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Well Name:   Files 2-12H

Report Printed:   4/11/2008www.peloton.com

Storm Cat Energy Daily Drilling ReportWellView
AFE Number

USA08009
Total AFE Amount

Daily Cost Total
22,229.00

Cum Cost To Date
22,229.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)

Last Casing String
Surface, 644.0ftKB

Daily Contacts
Job Contact Mobile

<Contractor?>, <Rig No.?>
Contractor Rig Number

Rig Supervisor Phone Mobile

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Report #: 1.0, DFS: 0.75

API/UWI
03-141-10361

Surface Legal Location
142' FNL & 2578' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/8/2008

Completion Date Ground Elevation (ft)
1,685.00

KB-Ground Distance (ft)
10.00

Weather
Fog & Rain

Temperature (°F) Road Condition
Muddy

Hole Condition
Good

Operations at Report Time
WOC

Operations Next Report Period
BOP test, Drill to logging point and log.

Operations Summary
MIRU, Drill f/38' - t/645', Run 29 joints 9 5/8" casing,  Cement casing, WOC

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 12:00 6.00 6.00 01 Rig Up & Tear
Down

MIRU Penske Rig #9

12:00 19:15 7.25 13.25 02 Drilling Drilling surface hole
19:15 20:00 0.75 14.00 07 Condition 

and/or 
Circulate mud

Blow hole clean

20:00 21:00 1.00 15.00 09 Tripping Out POOH, L/D BHA to run casing
21:00 22:30 1.50 16.50 15 Run Casing Run 29 joints 9 5/8" - 36# - ST&C surface casing
22:30 23:00 0.50 17.00 16 Cementing WO cementers 1/2 hr. R/U cementers, hold safety mtg.  

Pressure test lines to 1500 psi.
23:00 01:00 2.00 19.00 16 Cementing Load hole w/85 bbl water.  Mix & Pump cement.  Displace w/46 

bbl water.  Check floats, OK.  CIP @ 0047 hours 4/9/08.
01:00 06:00 5.00 24.00 19 Wait On 

Cement
WOC 6 hours

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 

Report for: 4/8/2008
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Well Name:   Files 2-12H

Report Printed:   4/11/2008www.peloton.com

Storm Cat Energy Daily Drilling ReportWellView
AFE Number

USA08009
Total AFE Amount

Daily Cost Total
16,033.00

Cum Cost To Date
38,262.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)

Last Casing String
Surface, 644.0ftKB

Daily Contacts
Job Contact Mobile

<Contractor?>, <Rig No.?>
Contractor Rig Number

Rig Supervisor Phone Mobile

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Report #: 2.0, DFS: 1.75

API/UWI
03-141-10361

Surface Legal Location
142' FNL & 2578' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/8/2008

Completion Date Ground Elevation (ft)
1,685.00

KB-Ground Distance (ft)
10.00

Weather
Fog & Rain

Temperature (°F) Road Condition
Muddy

Hole Condition
Good

Operations at Report Time
WO Loggers

Operations Next Report Period
Log Hole,  RDMO

Operations Summary
WOC, Install wellhead, N/U BOPE & test, Install Rotating head (drop bop nut down hole),  WO Fishing tools,  P/U 
magnet & RIH, Retrieve nut.  L/D fishing tools.  P/U BHA, RIH, Drill cmt f/615' - t/645'.  Drill new hole f/645' - t/xxxx.  
POOH, L/D BHA, P/U 8 3/4" bit, RIH.  Fill hole w/mud.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 07:00 1.00 1.00 19 Wait On 
Cement

WOC

07:00 09:00 2.00 3.00 00 Undefined 
Status

Cut-off casing and Install wellhead

09:00 10:00 1.00 4.00 21 Nipple Up 
/Nipple Down 
BOP Stack

10:00 12:00 2.00 6.00 22 Test BOP Test BOP & Surface casing: LP @ 250#, HP @ 1500#.
12:00 13:00 1.00 7.00 21 Nipple Up 

/Nipple Down 
BOP Stack

Install rotating head

13:00 19:00 6.00 13.00 24 Fishing Drop BOP nut down hole.  WO fishing tools, Fish out nut, L/D 
fishing tools.

19:00 20:00 1.00 14.00 08 Tripping In P/U BHA and RIH t/top of cement @ 615'
20:00 20:30 0.50 14.50 20 Drill Cement 

and/or Float 
Equipment

Drill cement and float equipment f/615' - t/645'.

20:30 00:00 3.50 18.00 02 Drilling new 
formation

1008'

00:00 01:00 1.00 19.00 13 Deviation 
Survey

Survey at 998' with 1 1/2 deg.

01:00 02:45 1.75 20.75 09 Tripping Out POOH
02:45 04:00 1.25 22.00 28 Wait on 

Weather
Thunder storm

04:00 05:00 1.00 23.00 09 Tripping Out Continue to POOH and L/D BHA
05:00 06:00 1.00 24.00 08 Tripping In RIH t/load hole w/mud

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 

Report for: 4/9/2008
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Well Name:   Files 2-12H

Report Printed:   4/11/2008www.peloton.com

Storm Cat Energy Daily Drilling ReportWellView
AFE Number

USA08009
Total AFE Amount

Daily Cost Total
24,206.00

Cum Cost To Date
62,468.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)

Last Casing String
Surface, 644.0ftKB

Daily Contacts
Job Contact Mobile

<Contractor?>, <Rig No.?>
Contractor Rig Number

Rig Supervisor Phone Mobile

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Report #: 3.0, DFS: 2.75

API/UWI
03-141-10361

Surface Legal Location
142' FNL & 2578' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/8/2008

Completion Date Ground Elevation (ft)
1,685.00

KB-Ground Distance (ft)
10.00

Weather
Clear

Temperature (°F) Road Condition
Muddy

Hole Condition
Good

Operations at Report Time
RDMO Pence Rig 9

Operations Next Report Period
Rig Release @ 1700 hrs 4/10/08.  RDMO

Operations Summary
Load hole w/mud.  POOH t/log.  WO Loggers due to weather.  Log hole.  RDMO Pence Rig #9.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 07:00 1.00 1.00 07 Condition 
and/or 
Circulate mud

Load hole w/mud to log

07:00 08:00 1.00 2.00 09 Tripping Out POOH t/log
08:00 11:30 3.50 5.50 00 Undefined 

Status
WO Loggers due to rain and road closures.

11:30 15:30 4.00 9.50 14 Wireline Logs R/U Halliburton Loggers.  Run #1, Triple Combo w/SP.  Run #2,
Dip Meter.  R/D Loggers

15:30 17:00 1.50 11.00 21 Nipple Up 
/Nipple Down 
BOP Stack

Nipple down BOPE.  Install night Cap

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 

Report for: 4/10/2008
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Well Name:   Files 2-12H

Report Printed:   6/30/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08009

Total AFE Amount

Daily Cost Total
234,054.00

Cum Cost To Date
234,054.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,801.0

Last Casing String
Surface, 644.0ftKB

Daily Contacts
Job Contact Mobile

David A. Majors 337-408-3014
Thomas B. Majors 337-408-3014
Union Drilling, 32
Contractor
Union Drilling

Rig Number
32

Rig Supervisor
David A. Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.102

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,087.0

Report #: 1.0, DFS: 80.25

API/UWI
03-141-10361

Surface Legal Location
142' FNL & 2578' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/8/2008

Completion Date Ground Elevation (ft)
1,685.00

KB-Ground Distance (ft)
15.00

Weather
Hot-Humid-Clear

Temperature (°F)
92.0

Road Condition
Good

Hole Condition

Operations at Report Time
MI/RU UDI # 32

Operations Next Report Period
R/U & complete refurbish of pits

Operations Summary
RDMO from Files 3-12H. MI/RU.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 01 Rig Up & Tear
Down

MI/RU UDI # 32 w/ TK Stanley Trucking. Set sub & unit. Set pits
& pumps.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 

Report for: 6/26/2008
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Well Name:   Files 2-12H

Report Printed:   6/30/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08009

Total AFE Amount

Daily Cost Total
26,975.00

Cum Cost To Date
261,029.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,801.0

Last Casing String
Surface, 644.0ftKB

Daily Contacts
Job Contact Mobile

David A. Majors 337-408-3014
Thomas B. Majors 337-408-3014
Union Drilling, 32
Contractor
Union Drilling

Rig Number
32

Rig Supervisor
David A. Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.102

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,087.0

Report #: 2.0, DFS: 81.25

API/UWI
03-141-10361

Surface Legal Location
142' FNL & 2578' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/8/2008

Completion Date Ground Elevation (ft)
1,685.00

KB-Ground Distance (ft)
15.00

Weather
Warm-Rain-Wind

Temperature (°F)
80.0

Road Condition
Good

Hole Condition

Operations at Report Time
N/U BOP, Modify mud tanks

Operations Next Report Period
P/u dir. tools

Operations Summary
Finish moving equip. f/ Files 3-12H, Raise derrick, Get power running, R/u floor, Modify pits, Start N/U bope

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 01 Rig Up & Tear
Down

Raise derrick, Pull guy wires, Get gen set running, r/u floor, 
modify mud tanks, start n/u bop

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 

Report for: 6/27/2008
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Well Name:   Files 2-12H

Report Printed:   6/30/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08009

Total AFE Amount

Daily Cost Total
26,176.00

Cum Cost To Date
287,205.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,801.0

Last Casing String
Surface, 644.0ftKB

Daily Contacts
Job Contact Mobile

David A. Majors 337-408-3014
Thomas B. Majors 337-408-3014
Union Drilling, 32
Contractor
Union Drilling

Rig Number
32

Rig Supervisor
David A. Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.102

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,087.0

Report #: 3.0, DFS: 82.25

API/UWI
03-141-10361

Surface Legal Location
142' FNL & 2578' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/8/2008

Completion Date Ground Elevation (ft)
1,685.00

KB-Ground Distance (ft)
15.00

Weather
Warm-Humid

Temperature (°F)
80.0

Road Condition
Good

Hole Condition

Operations at Report Time
Finish hooking up lines on gas buster

Operations Next Report Period
Drilling

Operations Summary
N/u bop, Test bop, R/U center stack, hook-up flowline, new pump in hopper, Work on pits, UDI Rig #32 on daywork 
@ 2000 hrs on 6/28/08

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 20:00 14.00 14.00 21 Nipple Up 
/Nipple Down 
BOP Stack

Nipple up bop, Change mud cross configuration

20:00 02:30 6.50 20.50 22 Test BOP Pressure test bop componets, mud lines, choke manifold, UDI 
Rig #32 on daywork @ 2000 hrs on 6/28/08

02:30 06:00 3.50 24.00 00 Undefined 
Status

Finish making changes on pits, Fill mud pits w/ mud, Hook-up 
gas buster & choke lines

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 

Report for: 6/28/2008



Page  1/1

Well Name:   Files 2-12H

Report Printed:   6/30/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08009

Total AFE Amount

Daily Cost Total
64,210.00

Cum Cost To Date
351,415.00

Daily Mud Cost
4,379.70

Mud Cum To Date
4,379.70

Depth Start (ftKB)
1,015.0

Depth End (ftKB)
1,200.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,801.0

Last Casing String
Surface, 644.0ftKB

Daily Contacts
Job Contact Mobile

David A. Majors 337-408-3014
Thomas B. Majors 337-408-3014
Union Drilling, 32
Contractor
Union Drilling

Rig Number
32

Rig Supervisor
David A. Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.102

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,087.0

Report #: 4.0, DFS: 83.25

API/UWI
03-141-10361

Surface Legal Location
142' FNL & 2578' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/8/2008

Completion Date Ground Elevation (ft)
1,685.00

KB-Ground Distance (ft)
15.00

Weather
Warm-Humid

Temperature (°F)
85.0

Road Condition
Good

Hole Condition

Operations at Report Time
Drill curve

Operations Next Report Period
Drilling curve

Operations Summary
Finish n/u bop, P/U bit, dir. tools, hwdp, TIH 20 jts., Test mwd, Repair rotary chain, Finish TIH, P/U & kelly & install 
rot. head, Tag bottom @ 1015, Drlg. f/ 1015-1073, Start curve @ 1073, Drlg. f/ 1073-1126 (slide as needed), Repair 
rot. lock, Drlg. f/ 1126-1200

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 11:00 5.00 5.00 00 Undefined 
Status

Finish bop, Hook-up gas buster, Choke, Shakers, Fill-up line, 
Install wear bushing

11:00 18:00 7.00 12.00 08 Tripping In P/U & m/u bit, dir. tools, TIH w/ hwdp, Test mwd 20 jts. in
18:00 18:30 0.50 12.50 11 Rig Repair Tighten rotary chain
18:30 20:30 2.00 14.50 07 Condition 

and/or 
Circulate mud

Finish TIH, Install rot. head, P/U kelly and tag bottom @ 1015'

20:30 01:30 5.00 19.50 02 Drilling Drlg. f/ 1015' - 1126', Start curve @ 1073 (slide as needed)
01:30 02:00 0.50 20.00 11 Rig Repair Repair rotary lock
02:00 06:00 4.00 24.00 02 Drilling Drlg. f/ 1126' - 1200' (slide as needed)
BHA #1, Steerable
Bit Run

1
Drill Bit
8 3/4in, FH30UODVPS, PK4893

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.59

BHA RO...
20.6

Nozzles (/32")
16/16/16

String Length (ft)
1,822.32

OD (in)
6.750

String Components
Smith FH30UODVPS, Mud Motor - Bent Housing, Stabilizer, XO Sub - Non Mag, Gap Collar, Drill Collar - Non Mag, 
Drill Collar - Non Mag, Drill Collar - Flex Non Mag, HWDP
Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 1,015.0 1,200.0 185.00 9.00 20.6 400 20 30 1,450.0 76 80
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 185.00

Report for: 6/29/2008
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Well Name:   Files 2-12H

Report Printed:   7/1/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08009

Total AFE Amount

Daily Cost Total
39,725.00

Cum Cost To Date
391,140.00

Daily Mud Cost
3,600.15

Mud Cum To Date
7,979.85

Depth Start (ftKB)
1,200.0

Depth End (ftKB)
1,430.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,801.0

Last Casing String
Surface, 644.0ftKB

Daily Contacts
Job Contact Mobile

David A. Majors 337-408-3014
Thomas B. Majors 337-408-3014
Union Drilling, 32
Contractor
Union Drilling

Rig Number
32

Rig Supervisor
David A. Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.102

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,087.0

Report #: 5.0, DFS: 84.25

API/UWI
03-141-10361

Surface Legal Location
142' FNL & 2578' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/8/2008

Completion Date Ground Elevation (ft)
1,685.00

KB-Ground Distance (ft)
15.00

Weather
Warm-Humid

Temperature (°F)
85.0

Road Condition
Good

Hole Condition

Operations at Report Time
Drill curve

Operations Next Report Period
Drill curve

Operations Summary
Drlg. f/ 1200-1271, Rig service, Drlg. f/ 1271-1363, TOOH, Rig repair, TIH w/ bit #2, L/d 20 jts. hwdp, P/U 20 jts dp, 
Test mwd, TIH to bottom, Drlg. f/ 1363-1379, Rig repair (mud pump), Drlg. f/ 1379-1430

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 09:00 3.00 3.00 02 Drilling Drlg. f/ 1200' - 1271' (slide as needed)
09:00 09:30 0.50 3.50 10 Lubricate Rig Rig service
09:30 13:30 4.00 7.50 02 Drilling Drlg. f/ 1271'-1363' (slide as needed)
13:30 15:30 2.00 9.50 09 Tripping Out Pump slug - TOOH f/ bit
15:30 17:00 1.50 11.00 11 Rig Repair Rig repair (change hydro-pump on transmission)
17:00 21:00 4.00 15.00 08 Tripping In TIH w/ 20 jts hwdp, l/d 20 jts hwdp, p/u 20 jts dp
21:00 21:30 0.50 15.50 25 Directional 

Work
Wake up mwd tool

21:30 22:30 1.00 16.50 08 Tripping In Finish TIH to bottom
22:30 00:00 1.50 18.00 02 Drilling Drlg. f/ 1363' - 1379' (slide as needed)
00:00 02:30 2.50 20.50 11 Rig Repair Rig repair (work on mud pump, pressure loss)
02:30 05:00 2.50 23.00 02 Drilling Drlg. f/ 1379' - 1430' (slide as needed)
BHA #2, Steerable
Bit Run

2
Drill Bit
8 3/4in, FH20ODVPS, PK5212

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.59

BHA RO...
20.9

Nozzles (/32")
16/16/16

String Length (ft)
2,453.30

OD (in)
6.750

String Components
Smith FH20ODVPS, Mud Motor - Bent Housing, Stabilizer, XO Sub - Non Mag, Gap Collar, Drill Collar - Non Mag, 
Drill Collar - Non Mag, Drill Collar - Flex Non Mag, Drill Pipe, HWDP
Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 1,200.0 1,430.0 230.00 11.00 20.9 400 35 30 1,525.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 230.00

Report for: 6/30/2008
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Well Name:   Files 2-12H

Report Printed:   7/2/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08009

Total AFE Amount

Daily Cost Total
88,815.00

Cum Cost To Date
479,955.00

Daily Mud Cost
10,183.05

Mud Cum To Date
18,162.90

Depth Start (ftKB)
1,430.0

Depth End (ftKB)
2,062.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,801.0

Last Casing String
Surface, 644.0ftKB

Daily Contacts
Job Contact Mobile

David A. Majors 337-408-3014
Thomas B. Majors 337-408-3014
Union Drilling, 32
Contractor
Union Drilling

Rig Number
32

Rig Supervisor
David A. Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.102

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,087.0

Report #: 6.0, DFS: 85.25

API/UWI
03-141-10361

Surface Legal Location
142' FNL & 2578' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/8/2008

Completion Date Ground Elevation (ft)
1,685.00

KB-Ground Distance (ft)
15.00

Weather
Warm-Humid

Temperature (°F)
85.0

Road Condition
Good

Hole Condition

Operations at Report Time
Drill curve

Operations Next Report Period
Ream thru curve

Operations Summary
Drlg. f/1430-2062, Rig service

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 13:30 7.50 7.50 02 Drilling Drlg. f/ 1430' - 1656' (slide as needed)
13:30 14:00 0.50 8.00 10 Lubricate Rig Rig Service
14:00 21:30 7.50 15.50 02 Drilling Drlg. f/ 1656' - 1840 (slide as needed)
21:30 22:00 0.50 16.00 10 Lubricate Rig Rig Service
22:00 06:00 8.00 24.00 02 Drilling Drlg. f/ 1840' - 2062' (slide as needed)
BHA #2, Steerable
Bit Run

2
Drill Bit
8 3/4in, FH20ODVPS, PK5212

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.59

BHA RO...
25.4

Nozzles (/32")
16/16/16

String Length (ft)
2,453.30

OD (in)
6.750

String Components
Smith FH20ODVPS, Mud Motor - Bent Housing, Stabilizer, XO Sub - Non Mag, Gap Collar, Drill Collar - Non Mag, 
Drill Collar - Non Mag, Drill Collar - Flex Non Mag, Drill Pipe, HWDP
Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 1,430.0 2,062.0 862.00 34.00 27.5 400 24 30 1,525.0 88 104
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 632.00

Report for: 7/1/2008
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Well Name:   Files 2-12H

Report Printed:   7/3/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08009

Total AFE Amount

Daily Cost Total
56,480.00

Cum Cost To Date
536,435.00

Daily Mud Cost
6,795.12

Mud Cum To Date
24,958.02

Depth Start (ftKB)
2,062.0

Depth End (ftKB)
2,242.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,801.0

Last Casing String
Surface, 644.0ftKB

Daily Contacts
Job Contact Mobile

David A. Majors 337-408-3014
Thomas B. Majors 337-408-3014
Union Drilling, 32
Contractor
Union Drilling

Rig Number
32

Rig Supervisor
David A. Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.102

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,087.0

Report #: 7.0, DFS: 86.25

API/UWI
03-141-10361

Surface Legal Location
142' FNL & 2578' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/8/2008

Completion Date Ground Elevation (ft)
1,685.00

KB-Ground Distance (ft)
15.00

Weather
Warm-Humid

Temperature (°F)
85.0

Road Condition
Good

Hole Condition

Operations at Report Time
Ream thru curve section

Operations Next Report Period
TIH w/ dir. tools

Operations Summary
Drlg f/ 2062-2147, Rig service, Drlg f/ 2147-2242, Circ, TOOH, Ream f/1800-1730(tight), Finish TOOH, L/d dir. tools,
Rig repair, TIH, P/u bha, Reaming f/1073-1575

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 08:00 2.00 2.00 02 Drilling Drlg. f/ 2062 - 2147 (slide as needed)
08:00 08:30 0.50 2.50 10 Lubricate Rig Rig Service
08:30 11:00 2.50 5.00 02 Drilling Drlg. f/ 2147 - 2242 (slide as needed)
11:00 11:30 0.50 5.50 07 Condition 

and/or 
Circulate mud

Circ. & pump pill

11:30 13:30 2.00 7.50 09 Tripping Out TOOH, L/d hwdp to ream with
13:30 14:30 1.00 8.50 04 Reaming Tight hole f/ 1800 - 1730, Backream
14:30 18:30 4.00 12.50 09 Tripping Out Finish TOOH, L/d dir. tools
18:30 19:00 0.50 13.00 10 Lubricate Rig Rig service
19:00 20:00 1.00 14.00 11 Rig Repair Replace mud line between pumps
20:00 22:30 2.50 16.50 08 Tripping In TIH, p/u reamers, Tih to 1073
22:30 05:00 6.50 23.00 04 Reaming Reaming f/ 1073 - 1575
BHA #2, Steerable
Bit Run

2
Drill Bit
8 3/4in, FH20ODVPS, PK5212

Length (ft)
1.00

IADC Bit Dull
1-1-BT-G1-E-I--FM

TFA (incl Noz) (in²)
0.59

BHA RO...
27.1

Nozzles (/32")
16/16/16

String Length (ft)
2,453.30

OD (in)
6.750

String Components
Smith FH20ODVPS, Mud Motor - Bent Housing, Stabilizer, XO Sub - Non Mag, Gap Collar, Drill Collar - Non Mag, 
Drill Collar - Non Mag, Drill Collar - Flex Non Mag, Drill Pipe, HWDP
Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 2,062.0 2,242.0 1,042.... 38.50 40.0 400 27 30 1,600.0 94 106
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 180.00

Report for: 7/2/2008
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Well Name:   Files 2-12H

Report Printed:   7/4/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08009

Total AFE Amount

Daily Cost Total
58,580.00

Cum Cost To Date
595,015.00

Daily Mud Cost
1,169.50

Mud Cum To Date
26,127.52

Depth Start (ftKB)
2,242.0

Depth End (ftKB)
2,242.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,801.0

Last Casing String
Surface, 644.0ftKB

Daily Contacts
Job Contact Mobile

David A. Majors 337-408-3014
Thomas B. Majors 337-408-3014
Union Drilling, 32
Contractor
Union Drilling

Rig Number
32

Rig Supervisor
David A. Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.102

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,087.0

Report #: 8.0, DFS: 87.25

API/UWI
03-141-10361

Surface Legal Location
142' FNL & 2578' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/8/2008

Completion Date Ground Elevation (ft)
1,685.00

KB-Ground Distance (ft)
15.00

Weather
Warm-Wet

Temperature (°F)
85.0

Road Condition
Good

Hole Condition

Operations at Report Time
Re-Log Landing Point

Operations Next Report Period
Drill horizontal section

Operations Summary
Rig service, Ream f/ 1575-2240, Circ & cond, TOOH to l/d reamer assembly, Tight spot f/ 1750-1780, P/u kelly & 
ream 2 more times, Finish TOOH (slm), Cut drlg. line, P/u dir tools, Shutdown f/ lighting, Finish TIH, P/u kelly & test 
mwd, TIH

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:30 0.50 0.50 10 Lubricate Rig Rig service
06:30 13:30 7.00 7.50 04 Reaming Ream f/ 1575' - 2240'
13:30 14:30 1.00 8.50 07 Condition 

and/or 
Circulate mud

Circ 2 b/u, L/d 1 jt & circ 2 b/u

14:30 16:00 1.50 10.00 09 Tripping Out TOOH (slm), L/d 19 jts hwdp
16:00 16:30 0.50 10.50 04 Reaming Tight spot, ream f/ 1750' - 1780'
16:30 20:30 4.00 14.50 09 Tripping Out TOOH (slm), l/d reamer assembly, all reamers in gauge
20:30 21:30 1.00 15.50 12 Cut/Slip 

Drilling Line
Cut-off 120' drlg. line

21:30 00:00 2.50 18.00 08 Tripping In TIH, p/u dir tools
00:00 00:30 0.50 18.50 28 Wait on 

Weather
Severe thunderstorms

00:30 03:30 3.00 21.50 08 Tripping In TIH, finish m/u dir tools, TIH w/ 16 stds dp
03:30 04:00 0.50 22.00 25 Directional 

Work
Test mwd tools

04:00 06:00 2.00 24.00 08 Tripping In TIH, p/u 4 jts dp, run hwdp out of derrick
BHA #3, Reamer
Bit Run

3
Drill Bit
8 3/4in, FH20ODVPS, PK5212

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.59

BHA RO...

Nozzles (/32")
16/16/16

String Length (ft)
860.77

OD (in)
6.750

String Components
Smith FH20ODVPS, Bit Sub, HWDP, XO Sub, Reamer, Drill Collar - Pony, Reamer - 3 Pt, Drill Collar - Pony, 
Reamer - 3 Pt, Drill Pipe, HWDP
Comment
All reamers in gauge

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 2,242.0 2,242.0 400 5 70 1,100.0 95 104
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 0.00

Report for: 7/3/2008
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Well Name:   Files 2-12H

Report Printed:   7/6/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08009

Total AFE Amount

Daily Cost Total
72,500.00

Cum Cost To Date
667,515.00

Daily Mud Cost
6,430.12

Mud Cum To Date
32,557.64

Depth Start (ftKB)
2,240.0

Depth End (ftKB)
3,175.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,801.0

Last Casing String
Surface, 644.0ftKB

Daily Contacts
Job Contact Mobile

David A. Majors 337-408-3014
Thomas B. Majors 337-408-3014
Union Drilling, 32
Contractor
Union Drilling

Rig Number
32

Rig Supervisor
David A. Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.102

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,087.0

Report #: 9.0, DFS: 88.25

API/UWI
03-141-10361

Surface Legal Location
142' FNL & 2578' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/8/2008

Completion Date Ground Elevation (ft)
1,685.00

KB-Ground Distance (ft)
15.00

Weather
Hot/Humid

Temperature (°F)
90.0

Road Condition
Good

Hole Condition

Operations at Report Time
Drlg. horizontal section

Operations Next Report Period
Drill horizontal section

Operations Summary
Log 30' to bottom, Drlg. f/ 2240-2681,Circ, TOOH to count hwdp, TIH w/ hwdp, Re-log f/2180-2251, Finish TIH, Drlg.
f/2681-2772, Log hole f/2757-2772, Drlg. f/2772-2956, Rig service, Drlg. f/2956-3175

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 09:00 3.00 3.00 25 Directional 
Work

Set up mwd tools, Log 30' to bottom

09:00 14:30 5.50 8.50 02 Drilling Drlg. f/ 2242 - 2681
14:30 15:00 0.50 9.00 07 Condition 

and/or 
Circulate mud

Circ. & clean hole

15:00 17:30 2.50 11.50 09 Tripping Out TOOH to update logs, Count hwdp
17:30 21:00 3.50 15.00 08 Tripping In TIH to 2120, Re-log f/ 2180 - 2251
21:00 22:30 1.50 16.50 02 Drilling Drlg. f/ 2681 - 2772
22:30 23:00 0.50 17.00 25 Directional 

Work
Re-log hole f/ 2757 - 2772

23:00 02:00 3.00 20.00 02 Drilling Drlg. f/ 2772 - 2895
02:00 02:30 0.50 20.50 10 Lubricate Rig Rig service
02:30 06:00 3.50 24.00 02 Drilling Drlg. f/ 2895 - 3175
BHA #4, Steerable
Bit Run

4
Drill Bit
8 3/4in, FH30UODVPS, PK4893

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.81

BHA RO...
67.8

Nozzles (/32")
12/12/12/12/12/13/13

String Length (ft)
3,798.91

OD (in)
5.000

String Components
Smith FH30UODVPS, Mud Motor, MWD - Directional, Pony Flex-Non-Mag, MWD - Dir & Logging, Drill Collar - Flex 
Non Mag, Drill Collar - Flex Non Mag, Float Sub, MWD - Dir & Logging, Drill Pipe, HWDP
Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 2,240.0 3,175.0 935.00 12.50 74.8 425 20 95 2,500.0 78 100
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 935.00

Report for: 7/4/2008



Page  1/1

Well Name:   Files 2-12H

Report Printed:   7/6/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08009

Total AFE Amount

Daily Cost Total
64,710.00

Cum Cost To Date
732,225.00

Daily Mud Cost
7,669.83

Mud Cum To Date
40,227.47

Depth Start (ftKB)
3,175.0

Depth End (ftKB)
3,901.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,801.0

Last Casing String
Surface, 644.0ftKB

Daily Contacts
Job Contact Mobile

David A. Majors 337-408-3014
Thomas B. Majors 337-408-3014
Union Drilling, 32
Contractor
Union Drilling

Rig Number
32

Rig Supervisor
David A. Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.102

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,087.0

Report #: 10.0, DFS: 89.25

API/UWI
03-141-10361

Surface Legal Location
142' FNL & 2578' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/8/2008

Completion Date Ground Elevation (ft)
1,685.00

KB-Ground Distance (ft)
15.00

Weather
Hot/Humid

Temperature (°F)
90.0

Road Condition
Good

Hole Condition

Operations at Report Time
Drlg. horizontal section

Operations Next Report Period
Drill horizontal section

Operations Summary
Drlg. f/3175-3206, Circ., TOOH to space out, L/d 26 jts hwdp, 15 stds in derrick, TIH, P/u 20 jts dp, Run hwdp, Wash
30' to bottom, Drlg. f/3106-3347, Rig service, Drlg. f/3347-3531, Circ hole clean, Drlg. f/3531-3901, Rig repair (#2 
mud pump)

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:30 0.50 0.50 02 Drilling Drlg. f/ 3175' - 3206'
06:30 07:00 0.50 1.00 07 Condition 

and/or 
Circulate mud

Circ. & clean hole

07:00 14:30 7.50 8.50 09 Tripping Out TOOH to space out, L/D 26 jts. hwdp - 15 stds. hwdp in derrick, 
P/U 20 jts. dp, run hwdp out of derrick

14:30 15:00 0.50 9.00 04 Reaming Wash 30' to bottom
15:00 18:00 3.00 12.00 02 Drilling Drlg. f/ 3206' - 3347'
18:00 18:30 0.50 12.50 10 Lubricate Rig Rig Service
18:30 20:30 2.00 14.50 02 Drilling Drlg. f/ 3347' - 3531'
20:30 21:30 1.00 15.50 07 Condition 

and/or 
Circulate mud

Circ. hole clean

21:30 04:00 6.50 22.00 02 Drilling Drlg. f/ 3531' - 3901'
04:00 06:00 2.00 24.00 11 Rig Repair #2 Pump down
BHA #4, Steerable
Bit Run

4
Drill Bit
8 3/4in, FH30UODVPS, PK4893

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.81

BHA RO...
67.8

Nozzles (/32")
12/12/12/12/12/13/13

String Length (ft)
3,798.91

OD (in)
5.000

String Components
Smith FH30UODVPS, Mud Motor, MWD - Directional, Pony Flex-Non-Mag, MWD - Dir & Logging, Drill Collar - Flex 
Non Mag, Drill Collar - Flex Non Mag, Float Sub, MWD - Dir & Logging, Drill Pipe, HWDP
Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 3,175.0 3,901.0 1,661.... 24.50 60.5 490 20 95 2,500.0 88 118
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 726.00

Report for: 7/5/2008
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Well Name:   Files 2-12H

Report Printed:   7/7/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08009

Total AFE Amount

Daily Cost Total
53,950.00

Cum Cost To Date
786,175.00

Daily Mud Cost
4,079.93

Mud Cum To Date
44,307.40

Depth Start (ftKB)
3,901.0

Depth End (ftKB)
4,242.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,801.0

Last Casing String
Surface, 644.0ftKB

Daily Contacts
Job Contact Mobile

David A. Majors 337-408-3014
Thomas B. Majors 337-408-3014
Union Drilling, 32
Contractor
Union Drilling

Rig Number
32

Rig Supervisor
David A. Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.102

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,087.0

Report #: 11.0, DFS: 90.25

API/UWI
03-141-10361

Surface Legal Location
142' FNL & 2578' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/8/2008

Completion Date Ground Elevation (ft)
1,685.00

KB-Ground Distance (ft)
15.00

Weather
Hot/Humid

Temperature (°F)
85.0

Road Condition
Good

Hole Condition

Operations at Report Time
TOOH f/ pressure loss

Operations Next Report Period

Operations Summary
Rig repair(#2 mud pump), Drlg. f/3901-3963,  Circ, pump slug, TOOH to space out pipe, TIH, Drlg. f/ 3963-4107, Rig
repair(pulsation dampner), Drlg. f/ 4107 - 4242, Circ, Mix mud, Go thru pumps f/ pressure loss, TOOH f/ pressure 
loss

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:30 0.50 0.50 11 Rig Repair Rig repair - #2 mud pump
06:30 07:00 0.50 1.00 02 Drilling Drlg. f/ 3901 - 3963
07:00 07:30 0.50 1.50 07 Condition 

and/or 
Circulate mud

Circ. & build slug f/ TOOH

07:30 16:00 8.50 10.00 09 Tripping Out TOOH to l/d 26 jts hwdp, p/u 26 jts dp, TIH
16:00 19:00 3.00 13.00 02 Drilling Drlg. f/ 3963 - 4107
19:00 20:00 1.00 14.00 11 Rig Repair Rig repair - pulsation dampner #2 pump
20:00 21:30 1.50 15.50 02 Drilling Drlg. f/ 4107 - 4242
21:30 02:00 4.50 20.00 11 Rig Repair Rig repair - work on pumps, mix mud f/ pressure loss
02:00 06:00 4.00 24.00 09 Tripping Out TOOH f/ pressure loss
BHA #4, Steerable
Bit Run

4
Drill Bit
8 3/4in, FH30UODVPS, PK4893

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.81

BHA RO...
67.9

Nozzles (/32")
12/12/12/12/12/13/13

String Length (ft)
4,743.67

OD (in)
5.000

String Components
Smith FH30UODVPS, Mud Motor, MWD - Directional, Pony Flex-Non-Mag, MWD - Dir & Logging, Drill Collar - Flex 
Non Mag, Drill Collar - Flex Non Mag, Float Sub, MWD - Dir & Logging, Drill Pipe, HWDP
Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 3,901.0 4,242.0 2,002.... 29.50 68.2 486 23 110 1,725.0 88 120
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 341.00

Report for: 7/6/2008



Page  1/1

Well Name:   Files 2-12H

Report Printed:   7/8/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08009

Total AFE Amount

Daily Cost Total
74,895.00

Cum Cost To Date
861,070.00

Daily Mud Cost
2,812.00

Mud Cum To Date
47,119.40

Depth Start (ftKB)
4,242.0

Depth End (ftKB)
4,659.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,801.0

Last Casing String
Surface, 644.0ftKB

Daily Contacts
Job Contact Mobile

David A. Majors 337-408-3014
Thomas B. Majors 337-408-3014
Union Drilling, 32
Contractor
Union Drilling

Rig Number
32

Rig Supervisor
David A. Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.102

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,087.0

Report #: 12.0, DFS: 91.25

API/UWI
03-141-10361

Surface Legal Location
142' FNL & 2578' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/8/2008

Completion Date Ground Elevation (ft)
1,685.00

KB-Ground Distance (ft)
15.00

Weather
Hot/Humid

Temperature (°F)
90.0

Road Condition
Good

Hole Condition

Operations at Report Time
L/D directional tools

Operations Next Report Period
Cementing

Operations Summary
TOOH f/ pressure loss, Test powerdrive, Work on mud pumps, Rig service, TIH, Test pumps & mwd, TIH, Drlg. 
f/4242-4659, Circ hole clean, TOOH to l/d dir. tools

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:30 0.50 0.50 09 Tripping Out TOOH f/ pressure loss
06:30 11:00 4.50 5.00 00 Undefined 

Status
Test dir. tools, Work on mud pumps

11:00 11:30 0.50 5.50 10 Lubricate Rig Rig service
11:30 16:00 4.50 10.00 08 Tripping In TIH, test pumps & mwd
16:00 21:00 5.00 15.00 02 Drilling Drlg. f/ 4242 - 4659 (TD)
21:00 23:00 2.00 17.00 07 Condition 

and/or 
Circulate mud

Circ hole clean

23:00 05:00 6.00 23.00 09 Tripping Out TOOH to l/d directional tools
BHA #4, Steerable
Bit Run

4
Drill Bit
8 3/4in, FH30UODVPS, PK4893

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.81

BHA RO...
70.1

Nozzles (/32")
12/12/12/12/12/13/13

String Length (ft)
4,743.67

OD (in)
5.000

String Components
Smith FH30UODVPS, Mud Motor, MWD - Directional, Pony Flex-Non-Mag, MWD - Dir & Logging, Drill Collar - Flex 
Non Mag, Drill Collar - Flex Non Mag, Float Sub, MWD - Dir & Logging, Drill Pipe, HWDP
Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 4,242.0 4,659.0 2,419.... 34.50 83.4 490 30 90 2,000.0 90 120
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 417.00

Report for: 7/7/2008
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Well Name:   Files 2-12H

Report Printed:   7/10/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08009

Total AFE Amount

Daily Cost Total
141,675.00

Cum Cost To Date
1,002,745.00

Daily Mud Cost
2,367.70

Mud Cum To Date
49,487.10

Depth Start (ftKB)
4,659.0

Depth End (ftKB)
4,659.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,801.0

Last Casing String
Surface, 644.0ftKB

Daily Contacts
Job Contact Mobile

David A. Majors 337-408-3014
Thomas B. Majors 337-408-3014
Union Drilling, 32
Contractor
Union Drilling

Rig Number
32

Rig Supervisor
David A. Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.102

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,087.0

Report #: 13.0, DFS: 92.25

API/UWI
03-141-10361

Surface Legal Location
142' FNL & 2578' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/8/2008

Completion Date Ground Elevation (ft)
1,685.00

KB-Ground Distance (ft)
15.00

Weather
Hot/Humid

Temperature (°F)
90.0

Road Condition
Good

Hole Condition

Operations at Report Time
Run 5 1/2" prod. csg.

Operations Next Report Period
Rig down

Operations Summary
L/d dir. tools & load, Rig service, TIH f/wiper run, Circ/Cond hole f/ casing, R/u laydown truck, Pump slug & l/d drill 
string, R/u casing crew, Run 5 1/2" prod. csg.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 07:30 1.50 1.50 09 Tripping Out TOOH l/d dir. tools & load on truck
07:30 08:00 0.50 2.00 10 Lubricate Rig Rig service
08:00 13:00 5.00 7.00 08 Tripping In TIH to cond. hole f/ csg.
13:00 17:30 4.50 11.50 07 Condition 

and/or 
Circulate mud

Circ/Cond hole f/ csg., R/u laydown crew

17:30 00:00 6.50 18.00 09 Tripping Out TOOH, l/d drill string
00:00 06:00 6.00 24.00 15 Run Casing R/u csg. crew & run 5 1/2" prod. csg.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 0.00

Report for: 7/8/2008
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Well Name:   Files 2-12H

Report Printed:   7/10/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08009

Total AFE Amount

Daily Cost Total
106,400.00

Cum Cost To Date
1,109,145.00

Daily Mud Cost Mud Cum To Date
49,487.10

Depth Start (ftKB)
4,659.0

Depth End (ftKB)
4,659.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,801.0

Last Casing String
Production, 4,645.0ftKB

Daily Contacts
Job Contact Mobile

David A. Majors 337-408-3014
Thomas B. Majors 337-408-3014
Union Drilling, 32
Contractor
Union Drilling

Rig Number
32

Rig Supervisor
David A. Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.102

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,087.0

Report #: 14.0, DFS: 93.25

API/UWI
03-141-10361

Surface Legal Location
142' FNL & 2578' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/8/2008

Completion Date Ground Elevation (ft)
1,685.00

KB-Ground Distance (ft)
15.00

Weather
Hot/Humid

Temperature (°F)
90.0

Road Condition
Good

Hole Condition

Operations at Report Time
Rig down - Finish cleaning pits

Operations Next Report Period
Rig down

Operations Summary
Finish running prod. csg, Rupture floation disc, Circ 2 b/u, Pump sleeves to bottom, Ruture bottom plug (1950 psi), 
Circ b/u, R/u cementers, Cement prod csg, R/d cementers, WOC, n/d bop, clean pits, set csg slips(70K), Rig down

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 07:30 1.50 1.50 15 Run Casing Finish runnung prod. csg., R/d casing
07:30 13:00 5.50 7.00 07 Condition 

and/or 
Circulate mud

Rupture floation disc (1400 psi), Circ, 2 b/u, Pump bottom plug 
and sleeves, Rupture bottom plug 1950 psi, Circ b/u, R/d casing
crew/laydown truck, R/u cementers

13:00 14:30 1.50 8.50 16 Cementing Cement prod. csg, R/d cementers
14:30 20:30 6.00 14.50 21 Nipple Up 

/Nipple Down 
BOP Stack

Wait on cement, N/U bop, Set csg slips (70K), Install nightcap

20:30 06:00 9.50 24.00 00 Undefined 
Status

Clean pits, Start rigging down, UDI 32 released @ 6 am, 
7/10/08

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 0.00

Report for: 7/9/2008
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Well Name:   Files 2-12H

Report Printed:   7/11/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08009

Total AFE Amount

Daily Cost Total
10,700.00

Cum Cost To Date
1,119,845.00

Daily Mud Cost Mud Cum To Date
49,487.10

Depth Start (ftKB)
4,659.0

Depth End (ftKB)
4,659.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,801.0

Last Casing String
Production, 4,645.0ftKB

Daily Contacts
Job Contact Mobile

David A. Majors 337-408-3014
Thomas B. Majors 337-408-3014
Union Drilling, 32
Contractor
Union Drilling

Rig Number
32

Rig Supervisor
David A. Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.102

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,087.0

Report #: 15.0, DFS: 94.25

API/UWI
03-141-10361

Surface Legal Location
142' FNL & 2578' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/8/2008

Completion Date Ground Elevation (ft)
1,685.00

KB-Ground Distance (ft)
15.00

Weather
Hot/Humid

Temperature (°F)
90.0

Road Condition
Good

Hole Condition

Operations at Report Time
Rig down

Operations Next Report Period
Rig down

Operations Summary
Rig down, Get derrick ready to layover, Move mud tanks, Gen. house, Pumps, Misc. rig parts to Kamalmaz 2-13H, 
Lay derrick down and get it ready to take off, Had to call and get MDS f/ tommorw to fix the Kamalmaz 2-13H 
location, starting to fall apart, needs more rock

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 22:00 16.00 16.00 01 Rig Up & Tear
Down

Get derrick ready to lay over, Move mud tanks, Gen house, 
Pumps, Misc rig parts to the Kamalmaz 2-13H, Lay  the derrick 
down and get it ready to take off

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 0.00

Report for: 7/10/2008
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Well Name:   Files 2-12H

Report Printed:   7/12/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08009

Total AFE Amount

Daily Cost Total
10,700.00

Cum Cost To Date
1,130,545.00

Daily Mud Cost Mud Cum To Date
49,487.10

Depth Start (ftKB)
4,659.0

Depth End (ftKB)
4,659.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,801.0

Last Casing String
Production, 4,645.0ftKB

Daily Contacts
Job Contact Mobile

David A. Majors 337-408-3014
Thomas B. Majors 337-408-3014
Union Drilling, 32
Contractor
Union Drilling

Rig Number
32

Rig Supervisor
David A. Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.102

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,087.0

Report #: 16.0, DFS: 95.25

API/UWI
03-141-10361

Surface Legal Location
142' FNL & 2578' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/8/2008

Completion Date Ground Elevation (ft)
1,685.00

KB-Ground Distance (ft)
15.00

Weather
Hot/Humid

Temperature (°F)
95.0

Road Condition
Good

Hole Condition

Operations at Report Time
Rig down

Operations Next Report Period

Operations Summary
Rig down, Move sub, dohouses, water tank, replace hydromatic on rig, move rig over to Rex Road, Put derrick back 
on carrier, move misc rig componets

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 18:00 12.00 12.00 01 Rig Up & Tear
Down

Rig down and move to new location, Move sub. doghouses, 
water tank, move carrier to Rex Road, put derrick back on 
carrier

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 0.00

Report for: 7/11/2008


