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Well Name:   Files 3-12H

Report Printed:   4/4/2008www.peloton.com

Storm Cat Energy Daily Drilling ReportWellView
AFE Number

USA08010
Total AFE Amount

Daily Cost Total
21,760.00

Cum Cost To Date
21,760.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
45.0

Depth End (ftKB)
642.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
5,266.0

Last Casing String
Conductor, 45.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors
Pense Bros., 9
Contractor
Pense Bros.

Rig Number
9

Rig Supervisor
Thomas B. Majors

Phone Mobile

1, GASO, <Model?>
Pump Number

1
Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Report #: 1.0, DFS: 0.75

API/UWI
03-141-10362

Surface Legal Location
SH: 1573' FNL & 2089' FWL  
BH: 4361' FNL & 4624' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/3/2008

Completion Date Ground Elevation (ft)
1,656.00

KB-Ground Distance (ft)
10.00

Weather
Rain-Fog

Temperature (°F)
50.0

Road Condition
Muddy

Hole Condition

Operations at Report Time
Running surface csg

Operations Next Report Period
Run & cement surface - WOC - N/U BOP - test - drill to 
TD

Operations Summary
MI/RI Pense Bros # 9 - spud & drill surface hole w/air/hammer - S/D for lightning - drill to TD w/ air/foam @ 642' - 
LDDP - Start running csg

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

12:00 16:00 4.00 4.00 01 Rig Up & Tear
Down

MI/RU Pense Bros Rig # 9.

16:00 22:00 6.00 10.00 02 Drilling Spud well @ 1600 hrs on 4-3-08. Drill 12.45" hole w/ air 
hammer. Wet @ 97'. Drill ahead to 400'

22:00 23:00 1.00 11.00 28 Wait on 
Weather

Lightning storm

23:00 01:30 2.50 13.50 02 Drilling Drill w/ air/foam to TD @ 642'
01:30 03:00 1.50 15.00 07 Condition 

and/or 
Circulate mud

Circulate w/ air foam to clean hole @ TD of surface hole

03:00 05:00 2.00 17.00 09 Tripping Out TOOH & LDDP & DC's
05:00 06:00 1.00 18.00 15 Run Casing P/U & RIH w/ 9 5/8" surface csg
BHA #1, Surface
Bit Run

1
Drill Bit
12.45in, Flatbottom, RR

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft)
642.10

OD (in)
11.750

String Components
Atlas-Copco Flatbottom, Hammer, Drill Collar, XO Sub, Drill Collar, XO Sub, Drill Pipe

Comment
Spud & drill 12.45" hole for surface with  air percussion hammer.

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 45.0 642.0 597.00 1 30 300.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 597.00

Report for: 4/3/2008
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Well Name:   Files 3-12H

Report Printed:   4/5/2008www.peloton.com

Storm Cat Energy Daily Drilling ReportWellView
AFE Number

USA08010
Total AFE Amount

Daily Cost Total
47,515.00

Cum Cost To Date
69,275.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
642.0

Depth End (ftKB)
948.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
5,266.0

Last Casing String
Surface, 640.5ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors
Pense Bros., 9
Contractor
Pense Bros.

Rig Number
9

Rig Supervisor
Thomas B. Majors

Phone Mobile

1, GASO, <Model?>
Pump Number

1
Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Report #: 2.0, DFS: 1.75

API/UWI
03-141-10362

Surface Legal Location
SH: 1573' FNL & 2089' FWL  
BH: 4361' FNL & 4624' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/3/2008

Completion Date Ground Elevation (ft)
1,656.00

KB-Ground Distance (ft)
10.00

Weather
Clear-Cool

Temperature (°F)
50.0

Road Condition
Muddy

Hole Condition

Operations at Report Time
Drilling to TD

Operations Next Report Period
Drill to TD - mud up - log well

Operations Summary
Run surface csg - cement - WOC - N/U BOP - test - drill to 948' @ 06:00

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 09:00 3.00 3.00 15 Run Casing Run 9 5/8" surface csg - tag 5' off btm - R/U cmeenters to 
circulate csg down

09:00 11:30 2.50 5.50 16 Cementing Pump water @ 5 bpm - wash csg down to 642' - establish circ 
w/ water - pump 135sx Lead & 160sx Tail cement - displace - 
NO plug - plug down @ 11:30 AM - good circ thru job - circ 20 
bbls cement to pit

11:30 17:30 6.00 11.50 19 Wait On 
Cement

WOC

17:30 21:00 3.50 15.00 21 Nipple Up 
/Nipple Down 
BOP Stack

Cut csg - weld on 11" x 9 5/8" SOW - N/U 3K annular

21:00 22:00 1.00 16.00 22 Test BOP Test BOP & Csg. Low test of 250# for 10 minutes and High @ 
1500# for 30 minutes - GOOD test - relase testers

22:00 00:30 2.50 18.50 08 Tripping In P/U BHA # 2 w/ hammer bit - TIH
00:30 06:00 5.50 24.00 02 Drilling Drill 8 7/8" hole w/ air hammer - hole wet @ 820' - drill ahead w/

air/foam  to 948'
BHA #2, Kick Off
Bit Run

2
Drill Bit
8 7/8in, Flatbottom, RR

Length (ft)
0.40

IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...
55.6

Nozzles (/32") String Length (ft) OD (in)

String Components
Atlas-Copco Flatbottom

Comment
Drill w/ air/foam and hammer bit

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 642.0 948.0 306.00 5.50 55.6 1 30 350.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 306.00

Report for: 4/4/2008
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Well Name:   Files 3-12H

Report Printed:   4/6/2008www.peloton.com

Storm Cat Energy Daily Drilling ReportWellView
AFE Number

USA08010
Total AFE Amount

Daily Cost Total
28,900.00

Cum Cost To Date
98,175.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
948.0

Depth End (ftKB)
948.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
5,266.0

Last Casing String
Surface, 640.5ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors
Pense Bros., 9
Contractor
Pense Bros.

Rig Number
9

Rig Supervisor
Thomas B. Majors

Phone Mobile

1, GASO, <Model?>
Pump Number

1
Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Report #: 3.0, DFS: 2.75

API/UWI
03-141-10362

Surface Legal Location
SH: 1573' FNL & 2089' FWL  
BH: 4361' FNL & 4624' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/3/2008

Completion Date Ground Elevation (ft)
1,656.00

KB-Ground Distance (ft)
10.00

Weather
Clear - Cool

Temperature (°F)
65.0

Road Condition
Muddy

Hole Condition
Mudded-up

Operations at Report Time
W/O UDI # 32

Operations Next Report Period
W/O UDI # 32

Operations Summary
TD well - spot mud - LDDP - open hole log w/ Halliburton - RDMO Pense Bros # 9

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 08:00 2.00 2.00 02 Drilling Drill ahead from 948' to TD @ 1011'KB. 3/4 degree dev @ TD
08:00 09:00 1.00 3.00 09 Tripping Out TOOH & L/D hammer & collars
09:00 10:00 1.00 4.00 08 Tripping In P/U 8 3/4" mill tooth bit - TIH to TD to spot mud
10:00 11:00 1.00 5.00 07 Condition 

and/or 
Circulate mud

Pump, spot & circulate hole w/ pre-mixed drlg mud for logs

11:00 12:00 1.00 6.00 09 Tripping Out TOOH & LDDP for logs
12:00 15:30 3.50 9.50 14 Wireline Logs R/U halliburton - 2 log runs - Platform Express & Dipmeter. 

Loggers TD @ 1016'KB of UDI # 32. R/D & release loggers.
15:30 18:30 3.00 12.50 01 Rig Up & Tear

Down
RDMO Pense Bros # 9. No further reports at this time.

BHA #2, Kick Off
Bit Run

2
Drill Bit
8 7/8in, Flatbottom, RR

Length (ft)
0.40

IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...
49.2

Nozzles (/32") String Length (ft)
1,011.40

OD (in)
7.750

String Components
Atlas-Copco Flatbottom, Hammer, Drill Collar, Drill Collar, XO Sub, Drill Pipe

Comment
Drill w/ air/foam and hammer bit

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 948.0 1,011.0 369.00 7.50 31.5 1 30 350.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/5/2... Dipmeter 100.0 1,01... Halliburton 2 Adjusted KB & logs to fit UDI # 32 KB
4/5/2... Spectral Density - Dual

Spaced Neutron - 
Resistivity - Microlog

100.0 1,01... Halliburton 1 Adjusted KB & logs to fit UDI # 32 KB

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 0.00

Report for: 4/5/2008
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Well Name:   Files 3-12H

Report Printed:   6/8/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08010

Total AFE Amount

Daily Cost Total
24,820.00

Cum Cost To Date
24,820.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
5,266.0

Last Casing String
Surface, 640.5ftKB

Daily Contacts
Job Contact Mobile

Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
David Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.075

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Leg 2
Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Report #: 1.0, DFS: 66.25

API/UWI
03-141-10362

Surface Legal Location
SH: 1573' FNL & 2089' FWL  
BH: 4361' FNL & 4624' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/3/2008

Completion Date Ground Elevation (ft)
1,656.00

KB-Ground Distance (ft)
10.00

Weather
Clear, hot

Temperature (°F)
75.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
Finish rigging up

Operations Next Report Period
Test bope

Operations Summary
R/U pits, pumps, gen set, fill water tanks, set pre-mix, set frac tanks, move living quarters in and set up, Raise 
derrick to half mast, Problem - Top section of derrick will not scope out

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 01 Rig Up & Tear
Down

Finish trucking UDI Rig 32 to new location, Set mud pits, 
pumps, pre-mix tank, gen. set, fill water tanks, spot frac tanks, 
fill pits w/ mud, fill pre-mix, stand derrick to half mast, attempt to
scope top section out( it will not go)

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/5/2... Dipmeter 100.0 1,01... Halliburton 2 Adjusted KB & logs to fit UDI # 32 KB
4/5/2... Spectral Density - Dual

Spaced Neutron - 
Resistivity - Microlog

100.0 1,01... Halliburton 1 Adjusted KB & logs to fit UDI # 32 KB

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 

Report for: 6/7/2008
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Well Name:   Files 3-12H

Report Printed:   6/10/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08010

Total AFE Amount

Daily Cost Total
8,376.00

Cum Cost To Date
33,196.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
5,266.0

Last Casing String
Surface, 640.5ftKB

Daily Contacts
Job Contact Mobile

Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
David Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.075

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Leg 2
Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Report #: 2.0, DFS: 67.25

API/UWI
03-141-10362

Surface Legal Location
SH: 1573' FNL & 2089' FWL  
BH: 4361' FNL & 4624' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/3/2008

Completion Date Ground Elevation (ft)
1,656.00

KB-Ground Distance (ft)
10.00

Weather
Cloudy, warm

Temperature (°F)
70.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
Test BOPE

Operations Next Report Period
Drill curve

Operations Summary
Raise derrick, put out guy wires, N/U bope, R/u the floor, Function test bope, Test bope

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 01 Rig Up & Tear
Down

Raise derrick, Put up guy wires, N/U bope, R/U the floor, P/u 
kelly, Rathole, Mousehole, Tongs, etc.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/5/2... Dipmeter 100.0 1,01... Halliburton 2 Adjusted KB & logs to fit UDI # 32 KB
4/5/2... Spectral Density - Dual

Spaced Neutron - 
Resistivity - Microlog

100.0 1,01... Halliburton 1 Adjusted KB & logs to fit UDI # 32 KB

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 

Report for: 6/8/2008
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Well Name:   Files 3-12H

Report Printed:   6/10/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08010

Total AFE Amount

Daily Cost Total
77,305.00

Cum Cost To Date
110,501.00

Daily Mud Cost
5,731.17

Mud Cum To Date
5,731.17

Depth Start (ftKB)
1,018.0

Depth End (ftKB)
1,135.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
5,266.0

Last Casing String
Surface, 640.5ftKB

Daily Contacts
Job Contact Mobile

Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
David Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.075

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Leg 2
Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Report #: 3.0, DFS: 68.25

API/UWI
03-141-10362

Surface Legal Location
SH: 1573' FNL & 2089' FWL  
BH: 4361' FNL & 4624' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/3/2008

Completion Date Ground Elevation (ft)
1,656.00

KB-Ground Distance (ft)
10.00

Weather
Clear, warm

Temperature (°F)
70.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
Drill curve section

Operations Next Report Period
Drill curve

Operations Summary
Test bope, choke manifold, lines all the way to the pumps, P/U dir tools, TIH, Level rig, TIH(tag @ 1018'), Drlg. 
f/1018-1114, Rig repair(flowline), Drlg. f/ 1114-1135

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 11:00 5.00 5.00 22 Test BOP Test bope, Choke manifold, Mud lines, Upper kelly valve
11:00 20:00 9.00 14.00 08 Tripping In P/u bit #1, dir tools, TIH
20:00 21:00 1.00 15.00 11 Rig Repair Level derrick
21:00 23:30 2.50 17.50 08 Tripping In TIH, wake up mwd, survey every 100', start @ 715'
23:30 03:00 3.50 21.00 02 Drilling Drlg. f/ 1018 - 1114
03:00 04:00 1.00 22.00 11 Rig Repair Weld flowline (cracked @ weld)
04:00 06:00 2.00 24.00 02 Drilling Drlg. f/ 1114 - 1135
BHA #1, Kick Off
Bit Run

1
Drill Bit
8 3/4in, F3HOD  , PK4080

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.59

BHA RO...
21.3

Nozzles (/32")
16/16/16

String Length (ft)
122.28

OD (in)
6.750

String Components
Smith F3HOD  , Mud Motor - Bent Housing, XO Sub, Gap Collar, NMDC, Drill Collar - Flex Non Mag, Drill Collar - 
Flex Non Mag, HWDP
Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 1,018.0 1,135.0 117.00 5.50 21.3 388 38 40 1,080.0 55 60
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/5/2... Dipmeter 100.0 1,01... Halliburton 2 Adjusted KB & logs to fit UDI # 32 KB
4/5/2... Spectral Density - Dual

Spaced Neutron - 
Resistivity - Microlog

100.0 1,01... Halliburton 1 Adjusted KB & logs to fit UDI # 32 KB

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 117.00

Report for: 6/9/2008
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Well Name:   Files 3-12H

Report Printed:   6/11/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08010

Total AFE Amount

Daily Cost Total
53,836.00

Cum Cost To Date
164,337.00

Daily Mud Cost
4,415.80

Mud Cum To Date
10,146.97

Depth Start (ftKB)
1,135.0

Depth End (ftKB)
1,376.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
5,266.0

Last Casing String
Surface, 640.5ftKB

Daily Contacts
Job Contact Mobile

Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
David Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.075

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Leg 2
Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Report #: 4.0, DFS: 69.25

API/UWI
03-141-10362

Surface Legal Location
SH: 1573' FNL & 2089' FWL  
BH: 4361' FNL & 4624' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/3/2008

Completion Date Ground Elevation (ft)
1,656.00

KB-Ground Distance (ft)
10.00

Weather
Cloudy, warm

Temperature (°F)
70.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
Drill curve section

Operations Next Report Period
TOOH

Operations Summary
Rig service, Drlg. f/1135-1253,Re-log 1243-1253, Drlg. f/1253-1376, TOOH f/ bit, Set wear bushing, P/u bit, mud 
motor, TIH, Wash/ ream to bottom

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:30 0.50 0.50 10 Lubricate Rig
06:30 14:00 7.50 8.00 02 Drilling Drlg. f/ 1135 - 1253 (slide as needed)
14:00 14:30 0.50 8.50 25 Directional 

Work
Re-log f/ 1243 - 1253

14:30 21:30 7.00 15.50 02 Drilling Drlg. f/ 1253 - 1376 (slide as needed)
21:30 00:30 3.00 18.50 09 Tripping Out TOOH, l/d mud motor & bit
00:30 02:00 1.50 20.00 00 Undefined 

Status
Install wear bushing, Change saver sub on kelly

02:00 05:30 3.50 23.50 08 Tripping In P/U bit #2 & new mud motor, TIH
05:30 06:00 0.50 24.00 04 Reaming Wash/Ream 30' to clean bottom
BHA #1, Kick Off
Bit Run

1
Drill Bit
8 3/4in, F3HOD  , PK4080

Length (ft)
1.00

IADC Bit Dull
2-8-BT-G-1-0-WT-FM

TFA (incl Noz) (in²)
0.59

BHA RO...
17.9

Nozzles (/32")
16/16/16

String Length (ft)
122.28

OD (in)
6.750

String Components
Smith F3HOD  , Mud Motor - Bent Housing, XO Sub, Gap Collar, NMDC, Drill Collar - Flex Non Mag, Drill Collar - 
Flex Non Mag, HWDP
Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 1,135.0 1,376.0 358.00 20.00 16.6 388 35 35 1,350.0 70 80
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/5/2... Dipmeter 100.0 1,01... Halliburton 2 Adjusted KB & logs to fit UDI # 32 KB
4/5/2... Spectral Density - Dual

Spaced Neutron - 
Resistivity - Microlog

100.0 1,01... Halliburton 1 Adjusted KB & logs to fit UDI # 32 KB

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 241.00

Report for: 6/10/2008
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Well Name:   Files 3-12H

Report Printed:   6/12/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08010

Total AFE Amount

Daily Cost Total
47,152.00

Cum Cost To Date
211,489.00

Daily Mud Cost
6,103.09

Mud Cum To Date
16,250.06

Depth Start (ftKB)
1,376.0

Depth End (ftKB)
1,921.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
5,266.0

Last Casing String
Surface, 640.5ftKB

Daily Contacts
Job Contact Mobile

Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
David Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.075

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Leg 2
Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Report #: 5.0, DFS: 70.25

API/UWI
03-141-10362

Surface Legal Location
SH: 1573' FNL & 2089' FWL  
BH: 4361' FNL & 4624' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/3/2008

Completion Date Ground Elevation (ft)
1,656.00

KB-Ground Distance (ft)
10.00

Weather
Clear, hot

Temperature (°F)
75.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
Drill curve section

Operations Next Report Period
Reaming

Operations Summary
Rig service, Drlg. f/ 1376-1876, Shut down, mud aired up, Drlg. f/ 1876-1921

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:30 0.50 0.50 10 Lubricate Rig Rig service
06:30 03:00 20.50 21.00 02 Drilling Drlg. f/ 1376 - 1876 (slide as needed)
03:00 04:00 1.00 22.00 07 Condition 

and/or 
Circulate mud

Mud aired up - mix defoamer

04:00 06:00 2.00 24.00 02 Drilling Drlg. f/ 1876 - 1921 (slide as needed)
BHA #2, Kick Off #2
Bit Run

2
Drill Bit
8 3/4in, FH20ODVPS, PJ4598

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...
24.2

Nozzles (/32") String Length (ft)
1,815.91

OD (in)
6.875

String Components
Smith FH20ODVPS, Mud Motor - Bent Housing, IBS, XO Sub, Gap Collar, Drill Collar - Non Mag, Drill Collar - Flex 
Non Mag, Drill Collar - Flex Non Mag, HWDP, Drill Pipe
Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 1,376.0 1,921.0 545.00 22.50 24.2 407 35 35 1,350.0 76 100
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/5/2... Dipmeter 100.0 1,01... Halliburton 2 Adjusted KB & logs to fit UDI # 32 KB
4/5/2... Spectral Density - Dual

Spaced Neutron - 
Resistivity - Microlog

100.0 1,01... Halliburton 1 Adjusted KB & logs to fit UDI # 32 KB

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 545.00

Report for: 6/11/2008
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Well Name:   Files 3-12H

Report Printed:   6/13/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08010

Total AFE Amount

Daily Cost Total
53,565.00

Cum Cost To Date
265,054.00

Daily Mud Cost
7,364.03

Mud Cum To Date
23,614.09

Depth Start (ftKB)
1,921.0

Depth End (ftKB)
1,921.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
5,266.0

Last Casing String
Surface, 640.5ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 337-408-3014
Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
David Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.075

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Leg 2
Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Report #: 6.0, DFS: 71.25

API/UWI
03-141-10362

Surface Legal Location
SH: 1573' FNL & 2089' FWL  
BH: 4361' FNL & 4624' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/3/2008

Completion Date Ground Elevation (ft)
1,656.00

KB-Ground Distance (ft)
10.00

Weather
Clear - Hot

Temperature (°F)
85.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
Reaming curve @ 1192' TMD

Operations Next Report Period
Drill lateral

Operations Summary
Land curve @ 2237' TMD - Circ - TOOH - L/D tools - P/U reamer assy - TIH - ream from 1065' to 1192'

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 16:30 10.50 10.50 02 Drilling Drill curve from 1921' to 2237'. Land curve.
16:30 17:30 1.00 11.50 07 Condition 

and/or 
Circulate mud

Circ & condition hole - pump slug for dry pipe

17:30 20:30 3.00 14.50 09 Tripping Out TOOH - L/D 12 jts DP & 24 jts HwtDP
20:30 21:30 1.00 15.50 09 Tripping Out L/D Schlumberger curve tools
21:30 22:00 0.50 16.00 22 Test BOP Function test BOP
22:00 22:30 0.50 16.50 10 Lubricate Rig Daily rig service
22:30 00:00 1.50 18.00 08 Tripping In P/U reamer assy - hang tongs (4') - wait on lift sub
00:00 01:30 1.50 19.50 08 Tripping In TIH w/ reamer assy ( bit - 1 jt HwtDP - 6pt RR-pony collar-3 pt 

RR - pony collar - 3 pt RR -HwtDP) to top of curve @ 1018'
01:30 06:00 4.50 24.00 04 Reaming Reaming w/ assy from top of curve to 1192.0 TMD ( 30 min/jt)
BHA #2, Kick Off #2
Bit Run

2
Drill Bit
8 3/4in, FH20ODVPS, PJ4598

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...
26.1

Nozzles (/32") String Length (ft)
1,815.91

OD (in)
6.875

String Components
Smith FH20ODVPS, Mud Motor - Bent Housing, IBS, XO Sub, Gap Collar, Drill Collar - Non Mag, Drill Collar - Flex 
Non Mag, Drill Collar - Flex Non Mag, HWDP, Drill Pipe
Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 2 1,921.0 2,237.0 861.00 33.00 30.1 407 35 35 1,350.0 76 100
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/5/2... Dipmeter 100.0 1,01... Halliburton 2 Adjusted KB & logs to fit UDI # 32 KB
4/5/2... Spectral Density - Dual

Spaced Neutron - 
Resistivity - Microlog

100.0 1,01... Halliburton 1 Adjusted KB & logs to fit UDI # 32 KB

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 0.00

Report for: 6/12/2008
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Well Name:   Files 3-12H

Report Printed:   6/14/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08010

Total AFE Amount

Daily Cost Total
48,305.00

Cum Cost To Date
313,359.00

Daily Mud Cost
8,652.15

Mud Cum To Date
32,266.24

Depth Start (ftKB)
2,237.0

Depth End (ftKB)
2,237.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
5,266.0

Last Casing String
Surface, 640.5ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 337-408-3014
Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
David Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.075

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,047.0

Report #: 7.0, DFS: 72.25

API/UWI
03-141-10362

Surface Legal Location
SH: 1573' FNL & 2089' FWL  
BH: 4361' FNL & 4624' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/3/2008

Completion Date Ground Elevation (ft)
1,656.00

KB-Ground Distance (ft)
10.00

Weather
Cloudy - Warm

Temperature (°F)
80.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
Reaming curve @ 1769' TMD

Operations Next Report Period
Drill lateral

Operations Summary
Ream curve to 1620' TMD - Circ - TOOH - Change 6 pt - TIH - Ream curve

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:30 0.50 0.50 10 Lubricate Rig Daily rig service
06:30 18:00 11.50 12.00 04 Reaming Ream 1164' to 1589' - 30 min kelly - change drillers - night 

driller reported different BHA in hole - prepare to TOOH & check
wear on reamers and change BHA (hole tite thru Lower Basal 
Hale and at base of Upper Fayetteville while reaming)

18:00 18:30 0.50 12.50 07 Condition 
and/or 
Circulate mud

Circ hole for TOOH

18:30 19:30 1.00 13.50 09 Tripping Out TOOH for BHA check
19:30 21:00 1.50 15.00 28 Wait on 

Weather
S/D trip - heavy lightning

21:00 21:30 0.50 15.50 09 Tripping Out TOOH for BHA check & change
21:30 23:00 1.50 17.00 28 Wait on 

Weather
S/D trip - heavy close lightning

23:00 00:30 1.50 18.50 09 Tripping Out TOOH - check reamers - minimal wear on 3 pts - plus 1/8" on 
6pt reamer - break out 6pt - L/D reamer & pony collar

00:30 03:00 2.50 21.00 08 Tripping In P/U new 6pt reamer - run 6 pt, 3 pt, pony collar, 3 pt
03:00 06:00 3.00 24.00 04 Reaming Ream from 1589' to 1769' TMD

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/5/2... Dipmeter 100.0 1,01... Halliburton 2 Adjusted KB & logs to fit UDI # 32 KB
4/5/2... Spectral Density - Dual

Spaced Neutron - 
Resistivity - Microlog

100.0 1,01... Halliburton 1 Adjusted KB & logs to fit UDI # 32 KB

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 0.00

Report for: 6/13/2008
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Well Name:   Files 3-12H

Report Printed:   6/15/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08010

Total AFE Amount

Daily Cost Total
82,575.00

Cum Cost To Date
395,934.00

Daily Mud Cost
8,571.09

Mud Cum To Date
40,837.33

Depth Start (ftKB)
2,237.0

Depth End (ftKB)
2,237.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
5,266.0

Last Casing String
Surface, 640.5ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 337-408-3014
Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
David Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.075

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,047.0

Report #: 8.0, DFS: 73.25

API/UWI
03-141-10362

Surface Legal Location
SH: 1573' FNL & 2089' FWL  
BH: 4361' FNL & 4624' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/3/2008

Completion Date Ground Elevation (ft)
1,656.00

KB-Ground Distance (ft)
10.00

Weather
Clear - Warm

Temperature (°F)
85.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
TOOH w/ reamer assy

Operations Next Report Period
Drill lateral

Operations Summary
Ream to 2237' - Circ - TOOH w/ reamer assy

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:30 0.50 0.50 10 Lubricate Rig Daily rig service
06:30 23:00 16.50 17.00 04 Reaming Ream to 2237' TMD (30 min/kelly w/ 75 rpm)
23:00 01:30 2.50 19.50 07 Condition 

and/or 
Circulate mud

Circulate & rotate pipe for TOOH - pull 1 jt - circ/rotate

01:30 06:00 4.50 24.00 09 Tripping Out TOOH w/ reamer assy - L/D HwtDP

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/5/2... Dipmeter 100.0 1,01... Halliburton 2 Adjusted KB & logs to fit UDI # 32 KB
4/5/2... Spectral Density - Dual

Spaced Neutron - 
Resistivity - Microlog

100.0 1,01... Halliburton 1 Adjusted KB & logs to fit UDI # 32 KB

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 0.00

Report for: 6/14/2008
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Well Name:   Files 3-12H

Report Printed:   6/16/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08010

Total AFE Amount

Daily Cost Total
62,391.00

Cum Cost To Date
458,325.00

Daily Mud Cost
4,076.25

Mud Cum To Date
44,913.58

Depth Start (ftKB)
2,237.0

Depth End (ftKB)
2,747.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
5,266.0

Last Casing String
Surface, 640.5ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 337-408-3014
Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
David Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.075

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,047.0

Wellbore Name
Leg 1

Kick Off Depth (ftKB)

Report #: 9.0, DFS: 74.25

API/UWI
03-141-10362

Surface Legal Location
SH: 1573' FNL & 2089' FWL  
BH: 4361' FNL & 4624' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/3/2008

Completion Date Ground Elevation (ft)
1,656.00

KB-Ground Distance (ft)
10.00

Weather
Clear - Warm - Humid

Temperature (°F)
86.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
Drilling in lateral @ 2785' TMD

Operations Next Report Period
Drill lateral

Operations Summary
L/D reamer assy - P/U Power drive - TIH - drill in lateral to 2785' TMD

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 08:00 2.00 2.00 09 Tripping Out TOOH - L/D HwtDP & reamer assy - 3pt reamers (OK) - 6 pt 
(-1/16 wear)

08:00 08:30 0.50 2.50 22 Test BOP Function test BOP - OK
08:30 09:00 0.50 3.00 10 Lubricate Rig Daily rig service
09:00 16:30 7.50 10.50 08 Tripping In P/U Power drive tools, push pipe, & HwtDP - TIH w/ no 

problems to landing point
16:30 18:00 1.50 12.00 07 Condition 

and/or 
Circulate mud

Circulate & wash last jt to end of landing - orient tools

18:00 21:00 3.00 15.00 02 Drilling Drill lateral from 2237.0 to 2415.0
21:00 22:00 1.00 16.00 11 Rig Repair Replace swabs in Pump # 2
22:00 02:30 4.50 20.50 02 Drilling Drill w/ power drive 2415.0 to 2657.0
02:30 03:00 0.50 21.00 10 Lubricate Rig Daily tourly service
03:00 03:30 0.50 21.50 02 Drilling Drill w/ Power Drive 2657.0 to 2718.0
03:30 04:30 1.00 22.50 07 Condition 

and/or 
Circulate mud

Circulate/rotate/recip pipe for clean up cycle (3x btms up)

04:30 06:00 1.50 24.00 02 Drilling Drill w/ Power Drive assy 2718.0 to 2747.0
BHA #5, Lateral # 1
Bit Run

5
Drill Bit
8 3/4in, HC505ZX, 7118162

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.81

BHA RO...
53.7

Nozzles (/32")
12/12/12/12/12/13/13

String Length (ft)
2,770.06

OD (in)
6.875

String Components
Hughes HC505ZX, Rotary Steerable Tool, NonMag short Hop, MWD - Dir & Logging, Stabilizer IBS 8 1/2, NMFC, 
NMFC, Float Sub, Drill Pipe, HWDP
Comment
Drill lateral w/ power drive

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 2,237.0 2,747.0 510.00 9.50 53.7 450 19 100 1,600.0 83
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/5/2... Dipmeter 100.0 1,01... Halliburton 2 Adjusted KB & logs to fit UDI # 32 KB
4/5/2... Spectral Density - Dual

Spaced Neutron - 
Resistivity - Microlog

100.0 1,01... Halliburton 1 Adjusted KB & logs to fit UDI # 32 KB

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 510.00

Report for: 6/15/2008
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Well Name:   Files 3-12H

Report Printed:   6/17/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08010

Total AFE Amount

Daily Cost Total
250,877.00

Cum Cost To Date
709,202.00

Daily Mud Cost
7,531.35

Mud Cum To Date
52,444.93

Depth Start (ftKB)
2,747.0

Depth End (ftKB)
3,175.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
5,266.0

Last Casing String
Surface, 640.5ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 337-408-3014
Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
David Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.075

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,047.0

Wellbore Name
Leg 1

Kick Off Depth (ftKB)

Report #: 10.0, DFS: 75.25

API/UWI
03-141-10362

Surface Legal Location
SH: 1573' FNL & 2089' FWL  
BH: 4361' FNL & 4624' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/3/2008

Completion Date Ground Elevation (ft)
1,656.00

KB-Ground Distance (ft)
10.00

Weather
Cloudy-Warm

Temperature (°F)
82.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
TIH from DP space-out

Operations Next Report Period
Drill lateral

Operations Summary
Drill horiz from 2740' to 3175' - repair rotary chain- Circ & cond mud - repair centrifuge - TOOH for respacing DP

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 08:00 2.00 2.00 11 Rig Repair Repair rotary chain (ordered new diamond chain)
08:00 16:00 8.00 10.00 02 Drilling Drill horizontal from 2740' to 3175'
16:00 00:00 8.00 18.00 07 Condition 

and/or 
Circulate mud

Circ & mix mud. Repair centrifuge. Even out mud thru system. 
Replace swabs and 1 liner in Pump # 2. TOTCO repaired stroke
counters.

00:00 06:00 6.00 24.00 09 Tripping Out TOOH for respacing. L/D 24 jts HwtDP. Rack back 16 stds. P/U 
24 jts DP for push pipe.

BHA #5, Lateral # 1
Bit Run

5
Drill Bit
8 3/4in, HC505ZX, 7118162

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.81

BHA RO...
53.6

Nozzles (/32")
12/12/12/12/12/13/13

String Length (ft)
3,138.44

OD (in)
6.875

String Components
Hughes HC505ZX, Rotary Steerable Tool, NonMag short Hop, MWD - Dir & Logging, Stabilizer IBS 8 1/2, NMFC, 
NMFC, Float Sub, Drill Pipe, HWDP
Comment
Drill lateral w/ power drive

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 2,747.0 3,175.0 938.00 17.50 53.5 450 18 100 1,950.0 92
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/5/2... Dipmeter 100.0 1,01... Halliburton 2 Adjusted KB & logs to fit UDI # 32 KB
4/5/2... Spectral Density - Dual

Spaced Neutron - 
Resistivity - Microlog

100.0 1,01... Halliburton 1 Adjusted KB & logs to fit UDI # 32 KB

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 428.00

Report for: 6/16/2008
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Well Name:   Files 3-12H

Report Printed:   6/18/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08010

Total AFE Amount

Daily Cost Total
53,770.00

Cum Cost To Date
762,972.00

Daily Mud Cost
2,903.85

Mud Cum To Date
55,348.78

Depth Start (ftKB)
3,175.0

Depth End (ftKB)
3,298.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
5,266.0

Last Casing String
Surface, 640.5ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 337-408-3014
Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
David Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.075

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,047.0

Wellbore Name
Leg 1

Kick Off Depth (ftKB)

Report #: 11.0, DFS: 76.25

API/UWI
03-141-10362

Surface Legal Location
SH: 1573' FNL & 2089' FWL  
BH: 4361' FNL & 4624' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/3/2008

Completion Date Ground Elevation (ft)
1,656.00

KB-Ground Distance (ft)
10.00

Weather
Clear-Warm

Temperature (°F)
82.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
TIH w/ motor & Emag tool @ 3302.0

Operations Next Report Period
Drill lateral

Operations Summary
Drill to 3199' - TOOH - change Power drive - drill to 3302' - TOOH for motor & Emag Tool

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:30 0.50 0.50 08 Tripping In TIH to 3175.0
06:30 07:00 0.50 1.00 07 Condition 

and/or 
Circulate mud

Circulate @ 3175.0

07:00 07:30 0.50 1.50 02 Drilling Drill lateral 3175.0 to 3199.0 (Inclin & Azi continue to fall) - 
possible tool failure

07:30 10:30 3.00 4.50 09 Tripping Out TOOH to change Power Drive
10:30 11:00 0.50 5.00 22 Test BOP Function test BOP - OK
11:00 13:30 2.50 7.50 25 Directional 

Work
L/D Power Drive - P/U new Power drive - download info from 
tool

13:30 17:00 3.50 11.00 08 Tripping In TIH w/ new Power drive to 3199.0
17:00 18:00 1.00 12.00 07 Condition 

and/or 
Circulate mud

Circulate to bottom & prepare to drill lateral from 3199.0

18:00 19:00 1.00 13.00 02 Drilling Drill lateral w/ new Power drive 3199.0 to 3298.0 - Inclin & Azi 
continue to fall

19:00 21:00 2.00 15.00 07 Condition 
and/or 
Circulate mud

Circulate hole for trip

21:00 00:00 3.00 18.00 09 Tripping Out TOOH w/ Power drive tools
00:00 02:00 2.00 20.00 09 Tripping Out Lay down Power drive tools & download MWD
02:00 04:30 2.50 22.50 08 Tripping In P/U motor (1.5) & Emag tools
04:30 05:00 0.50 23.00 25 Directional 

Work
Circulate & test MWD tools below surface csg

05:00 06:00 1.00 24.00 08 Tripping In Continue TIH w/ tools @ 60'/minute
BHA #6, Lateral # 2
Bit Run

6
Drill Bit
8 3/4in, HC505ZX, 7118162

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.81

BHA RO...
99.0

Nozzles (/32")
13/13/12/12/12/12/12

String Length (ft)
3,303.00

OD (in)
6.875

String Components
Hughes HC505ZX, Rotary Steerable Tool, NonMag short Hop, MWD - Dir & Logging, Stabilizer IBS 8 1/2, NMFC, 
NMFC, Float Sub, Drill Pipe, HWDP
Comment
Drill lateral w/ new Power drive

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 3,199.0 3,298.0 99.00 1.00 99.0 450 20 100 2,050.0 100
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/5/2... Dipmeter 100.0 1,01... Halliburton 2 Adjusted KB & logs to fit UDI # 32 KB
4/5/2... Spectral Density - Dual

Spaced Neutron - 
Resistivity - Microlog

100.0 1,01... Halliburton 1 Adjusted KB & logs to fit UDI # 32 KB

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 123.00

Report for: 6/17/2008
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Well Name:   Files 3-12H

Report Printed:   6/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08010

Total AFE Amount

Daily Cost Total
39,090.00

Cum Cost To Date
802,062.00

Daily Mud Cost
3,435.15

Mud Cum To Date
58,783.93

Depth Start (ftKB)
3,298.0

Depth End (ftKB)
3,425.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
5,266.0

Last Casing String
Surface, 640.5ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 337-408-3014
Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
David Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.075

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,047.0

Wellbore Name
Leg 1

Kick Off Depth (ftKB)

Report #: 12.0, DFS: 77.25

API/UWI
03-141-10362

Surface Legal Location
SH: 1573' FNL & 2089' FWL  
BH: 4361' FNL & 4624' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/3/2008

Completion Date Ground Elevation (ft)
1,656.00

KB-Ground Distance (ft)
10.00

Weather
Clear-Warm

Temperature (°F)
83.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
TIH w/PowerDrive@ 3424'

Operations Next Report Period
Drill lateral

Operations Summary
TIH w/motor - Drill/slide 3298' to 3425' - TOOH - L/D Tools - P/U Power Drive - TIH

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 07:30 1.50 1.50 08 Tripping In TIH w/ 1.5 motor to turn hole
07:30 11:30 4.00 5.50 02 Drilling Drill rotary from 3298' to 3303'. Slide 3303 to 3318 (30 rt) slide 

3318 to 3328 (80 rt)
11:30 12:00 0.50 6.00 10 Lubricate Rig Daily rig service
12:00 18:00 6.00 12.00 02 Drilling Drill slide 3328'- 3333' (80 rt) slide 3333' - 3356' (60 rt) rotary 

3356'-3377' Survey 3324' @ 90.1 & 136.51 - rotary 3377' to 
3393' survey 90.72 & 136.51 rotary 3393'-3408' survey 3353 @ 
91.24 & 137.05 slide 3408' to 3425'  survey 3370' @ 91.44 & 
137.34

18:00 22:30 4.50 16.50 04 Reaming Pull 3 jts - ream thru slide section and circulate to condition hole
for TOOH

22:30 02:30 4.00 20.50 09 Tripping Out TOOH - L/D 13 jts HwtDP
02:30 06:00 3.50 24.00 09 Tripping Out TOOH - L/D direct tools (motor) - start P/U of Power Drive w/o 

IBS
BHA #7, Correction # 1
Bit Run

7
Drill Bit
8 3/4in, FH20ODVPS, PJ4598

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.59

BHA RO...
12.7

Nozzles (/32")
16/16/16

String Length (ft)
3,425.36

OD (in)
6.750

String Components
Smith FH20ODVPS, Mud Motor - Bent Housing, Stabilizer, XO Sub Pin x Pin), MWD - Directional, NMDC, NMFC, 
NMDC, Drill Pipe, HWDP
Comment
Drill correection w/ 1.5 motor

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 3,298.0 3,425.0 127.00 10.00 12.7 420 50 114 1,550.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/5/2... Dipmeter 100.0 1,01... Halliburton 2 Adjusted KB & logs to fit UDI # 32 KB
4/5/2... Spectral Density - Dual

Spaced Neutron - 
Resistivity - Microlog

100.0 1,01... Halliburton 1 Adjusted KB & logs to fit UDI # 32 KB

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 127.00

Report for: 6/18/2008
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Well Name:   Files 3-12H

Report Printed:   6/20/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08010

Total AFE Amount

Daily Cost Total
65,495.00

Cum Cost To Date
867,557.00

Daily Mud Cost
5,329.21

Mud Cum To Date
64,113.14

Depth Start (ftKB)
3,425.0

Depth End (ftKB)
3,879.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
5,266.0

Last Casing String
Surface, 640.5ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 337-408-3014
Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
David Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.075

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,047.0

Wellbore Name
Leg 1

Kick Off Depth (ftKB)

Report #: 13.0, DFS: 78.25

API/UWI
03-141-10362

Surface Legal Location
SH: 1573' FNL & 2089' FWL  
BH: 4361' FNL & 4624' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/3/2008

Completion Date Ground Elevation (ft)
1,656.00

KB-Ground Distance (ft)
10.00

Weather
Clear-Warm

Temperature (°F)
83.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
P/U new kelly hose

Operations Next Report Period
Drill lateral

Operations Summary
TIH w/ PowerDrive Tools - drill horizontal 3425' to 3879' - Kelly Hose blew - TOOH to straight hole for change out - 
work on kelly hose changeout

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 11:00 5.00 5.00 08 Tripping In TIH to 1300' w/ PowerDrive - test tools - (service rig) - P/U 10 jts
DP for respace - TIH - wash to bottom - relog & check azi & 
inclin

11:00 20:30 9.50 14.50 02 Drilling Drill horizontal from 3425' to 3879' w/PowerDrive tools - 
formation pulling down & left - hold tools at 100% to maintain 
acceptable azi & inclin

20:30 22:00 1.50 16.00 07 Condition 
and/or 
Circulate mud

Stop drilling - circulate hole for lateral cleaning 
recip/rotate/circulate - kelly hose blew

22:00 02:30 4.50 20.50 09 Tripping Out TOOH to base of surface csg - no problems - hole is in godd 
shape

02:30 06:00 3.50 24.00 11 Rig Repair W/O kelly hose - receive hose - changing out hoses
BHA #8, Lateral # 3
Bit Run

8
Drill Bit
8 3/4in, HC505ZX, 7118162

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.81

BHA RO...
47.8

Nozzles (/32")
12/12/12/12/12/13/13

String Length (ft)
3,841.55

OD (in)
6.875

String Components
Hughes HC505ZX, PowerDrive w/GR, 8 5/8 NM Short Hop, Telescope, NMFC, NMFC, Float Sub, Drill Pipe, HWDP

Comment
Drill lateral w/ new Power drive

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 3,425.0 3,879.0 454.00 9.50 47.8 500 20 110 2,200.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/5/2... Dipmeter 100.0 1,01... Halliburton 2 Adjusted KB & logs to fit UDI # 32 KB
4/5/2... Spectral Density - Dual

Spaced Neutron - 
Resistivity - Microlog

100.0 1,01... Halliburton 1 Adjusted KB & logs to fit UDI # 32 KB

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 454.00

Report for: 6/19/2008
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Well Name:   Files 3-12H

Report Printed:   6/21/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08010

Total AFE Amount

Daily Cost Total
59,335.00

Cum Cost To Date
926,892.00

Daily Mud Cost
3,442.58

Mud Cum To Date
67,555.72

Depth Start (ftKB)
3,879.0

Depth End (ftKB)
3,879.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
5,266.0

Last Casing String
Surface, 640.5ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 337-408-3014
Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
David Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.075

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,047.0

Wellbore Name
Leg 1

Kick Off Depth (ftKB)

Report #: 14.0, DFS: 79.25

API/UWI
03-141-10362

Surface Legal Location
SH: 1573' FNL & 2089' FWL  
BH: 4361' FNL & 4624' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/3/2008

Completion Date Ground Elevation (ft)
1,656.00

KB-Ground Distance (ft)
10.00

Weather
Cloudy-Warm-Rain

Temperature (°F)
80.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
Relogging intervals w/MWD

Operations Next Report Period
Drill lateral

Operations Summary
Change out kelly hose - Respace DP - TIH - working on pumps (interference in log signal) -relogging missed section
of hole

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 11:00 5.00 5.00 11 Rig Repair Replace kelly hose.
11:00 11:30 0.50 5.50 08 Tripping In Start TIH from base of surface pipe.
11:30 13:30 2.00 7.50 00 Undefined 

Status
Replace shaker screens.

13:30 22:30 9.00 16.50 08 Tripping In TIH & L/D 30 jts HwtDP - P/U 28 jts DP - RIH w/ 3 sts HwtDP - 
L/D 6 jts - TIH w/ drill string.

22:30 06:00 7.50 24.00 11 Rig Repair Break circ - noise in signal - swap pumps - slight change - circ 
w/ P 1 - tear down P 2 - nothing found - work on aeration in pits 
w/ defoamer - attempt down link - noise in signal. Derrick hand 
on daylights came on tour & found one of suction valves to 
pumps closed (handle has NO markings and spins easily). 
Open - pump # 2 lined out.

BHA #8, Lateral # 3
Bit Run

8
Drill Bit
8 3/4in, HC505ZX, 7118162

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.81

BHA RO...
47.8

Nozzles (/32")
12/12/12/12/12/13/13

String Length (ft)
3,841.55

OD (in)
6.875

String Components
Hughes HC505ZX, PowerDrive w/GR, 8 5/8 NM Short Hop, Telescope, NMFC, NMFC, Float Sub, Drill Pipe, HWDP

Comment
Drill lateral w/ new Power drive

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 3,879.0 3,879.0 454.00 9.50
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/5/2... Dipmeter 100.0 1,01... Halliburton 2 Adjusted KB & logs to fit UDI # 32 KB
4/5/2... Spectral Density - Dual

Spaced Neutron - 
Resistivity - Microlog

100.0 1,01... Halliburton 1 Adjusted KB & logs to fit UDI # 32 KB

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 0.00

Report for: 6/20/2008
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Well Name:   Files 3-12H

Report Printed:   6/22/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08010

Total AFE Amount

Daily Cost Total
48,465.00

Cum Cost To Date
975,357.00

Daily Mud Cost
7,218.99

Mud Cum To Date
74,774.71

Depth Start (ftKB)
3,879.0

Depth End (ftKB)
4,142.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
5,266.0

Last Casing String
Surface, 640.5ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 337-408-3014
Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
David Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.075

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,047.0

Wellbore Name
Leg 1

Kick Off Depth (ftKB)

Report #: 15.0, DFS: 80.25

API/UWI
03-141-10362

Surface Legal Location
SH: 1573' FNL & 2089' FWL  
BH: 4361' FNL & 4624' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/3/2008

Completion Date Ground Elevation (ft)
1,656.00

KB-Ground Distance (ft)
10.00

Weather
Clear - warm

Temperature (°F)
85.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
Circulating & working on mud system

Operations Next Report Period
Drill Lateral

Operations Summary
Re-log section - drill horizontal 3879' to 4142' - repair rotary chain - mud aerated - circulate & work on pits.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 09:00 3.00 3.00 25 Directional 
Work

Downlink tool  to MWD - re-log hole w/MWD - Schlumberger 
encoder on draw works not working

09:00 09:30 0.50 3.50 10 Lubricate Rig Daily rig service
09:30 16:30 7.00 10.50 13 Deviation 

Survey
Relog hole w/MWD - Schlumberger encoder on drawworks did 
not work when drilling section

16:30 17:00 0.50 11.00 02 Drilling Drilling horizontal from 3879' to 3899'
17:00 17:30 0.50 11.50 13 Deviation 

Survey
Downlink tool to MWD

17:30 19:00 1.50 13.00 11 Rig Repair Replace rotary train
19:00 22:00 3.00 16.00 02 Drilling Drill horizontal w/Power drive tool from 3899' to 4051'
22:00 22:30 0.50 16.50 11 Rig Repair Repair connection on air line to clutch
22:30 23:00 0.50 17.00 02 Drilling Drill horizontal w/Power Drive tools from 4051' to 4142'
23:00 04:30 5.50 22.50 07 Condition 

and/or 
Circulate mud

Circulate hole - mud areated - hopper open - pumped air into 
system - unable to maintain pump pressure for MWD - circulate 
pits - shale pit not fully circulating - channeling - SPS @ 1300 to
1500# (need 2000# for MWD)

BHA #8, Lateral # 3
Bit Run

8
Drill Bit
8 3/4in, HC505ZX, 7118162

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.81

BHA RO...
47.8

Nozzles (/32")
12/12/12/12/12/13/13

String Length (ft)
3,841.55

OD (in)
6.875

String Components
Hughes HC505ZX, PowerDrive w/GR, 8 5/8 NM Short Hop, Telescope, NMFC, NMFC, Float Sub, Drill Pipe, HWDP

Comment
Drill lateral w/ new Power drive

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 3,879.0 4,142.0 717.00 15.00 47.8 500 20 92 2,200.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/5/2... Dipmeter 100.0 1,01... Halliburton 2 Adjusted KB & logs to fit UDI # 32 KB
4/5/2... Spectral Density - Dual

Spaced Neutron - 
Resistivity - Microlog

100.0 1,01... Halliburton 1 Adjusted KB & logs to fit UDI # 32 KB

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 263.00

Report for: 6/21/2008
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Well Name:   Files 3-12H

Report Printed:   6/23/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08010

Total AFE Amount

Daily Cost Total
56,833.00

Cum Cost To Date
1,032,190.00

Daily Mud Cost
7,751.08

Mud Cum To Date
82,525.79

Depth Start (ftKB)
4,142.0

Depth End (ftKB)
4,779.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
5,266.0

Last Casing String
Surface, 640.5ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 337-408-3014
Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
David Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.075

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,047.0

Wellbore Name
Leg 1

Kick Off Depth (ftKB)

Report #: 16.0, DFS: 81.25

API/UWI
03-141-10362

Surface Legal Location
SH: 1573' FNL & 2089' FWL  
BH: 4361' FNL & 4624' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/3/2008

Completion Date Ground Elevation (ft)
1,656.00

KB-Ground Distance (ft)
10.00

Weather
Clear-Warm

Temperature (°F)
87.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
TOOH for pipe respace

Operations Next Report Period
Drill Lateral

Operations Summary
Circulate (aerated mud) - drill horiz 4142' to 4779' - circ to clean hole - L/D HwtDP for pipe respace

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 11:00 5.00 5.00 07 Condition 
and/or 
Circulate mud

Circulate hole/pits. Mud aerated - fluid channelling in pit - low 
suction - jet pits

11:00 20:00 9.00 14.00 02 Drilling Drill horizontal 4142' to 4654'
20:00 00:00 4.00 18.00 07 Condition 

and/or 
Circulate mud

Circulate/rotate/reciprocate DP. Circ 2 hrs - L/D 1 jt DP - circ 2 
hrs.

00:00 02:00 2.00 20.00 02 Drilling Drill horiz 4654' to 4779'. Azi turning left with dipping inclination
02:00 04:00 2.00 22.00 07 Condition 

and/or 
Circulate mud

Circulate hole for trip - circ/rotate/recip.

04:00 06:00 2.00 24.00 09 Tripping Out Pump dry slug - pull & L/D 14 jts HtDP for pipe shuffle.
BHA #8, Lateral # 3
Bit Run

8
Drill Bit
8 3/4in, HC505ZX, 7118162

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.81

BHA RO...
52.1

Nozzles (/32")
12/12/12/12/12/13/13

String Length (ft)
3,841.55

OD (in)
6.875

String Components
Hughes HC505ZX, PowerDrive w/GR, 8 5/8 NM Short Hop, Telescope, NMFC, NMFC, Float Sub, Drill Pipe, HWDP

Comment
Drill lateral w/ new Power drive

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 4,142.0 4,779.0 1,354.... 26.00 57.9 482 16 98 2,500.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/5/2... Dipmeter 100.0 1,01... Halliburton 2 Adjusted KB & logs to fit UDI # 32 KB
4/5/2... Spectral Density - Dual

Spaced Neutron - 
Resistivity - Microlog

100.0 1,01... Halliburton 1 Adjusted KB & logs to fit UDI # 32 KB

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 637.00

Report for: 6/22/2008
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Well Name:   Files 3-12H

Report Printed:   6/24/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08010

Total AFE Amount

Daily Cost Total
59,985.00

Cum Cost To Date
1,092,175.00

Daily Mud Cost
1,801.75

Mud Cum To Date
84,327.54

Depth Start (ftKB)
4,779.0

Depth End (ftKB)
4,779.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
5,266.0

Last Casing String
Surface, 640.5ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 337-408-3014
Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
David Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.075

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,047.0

Wellbore Name
Leg 1

Kick Off Depth (ftKB)

Report #: 17.0, DFS: 82.25

API/UWI
03-141-10362

Surface Legal Location
SH: 1573' FNL & 2089' FWL  
BH: 4361' FNL & 4624' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/3/2008

Completion Date Ground Elevation (ft)
1,656.00

KB-Ground Distance (ft)
10.00

Weather
Clear-Warm

Temperature (°F)
88.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
LDDP & Rig repair

Operations Next Report Period
Cement prod csg

Operations Summary
TOOH - L/D Schlumberger tools - RIH - circ & cond hole - TOOH & LDDP

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:30 0.50 0.50 09 Tripping Out TOOH @ 4779' w/ 9jts HwtDP
06:30 07:00 0.50 1.00 28 Wait on 

Weather
Suspend ops - lightning storm

07:00 12:00 5.00 6.00 09 Tripping Out TOOH - L/D & release Schlumberger tools
12:00 13:30 1.50 7.50 08 Tripping In Make-up RR bit - TIH
13:30 14:00 0.50 8.00 11 Rig Repair Repair break out pull line
14:00 19:00 5.00 13.00 08 Tripping In TIH w/ DP
19:00 19:30 0.50 13.50 10 Lubricate Rig Daily rig service
19:30 00:30 5.00 18.50 07 Condition 

and/or 
Circulate mud

Break circ & wash to bottom - work pipe rotate/reciprocate

00:30 04:00 3.50 22.00 09 Tripping Out R/U GRACO lay down machine - TOOH & LDDP
04:00 06:00 2.00 24.00 11 Rig Repair Blew hyd hose - rig repair - unable to move pipe until repaired

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/5/2... Dipmeter 100.0 1,01... Halliburton 2 Adjusted KB & logs to fit UDI # 32 KB
4/5/2... Spectral Density - Dual

Spaced Neutron - 
Resistivity - Microlog

100.0 1,01... Halliburton 1 Adjusted KB & logs to fit UDI # 32 KB

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 0.00

Report for: 6/23/2008
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Well Name:   Files 3-12H

Report Printed:   6/30/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08010

Total AFE Amount

Daily Cost Total
172,103.00

Cum Cost To Date
1,264,278.00

Daily Mud Cost Mud Cum To Date
84,327.54

Depth Start (ftKB)
4,779.0

Depth End (ftKB)
4,779.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
5,266.0

Last Casing String
Production, 4,738.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 337-408-3014
Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
David Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.075

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,047.0

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
2,120.0

Report #: 18.0, DFS: 83.25

API/UWI
03-141-10362

Surface Legal Location
SH: 1573' FNL & 2089' FWL  
BH: 4361' FNL & 4624' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/3/2008

Completion Date Ground Elevation (ft)
1,656.00

KB-Ground Distance (ft)
15.00

Weather
Clear - Hot

Temperature (°F)
90.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
WOC

Operations Next Report Period
RDMO

Operations Summary
LDDP - run 5 1/2" prod csg - circulate - cement - plug down - float held OK

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 07:30 1.50 1.50 11 Rig Repair Temporary repair of air/hydraulic valve
07:30 15:00 7.50 9.00 09 Tripping Out R/U lay down crew - TOOH & LDDP - move all csg off racks - 

move prod csg to racks for tally & running
15:00 15:30 0.50 9.50 00 Undefined 

Status
Safety meeting prior to running prod csg

15:30 22:00 6.50 16.00 15 Run Casing Run 107 jts 5 1/2" csg @ 4743' - land @ 4738' - ran float shoe, 
float collar, & floatation collar. Float csg w/ 2600' air section. 
Start loading csg w/ mud - RIH w/no problems.

22:00 04:00 6.00 22.00 07 Condition 
and/or 
Circulate mud

Open floatation collar - establish circ - circ hole - drop plug & 
push sleeve to PBTD - rupture plug @ 2600# - circ hole - R/U 
Schlumberger Cement

04:00 05:30 1.50 23.50 16 Cementing Cement prod csg w/ Schlumberger: 30 bbls chem wash, 54 bbls
Lead @ 11.8#, 185 bbls Tail @  13#, drop plug, displace w/ 
+107 bbls biocide water - land plug - check float - OK

05:30 06:00 0.50 24.00 19 Wait On 
Cement

WOC - R/D & release Schlumberger Cement - WOC for setting 
csg slips - start dumping mud pits (transferred 800 bbls mud to 
storage for use on Files 2-12H)

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/5/2... Dipmeter 100.0 1,01... Halliburton 2 Adjusted KB & logs to fit UDI # 32 KB
4/5/2... Spectral Density - Dual

Spaced Neutron - 
Resistivity - Microlog

100.0 1,01... Halliburton 1 Adjusted KB & logs to fit UDI # 32 KB

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 0.00

Report for: 6/24/2008
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Well Name:   Files 3-12H

Report Printed:   6/30/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08010

Total AFE Amount

Daily Cost Total
27,470.00

Cum Cost To Date
1,291,748.00

Daily Mud Cost Mud Cum To Date
84,327.54

Depth Start (ftKB)
4,779.0

Depth End (ftKB)
4,779.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
5,266.0

Last Casing String
Production, 4,738.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 337-408-3014
Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
David Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

Liner Size (in)
6

Stroke (in)
9.02

Vol/Stk OR (b...
0.075

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.097

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Union Drilling, 032
Contractor
Union Drilling

Rig Number
032

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,047.0

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
2,120.0

Report #: 19.0, DFS: 84.25

API/UWI
03-141-10362

Surface Legal Location
SH: 1573' FNL & 2089' FWL  
BH: 4361' FNL & 4624' FWL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
4/3/2008

Completion Date Ground Elevation (ft)
1,656.00

KB-Ground Distance (ft)
15.00

Weather
Clear-Hot-Humid

Temperature (°F)
90.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
RDMO to Files 2-12H

Operations Next Report Period
Wait on Completion

Operations Summary
WOC - clean pits - set csg slips cut off - Nipple down BOP - start Rig down - UDI # 32 reelased @ 20:00 hours on 
6-25-08

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 20:00 14.00 14.00 01 Rig Up & Tear
Down

WOC - dump & clean mud pits - inspect valves & piping - set 
slips on csg - tension to 75000# - nipple down BOP - strip floor -
inspect HwtDP - ship out unused drilling mud

20:00 06:00 10.00 24.00 01 Rig Up & Tear
Down

Continue rigging down UDI # 32

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/5/2... Dipmeter 100.0 1,01... Halliburton 2 Adjusted KB & logs to fit UDI # 32 KB
4/5/2... Spectral Density - Dual

Spaced Neutron - 
Resistivity - Microlog

100.0 1,01... Halliburton 1 Adjusted KB & logs to fit UDI # 32 KB

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 0.00

Report for: 6/25/2008


