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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
24,610.00

Cum Cost To Date
24,610.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 1.0, DFS: -6.35

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
88.0

Road Condition
Dry

Hole Condition

Operations at Report Time
Rig down & prepare to move to location

Operations Next Report Period
R/D & W/O new location to be finished

Operations Summary
R/D

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 01 Rig Up & Tear
Down

R/D & prepare rig for movement to new well.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 

Report for: 9/16/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
19,610.00

Cum Cost To Date
44,220.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 2.0, DFS: -5.35

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
90.0

Road Condition
Dry

Hole Condition

Operations at Report Time
Rig down & prepare to move to location

Operations Next Report Period
R/D & W/O new location to be finished

Operations Summary
R/D - W/O new location

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 01 Rig Up & Tear
Down

R/D. W/O new location to move rig.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 

Report for: 9/17/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
19,610.00

Cum Cost To Date
63,830.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 3.0, DFS: -4.35

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
90.0

Road Condition
Dry

Hole Condition

Operations at Report Time
Rig down & prepare to move to location

Operations Next Report Period
R/D & W/O new location to be finished

Operations Summary
R/D - W/O new location

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 01 Rig Up & Tear
Down

R/D & W/O location

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 

Report for: 9/18/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
19,610.00

Cum Cost To Date
83,440.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 4.0, DFS: -3.35

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
90.0

Road Condition
Dry

Hole Condition

Operations at Report Time
Moving to location.

Operations Next Report Period
R/U on pad.

Operations Summary
Start moving rig to location. matting boards not level. Dozer & blade cut location from stake to edge of reserve pit. 
Trucks & crane on standby.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 01 Rig Up & Tear
Down

R/D w/ crane. Move rig matting boards. Location not level. 
Grader & dozer cut pad and relaid gravel for setting matting 
boards & sub base.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 

Report for: 9/19/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
19,610.00

Cum Cost To Date
103,050.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 5.0, DFS: -2.35

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
90.0

Road Condition
Dry

Hole Condition

Operations at Report Time
MI/RU.

Operations Next Report Period
R/U.

Operations Summary
MI/RU. Set sub structure.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 01 Rig Up & Tear
Down

MI/RU sub base & derrick. Set pumps and air compressors. set 
mud tanks.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 

Report for: 9/20/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
20,810.00

Cum Cost To Date
123,860.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 6.0, DFS: -1.35

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
90.0

Road Condition
Dry

Hole Condition

Operations at Report Time
MI/RU.

Operations Next Report Period
R/U & prepare to spud well.

Operations Summary
R/U drilling rig.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 01 Rig Up & Tear
Down

R/U drilling rig and prpeare to spud well.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 

Report for: 9/21/2007



Page  1/1

Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
21,910.00

Cum Cost To Date
145,770.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 7.0, DFS: -0.35

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
90.0

Road Condition
Dry

Hole Condition

Operations at Report Time
R/U floor to prepare to spud.

Operations Next Report Period
Spud surface hole.

Operations Summary
Finish R/U of rig for spud of surface hole.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 01 Rig Up & Tear
Down

R/U all drlg components on new location.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 

Report for: 9/22/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
25,310.00

Cum Cost To Date
171,080.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
58.0

Depth End (ftKB)
458.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 8.0, DFS: 0.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
90.0

Road Condition
Dry

Hole Condition

Operations at Report Time
Drilling surface hole w/ air/hammer/foam.

Operations Next Report Period
Drill, case & cement surface csg.

Operations Summary
Weld on conductor riser & finish R/U for spud.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 14:30 8.50 8.50 01 Rig Up & Tear
Down

Finish all R/U. weld on riser for conductor. Install blooie line. 
P/U 12 3/8" RR hammer bit and hammer. TIH and tag at 30'KB 
(cement in hole).

14:30 06:00 15.50 24.00 02 Drilling Drill cement bridge w/ air hammer. Drill out from under 
conductor csg & drill 12 3/8" hole w/ air/hammer/foam from 58' 
to 458'. Hole making water - foam. Very hard sandstone.

BHA #1, Surface Hole
Bit Run

1
Drill Bit
12 3/8in, Hammer, 6039559-02

Length (ft)
6.30

IADC Bit Dull
4-4-WT-A--2-WT-TD

TFA (incl Noz) (in²) BHA RO...
23.9

Nozzles (/32") String Length (ft)
560.11

OD (in)
8.000

String Components
Ingersol Hammer, Hydraulic Hammer, Bit Sub, Drill Collar, XO Sub, Drill Collar, Drill Pipe

Comment
Drill surface hole w/ RR 12 3/8" percussion/Hammer

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 58.0 458.0 400.00 15.50 25.8 6 30 300.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 400.00

Report for: 9/23/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
210,855.00

Cum Cost To Date
381,935.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
458.0

Depth End (ftKB)
560.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 9.0, DFS: 1.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
88.0

Road Condition
Dry

Hole Condition

Operations at Report Time
N/U BOP's

Operations Next Report Period
N/U & test BOP's

Operations Summary
Drill, case & cement surface csg. WOC. Cut-off & weld well head. N/U BOP's.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 11:30 5.50 5.50 02 Drilling Drill 12 3/8" hole w/ air/hammer percussion bit to TD. Very 
HARD formation.

11:30 12:00 0.50 6.00 07 Condition 
and/or 
Circulate mud

Blow hole w/air/foam.

12:00 14:00 2.00 8.00 09 Tripping Out TOOH w/ hammer bit & drill string for surface csg.
14:00 18:00 4.00 12.00 15 Run Casing R/U GRACO csg crew. Run 15 jts - 9 5/8" - 36# csg w/ weld on 

shoe & insert float. 6 bow spring centralizers. Total @ 565.72'. 
Land @ 560' KB. Install csg strip rubber for circulating hole.

18:00 19:30 1.50 13.50 16 Cementing R/U Schlumberger. Pump 60 bbls water - 100 sx 35:65POz @ 
11.8# - 100 sx H @ 15.6# - drop wooden plug - displace w/ 43.7
bbls - land plug - pressure spiked & dropped - repeat pressure -
spiked& dropped. Check float OK. Set csg on btm & held in 
tension. R/D & release cementers. WOC.

19:30 03:30 8.00 21.50 19 Wait On 
Cement

WOC. Perform prep for N/U of BOP's

03:30 06:00 2.50 24.00 21 Nipple Up 
/Nipple Down 
BOP Stack

Cut off conductor csg & rotating head. Weld on 9 5/8" - 5K - 11" 
wellhead from Canary Well head w/ 2 - 2" outlets. Test weld.

BHA #1, Surface Hole
Bit Run

1
Drill Bit
12 3/8in, Hammer, 6039559-02

Length (ft)
6.30

IADC Bit Dull
4-4-WT-A--2-WT-TD

TFA (incl Noz) (in²) BHA RO...
23.9

Nozzles (/32") String Length (ft)
560.11

OD (in)
8.000

String Components
Ingersol Hammer, Hydraulic Hammer, Bit Sub, Drill Collar, XO Sub, Drill Collar, Drill Pipe

Comment
Drill surface hole w/ RR 12 3/8" percussion/Hammer

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 458.0 560.0 502.00 21.00 18.5 6 30 300.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 102.00

Report for: 9/24/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
23,635.00

Cum Cost To Date
405,570.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
560.0

Depth End (ftKB)
560.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 10.0, DFS: 2.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
88.0

Road Condition
Dry

Hole Condition

Operations at Report Time
N/U & Test BOP's

Operations Next Report Period
Test surface casing

Operations Summary
N/U spools, 5K dbl, annular, rotating head, hyd choke & manifold. Test ALL & 9 5/8" csg.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 20:30 14.50 14.50 21 Nipple Up 
/Nipple Down 
BOP Stack

N/U BOP's & spools

20:30 06:00 9.50 24.00 22 Test BOP Test BOP's: Dbl - 5K, Ann - 2K, Hyd Choke, manual choke, 
inside/outside valves  -  3K, floor valves - 5K, air lines - 750#, 
pump lines & stand pipe - 3K. ALL held OK. Low test of 250# on
ALL.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 0.00

Report for: 9/25/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
46,135.00

Cum Cost To Date
451,705.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
560.0

Depth End (ftKB)
1,127.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 11.0, DFS: 3.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
88.0

Road Condition
Dry

Hole Condition

Operations at Report Time
Drilling pilot hole w/ air/foam

Operations Next Report Period
Drill pilot hole to TD

Operations Summary
Test surface csg - run packer & test - shoe leaking - drill out cement - drill ahead in formation

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:30 0.50 0.50 22 Test BOP Finish test BOP's & choke manifold
06:30 08:30 2.00 2.50 08 Tripping In TIH w/ 8 3/4" RR insert bit to 520'KB (wiper run before packer 

test)
08:30 10:00 1.50 4.00 09 Tripping Out TOOH w/ bit & DP from wiper run
10:00 11:00 1.00 5.00 08 Tripping In P/U 9 5/8" Model G test packer (single element - compression 

packer). TIH on DP & DC's - set @ 505'.
11:00 12:00 1.00 6.00 31 Pressure 

Integrity Test
Test surface casing annulus to 1500# - held 30 min - NO leak - 
appears leak is thru casing shoe. Call John Harris w/AO&G 
Comm - receive OK to drill out - no remedial action needed.

12:00 12:30 0.50 6.50 09 Tripping Out Release packer & TOOH w/same. L/D & release packer.
12:30 14:30 2.00 8.50 08 Tripping In Make-up 8 7/8" hammer bit & tools - TIH to 520' - tag up.
14:30 17:00 2.50 11.00 20 Drill Cement 

and/or Float 
Equipment

Drill cement - DP tally wrong - TOOH & tally - found missed one
jt - correct tally - TIH to start drilling cement & shoe. Cement 
very ratty below insert float to shoe.

17:00 18:00 1.00 12.00 07 Condition 
and/or 
Circulate mud

Circulate hole w/ air & foam to dry up.

18:00 06:00 12.00 24.00 02 Drilling Drill 8 7/8" hole from 560' to 1127'. No gas shows. Hole making 
water.

BHA #2, Pilot Hole
Bit Run

2
Drill Bit
8 7/8in, Hammer, 70211030-04

Length (ft)
6.71

IADC Bit Dull
2-2-WT-A--1-WT-TD

TFA (incl Noz) (in²) BHA RO...
59.0

Nozzles (/32") String Length (ft)
1,819.71

OD (in)
7.000

String Components
Ingersol Hammer, Hydraulic Hammer, Bit Sub, Drill Collar, Drill Pipe

Comment
Drill pilot hole w/8 7/8" percussion/hammer

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 560.0 1,127.0 567.00 6.00 94.5 3 30
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 567.00

Report for: 9/26/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
56,085.00

Cum Cost To Date
507,790.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
1,127.0

Depth End (ftKB)
1,859.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 12.0, DFS: 4.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
90.0

Road Condition
Dry

Hole Condition

Operations at Report Time
Mud up & condition hole for open hole logs

Operations Next Report Period
Open hole log

Operations Summary
Drill pilot to 1859' - TD - TOOH & L/D hammer - TIH w/ insert bit - Mud -up well bore  for logs

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 22:00 16.00 16.00 02 Drilling Drill 8 7/8" pilot hole from 1127' to TD @ 1859' - drill w/ 3 comp 
& booster - air/foam/mist - ran sweeps to clean & unload hole

22:00 23:00 1.00 17.00 07 Condition 
and/or 
Circulate mud

Circ hole w/ air/foam & clean up for trip

23:00 00:00 1.00 18.00 09 Tripping Out TOOH & L/D hammer tools
00:00 02:00 2.00 20.00 08 Tripping In P/U 8 3/4" insert RR Bit & TIH to TD
02:00 06:00 4.00 24.00 07 Condition 

and/or 
Circulate mud

Pump 60 bbls 20# LCM slug - circulate & displace water/foam 
from hole - no losses observed. Reciprocate & rotate drill string 
to condition hole.

BHA #2, Pilot Hole
Bit Run

2
Drill Bit
8 7/8in, Hammer, 70211030-04

Length (ft)
6.71

IADC Bit Dull
2-2-WT-A--1-WT-TD

TFA (incl Noz) (in²) BHA RO...
59.0

Nozzles (/32") String Length (ft)
1,819.71

OD (in)
7.000

String Components
Ingersol Hammer, Hydraulic Hammer, Bit Sub, Drill Collar, Drill Pipe

Comment
Drill pilot hole w/8 7/8" percussion/hammer

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 1,127.0 1,859.0 1,299.... 22.00 45.8 3 30
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 732.00

Report for: 9/27/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
98,650.00

Cum Cost To Date
606,440.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
1,859.0

Depth End (ftKB)
1,859.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 13.0, DFS: 5.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
88.0

Road Condition
Dry

Hole Condition

Operations at Report Time
TOOH to set kick off plug

Operations Next Report Period
Set kick off plug

Operations Summary
Circulate - TOOH - run open hole logs w/ Schlumberger - TIH - circulate - set bottom cement plug - TOOH

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 09:00 3.00 3.00 07 Condition 
and/or 
Circulate mud

Circulate & condition hole for open hole logs

09:00 11:00 2.00 5.00 09 Tripping Out TOOH for open hole logs
11:00 20:00 9.00 14.00 14 Wireline Logs Schlumberger ran Platform Express & FMI
20:00 22:00 2.00 16.00 08 Tripping In TIH open ended DP to set bottom cement plug
22:00 01:00 3.00 19.00 07 Condition 

and/or 
Circulate mud

Circulate & condition hole for cement plugs

01:00 03:00 2.00 21.00 16 Cementing Set 250sx  50/50 Poz plug from 1859' to 1300' via open ended 
DP

03:00 03:30 0.50 21.50 09 Tripping Out Slow pull DP to 1300'
03:30 04:30 1.00 22.50 07 Condition 

and/or 
Circulate mud

Circulate DP w/ mud - circulate +10 cement to surface

04:30 06:00 1.50 24.00 09 Tripping Out TOOH w/ DP to set 2nd plug (kick off plug)

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 0.00

Report for: 9/28/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
50,475.00

Cum Cost To Date
656,915.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
1,859.0

Depth End (ftKB)
1,859.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 14.0, DFS: 6.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
86.0

Road Condition
Dry

Hole Condition

Operations at Report Time
WOC for kick off plug

Operations Next Report Period
WOC

Operations Summary
Run 2 7/8" tbg - set kick off plug - circulate clean - TOOH - WOC

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 10:00 4.00 4.00 15 Run Casing R/U GRACO Csg Crew - run 2 7/8" tbg to 1300'  to spot 2nd 
cement plug

10:00 10:30 0.50 4.50 07 Condition 
and/or 
Circulate mud

Circulate hole w/mud to prepare for set of 2nd plug

10:30 11:00 0.50 5.00 16 Cementing Schlumberger set 2nd cement plug from 1300' to 850' - 250sx 
Class H

11:00 13:30 2.50 7.50 09 Tripping Out Pull tbg from 1300' to 850' - circulate - recover 10 bbls cement - 
circulate & clean hole - TOOH & L/D 2 7/8" tbg work string - R/D
& release GRACO Csg Crew

13:30 06:00 16.50 24.00 19 Wait On 
Cement

WOC for kick off plug

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 0.00

Report for: 9/29/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
69,075.00

Cum Cost To Date
725,990.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
1,859.0

Depth End (ftKB)
1,859.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 15.0, DFS: 7.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
88.0

Road Condition
Dry

Hole Condition

Operations at Report Time
L/D DP from dressing cement plug

Operations Next Report Period
Drill curve interval

Operations Summary
WOC - TIH - tag cement @ 834' - Drill HARD cement to 935' - TOOH

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 14:00 8.00 8.00 19 Wait On 
Cement

WOC - cement set for kick off plug.

14:00 18:00 4.00 12.00 08 Tripping In P/U 8 3/4" RR insert bit - TIH - tag cement @ 834' - Firm
18:00 18:30 0.50 12.50 20 Drill Cement 

and/or Float 
Equipment

Drill cement for kick off plug test from 834' to 852' - Very Firm to
HARD

18:30 19:00 0.50 13.00 09 Tripping Out TOOH & L/D RR bit
19:00 19:30 0.50 13.50 08 Tripping In TIH w/ Smith 8 3/4" FH45 bit to 852'TVD
19:30 02:00 6.50 20.00 20 Drill Cement 

and/or Float 
Equipment

Time drill cement for kick off plug from 852' to 935'

02:00 06:00 4.00 24.00 09 Tripping Out TOOH & L/D DC's & DP

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 0.00

Report for: 9/30/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
40,725.00

Cum Cost To Date
766,715.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
935.0

Depth End (ftKB)
1,114.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 16.0, DFS: 8.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
90.0

Road Condition
Dry

Hole Condition

Operations at Report Time
Drlg cuvre @ 1114'TMD

Operations Next Report Period
Drill curve interval

Operations Summary
P/U motor - TIH - time drill off cement plug to start curve - drill slide/rotate to 1114'TMD

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:30 0.50 0.50 00 Undefined 
Status

Install wear bushing in well head

06:30 11:00 4.50 5.00 08 Tripping In P/U Schlumberger 1.83 motor & Smith FH45 bit - space out DP 
w/ 20# & SpHwtDP

11:00 11:30 0.50 5.50 25 Directional 
Work

Orient tools for start of drlg curve

11:30 12:30 1.00 6.50 04 Reaming Ream to btm (4 jts)
12:30 21:00 8.50 15.00 02 Drilling Time drill w/ 1.83 motor off cement plug. Drill 1'/hr with increase 

to 2'/hr off the plug
21:00 06:00 9.00 24.00 02 Drilling Drill slide/rotate from 962'TMD to 1114'TMD in L.Basal Hale Sd.

Bldg curve for horizontal section landing.
BHA #4, Curve Run # 1
Bit Run

4
Drill Bit
8 3/4in, FH45, PG9767

Length (ft)
1.00

IADC Bit Dull
4-4-WT-A-1-1-BT-FM

TFA (incl Noz) (in²)
0.52

BHA RO...
11.0

Nozzles (/32")
15/15/15

String Length (ft)
915.52

OD (in)
6.750

String Components
Smith FH45, Mud Motor - Bent Housing, Stabilizer, XO Sub, Gap Sub, NMDC, NMFC, XO Sub, Drill Pipe

Comment
Drill kick off & curve thru Basal Hale Sd

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 935.0 1,114.0 179.00 17.50 10.2 440 20 60 875.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 179.00

Report for: 10/1/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
41,625.00

Cum Cost To Date
808,340.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
1,114.0

Depth End (ftKB)
1,298.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 17.0, DFS: 9.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
90.0

Road Condition
Dry

Hole Condition

Operations at Report Time
Ream top of curve thru L. Basal Hale Sd

Operations Next Report Period
Ream curve area for lateral tools

Operations Summary
Drill curve thru L.Basal Hale Sd - Circulate - TOOH - P/U reamers - Ream thru L. Basal Hale Sd

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 09:30 3.50 3.50 02 Drilling Drilling curve section thru L. Basal Hale Sd.
09:30 10:00 0.50 4.00 10 Lubricate Rig Rig service
10:00 19:00 9.00 13.00 02 Drilling Drill slide/rotate curve - adjust slide to hold angle
19:00 19:30 0.50 13.50 11 Rig Repair Repair rotary chain
19:30 22:30 3.00 16.50 02 Drilling Drill slide/rotate for curve - adjust slide to hold curve
22:30 23:00 0.50 17.00 07 Condition 

and/or 
Circulate mud

Circ for TOOH to P/U reamers

23:00 01:30 2.50 19.50 09 Tripping Out TOOH for BHA change to reamers
01:30 03:30 2.00 21.50 08 Tripping In P/U 1-6pt and 2 3-pt reamers (chert cutters)
03:30 06:00 2.50 24.00 04 Reaming Ream top of curve w/ 6pt & 2 3pt roller reamers
BHA #4, Curve Run # 1
Bit Run

4
Drill Bit
8 3/4in, FH45, PG9767

Length (ft)
1.00

IADC Bit Dull
4-4-WT-A-1-1-BT-FM

TFA (incl Noz) (in²)
0.52

BHA RO...
11.0

Nozzles (/32")
15/15/15

String Length (ft)
915.52

OD (in)
6.750

String Components
Smith FH45, Mud Motor - Bent Housing, Stabilizer, XO Sub, Gap Sub, NMDC, NMFC, XO Sub, Drill Pipe

Comment
Drill kick off & curve thru Basal Hale Sd

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 1,114.0 1,298.0 363.00 33.00 11.9 440 20 60 875.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 184.00

Report for: 10/2/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
50,285.00

Cum Cost To Date
858,625.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
1,298.0

Depth End (ftKB)
1,666.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 18.0, DFS: 10.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
90.0

Road Condition
Dry

Hole Condition

Operations at Report Time
Drill curve w/1.83 motor

Operations Next Report Period
Drill curve for lateral

Operations Summary
Ream top of curve - TIH w/ motor - drill curve

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 11:00 5.00 5.00 04 Reaming Ream L. Basal Hale w/ 1-6pt & 2-3 pt roller reamers - minor 
ledging - work thru curve 2x's

11:00 12:00 1.00 6.00 07 Condition 
and/or 
Circulate mud

Circulate @ 1298' w/ reamers

12:00 14:30 2.50 8.50 09 Tripping Out TOOH & L/D reamers
14:30 16:30 2.00 10.50 08 Tripping In TIH w/ 1.83 motor & new bit to 1298'TMD - orient directionl tools
16:30 06:00 13.50 24.00 02 Drilling Drilling curve w/1.83 motor
BHA #6, Curve Run # 2
Bit Run

6
Drill Bit
8 3/4in, GX 20 MDXO, 5127187

Length (ft)
1.00

IADC Bit Dull
1-1-WT-A-1--CT-BHA

TFA (incl Noz) (in²)
0.52

BHA RO...
25.7

Nozzles (/32")
15/15/15

String Length (ft)
2,137.00

OD (in)
8.250

String Components
Hughes GX 20 MDXO, Mud Motor - Bent Housing, Stabilizer, XO Sub, Gap Sub, NMDC, NMFC, XO Sub, Drill Pipe,
HWDP
Comment
Drill curve w/ 1.83 motor

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 1,298.0 1,666.0 368.00 13.50 27.3 440 20 80 900.0
Leg 1 1,666.0 2,184.0 886.00 35.00 24.1 440 20 80 1,175.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 368.00

Report for: 10/3/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
53,110.00

Cum Cost To Date
911,735.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
1,666.0

Depth End (ftKB)
1,666.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 19.0, DFS: 11.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
90.0

Road Condition
Dry

Hole Condition

Operations at Report Time
Drill curve w/1.83 motor

Operations Next Report Period
Drill curve & land

Operations Summary
Drill curve from 1666' to 2184' w/ 1.83 motor

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:30 0.50 0.50 02 Drilling Drill curve w/ motor
06:30 07:00 0.50 1.00 07 Condition 

and/or 
Circulate mud

Circulate to clean hole for survey

07:00 07:30 0.50 1.50 25 Directional 
Work

Orient tools

07:30 11:00 3.50 5.00 02 Drilling Drill curve w/ 1.83 motor
11:00 11:30 0.50 5.50 10 Lubricate Rig Daily rig service
11:30 12:30 1.00 6.50 02 Drilling Drill curve w/ 1.83 motor
12:30 13:30 1.00 7.50 25 Directional 

Work
orient tools & direct survey

13:30 06:00 16.50 24.00 02 Drilling Drill curve w/ 1.83 motor
BHA #6, Curve Run # 2
Bit Run

6
Drill Bit
8 3/4in, GX 20 MDXO, 5127187

Length (ft)
1.00

IADC Bit Dull
1-1-WT-A-1--CT-BHA

TFA (incl Noz) (in²)
0.52

BHA RO...
25.7

Nozzles (/32")
15/15/15

String Length (ft)
2,137.00

OD (in)
8.250

String Components
Hughes GX 20 MDXO, Mud Motor - Bent Housing, Stabilizer, XO Sub, Gap Sub, NMDC, NMFC, XO Sub, Drill Pipe,
HWDP
Comment
Drill curve w/ 1.83 motor

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 1,666.0 2,184.0 886.00 35.00 24.1 440 20 80 1,175.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 0.00

Report for: 10/4/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
62,535.00

Cum Cost To Date
974,270.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
2,184.0

Depth End (ftKB)
2,505.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 20.0, DFS: 12.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
90.0

Road Condition
Dry

Hole Condition

Operations at Report Time
Drill horizontal well bore

Operations Next Report Period
Drill horizontal

Operations Summary
Drill & land curve - change out curve tools to PowerDrive & PDC bit - drill horizontal section

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 08:30 2.50 2.50 02 Drilling Drill curve  slide/rotate w/ 1.83 motor to 2244'TMD
08:30 09:00 0.50 3.00 10 Lubricate Rig Daily rig service
09:00 09:30 0.50 3.50 02 Drilling Drill curve w/ 1.83 motor slide/rotate 2244' to 2275'TMD
09:30 11:30 2.00 5.50 07 Condition 

and/or 
Circulate mud

Circ hole for trip (rotate/reciprocate)

11:30 15:30 4.00 9.50 09 Tripping Out TOOH - slight over pull off bottom - L/D motor and curve tools
15:30 22:00 6.50 16.00 08 Tripping In TIH w/ lateral tools - stop & test tools - TIH w/ no problems
22:00 23:00 1.00 17.00 25 Directional 

Work
Downlink to tools & orient

23:00 06:00 7.00 24.00 02 Drilling Drill lateral w/ PDC & PowerDrive tools
BHA #7, Lateral Run # 1
Bit Run

7
Drill Bit
8 3/4in, HC505ZX, 7114989

Length (ft)
1.00

IADC Bit Dull
0-0-NO---0-NO-TD

TFA (incl Noz) (in²)
0.53

BHA RO...
41.6

Nozzles (/32")
12/12/12/12/11

String Length (ft)
2,245.92

OD (in)
6.875

String Components
Hughes HC505ZX, PowerDrive X5, Telescope MWD, NMDC, DH Filter Sub, X/O, Drill Pipe, Drill Pipe, HWDP, 
Drilling Jars - Hydraulic (BICO), HWDP
Comment
Drill lateral section w/PowerDrive tools

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 2,275.0 2,505.0 230.00 7.00 32.9 450 5 60 1,660.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 321.00

Report for: 10/5/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
63,985.00

Cum Cost To Date
1,038,255.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
2,505.0

Depth End (ftKB)
2,850.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 21.0, DFS: 13.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
88.0

Road Condition
Dry

Hole Condition

Operations at Report Time
Drill lateral w/ PowerDrive tools

Operations Next Report Period
Drill horizontal

Operations Summary
Drill horizontal section - TOOH - respace BHA - drill horizontal section to 2850'TMD

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:30 0.50 0.50 02 Drilling Drill lateral w/ PowerDrive tools
06:30 09:30 3.00 3.50 25 Directional 

Work
PowerDrive tools not communicating - troubleshoot - attempt 
multiple down links - no response

09:30 13:30 4.00 7.50 07 Condition 
and/or 
Circulate mud

Circulate hole rotate/reciprocate to clean-up for trip

13:30 15:30 2.00 9.50 09 Tripping Out TOOH w/no problems - L/D PowerDrive tools
15:30 18:00 2.50 12.00 25 Directional 

Work
Make-up new PowerDrive tools 7 test on surface

18:00 21:00 3.00 15.00 08 Tripping In TIH w/ new PowerDrive tools - stop and test & orient tools
21:00 06:00 9.00 24.00 02 Drilling Drill lateral w/PowerDrive tools from 2558' to 2850'TMD
BHA #7, Lateral Run # 1
Bit Run

7
Drill Bit
8 3/4in, HC505ZX, 7114989

Length (ft)
1.00

IADC Bit Dull
0-0-NO---0-NO-TD

TFA (incl Noz) (in²)
0.53

BHA RO...
41.6

Nozzles (/32")
12/12/12/12/11

String Length (ft)
2,245.92

OD (in)
6.875

String Components
Hughes HC505ZX, PowerDrive X5, Telescope MWD, NMDC, DH Filter Sub, X/O, Drill Pipe, Drill Pipe, HWDP, 
Drilling Jars - Hydraulic (BICO), HWDP
Comment
Drill lateral section w/PowerDrive tools

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 2,505.0 2,850.0 575.00 16.50 36.3 450 5 60 1,500.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 345.00

Report for: 10/6/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
166,035.00

Cum Cost To Date
1,204,290.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
2,850.0

Depth End (ftKB)
3,418.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 22.0, DFS: 14.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
86.0

Road Condition
Dry

Hole Condition

Operations at Report Time
Drill lateral w/PowerDrive tools

Operations Next Report Period
Drill horizontal

Operations Summary
Drill lateral - circulate for cleanup - drill lateral - circulate & cleanup - TOOH for respace tools

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 11:00 5.00 5.00 02 Drilling Drill w/ PowerDrive assy from 2850' to 3157'
11:00 12:30 1.50 6.50 07 Condition 

and/or 
Circulate mud

Circ to clean up hole. Wall slivering in cuttings - approx 3 to 5% 
- increase mud weight - slowed centrifuge

12:30 13:00 0.50 7.00 10 Lubricate Rig Daily rig service
13:00 16:00 3.00 10.00 02 Drilling Drill ahead w/ PowerDrive assy
16:00 19:00 3.00 13.00 07 Condition 

and/or 
Circulate mud

Circ to clean hole for trip - wall slivers (concave shape)

19:00 22:00 3.00 16.00 09 Tripping Out TOOH for respace - L/D SpHwtDP
22:00 02:00 4.00 20.00 08 Tripping In TIH - P/U G Grade DP for push pipe - TIH
02:00 06:00 4.00 24.00 02 Drilling Drill ahead in lateral w/PowerDrive assy to 3418'TMD
BHA #7, Lateral Run # 1
Bit Run

7
Drill Bit
8 3/4in, HC505ZX, 7114989

Length (ft)
1.00

IADC Bit Dull
0-0-NO---0-NO-TD

TFA (incl Noz) (in²)
0.53

BHA RO...
41.6

Nozzles (/32")
12/12/12/12/11

String Length (ft)
2,245.92

OD (in)
6.875

String Components
Hughes HC505ZX, PowerDrive X5, Telescope MWD, NMDC, DH Filter Sub, X/O, Drill Pipe, Drill Pipe, HWDP, 
Drilling Jars - Hydraulic (BICO), HWDP
Comment
Drill lateral section w/PowerDrive tools

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 2,850.0 3,418.0 1,143.... 28.50 47.3 450 5 105 1,500.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 568.00

Report for: 10/7/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
61,835.00

Cum Cost To Date
1,266,125.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
3,418.0

Depth End (ftKB)
4,119.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 23.0, DFS: 15.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Rain

Temperature (°F)
86.0

Road Condition
Wet

Hole Condition

Operations at Report Time
Drill lateral w/PowerDrive tools

Operations Next Report Period
TD lateral section & condition hole for csg

Operations Summary
drill lateral - circulate - drill - circulate for cleanup - drill w/PowerDrive tools

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 10:30 4.50 4.50 02 Drilling Drill lateral w/ powerDrive tools from 3418' to 3479'. Slow drill - 
adjusting angle  dropping.

10:30 11:00 0.50 5.00 10 Lubricate Rig Daily rig service
11:00 12:00 1.00 6.00 11 Rig Repair Remove rotary tensioner - smoked bearings - rotary torque
12:00 17:00 5.00 11.00 02 Drilling Drill lateral w/ PowerDrive tools - increase WOB - PP - & RPM - 

good gas shows thru interval
17:00 19:00 2.00 13.00 07 Condition 

and/or 
Circulate mud

Circ & cond hole for cleanup cycle. Recip/rotate - cuttings had 
dropped from coffee grounds to suagr size.

19:00 02:30 7.50 20.50 02 Drilling Drill w/PowerDrive tools in lateral from 3722' to 4058'
02:30 04:30 2.00 22.50 07 Condition 

and/or 
Circulate mud

Circ & cond hole for cleanup cycle.

04:30 06:00 1.50 24.00 02 Drilling Drill lateral w/PowerDrive tools from 4058' to 4119'
BHA #7, Lateral Run # 1
Bit Run

7
Drill Bit
8 3/4in, HC505ZX, 7114989

Length (ft)
1.00

IADC Bit Dull
0-0-NO---0-NO-TD

TFA (incl Noz) (in²)
0.53

BHA RO...
41.6

Nozzles (/32")
12/12/12/12/11

String Length (ft)
2,245.92

OD (in)
6.875

String Components
Hughes HC505ZX, PowerDrive X5, Telescope MWD, NMDC, DH Filter Sub, X/O, Drill Pipe, Drill Pipe, HWDP, 
Drilling Jars - Hydraulic (BICO), HWDP
Comment
Drill lateral section w/PowerDrive tools

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 3,418.0 4,119.0 1,844.... 47.00 37.9 530 10 120 2,250.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 701.00

Report for: 10/8/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
75,260.00

Cum Cost To Date
1,341,385.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
4,119.0

Depth End (ftKB)
4,459.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 24.0, DFS: 16.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
80.0

Road Condition
Dry

Hole Condition

Operations at Report Time
Circ DP @ TD for csg

Operations Next Report Period
Run prod csg & cement

Operations Summary
Drill to TD @ 4459'TMD - Circulate - TOOH - Release Schlumberger tools - TIH w/bit to TD - Circulate & Cond hole

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 11:30 5.50 5.50 02 Drilling Drill lateral w/ PowerDrive tools  - drill from 4119' to 4559'TMD - 
TD well @ 4459' TMD - excellent gas shows (+3000u)

11:30 14:00 2.50 8.00 07 Condition 
and/or 
Circulate mud

Circulate hole @ TD. Rotate & reciprocate for 1.5 hrs - pull 1 jt 
& repeat

14:00 18:00 4.00 12.00 09 Tripping Out TOOH @ slow speed. No problems.
18:00 19:00 1.00 13.00 09 Tripping Out Break out & L/D Schlumberger PowerDrive tools & MWD'
19:00 22:00 3.00 16.00 08 Tripping In P/U RR bit - TIH w/DP to 3 jts from bottom w/no problems. Kelly

up. Wash 3 jts to bottom with out problem.
22:00 06:00 8.00 24.00 07 Condition 

and/or 
Circulate mud

Circulate & condition hole for casing p reciprocate & rotate pipe.
No abnormal slough observed at shakers

BHA #7, Lateral Run # 1
Bit Run

7
Drill Bit
8 3/4in, HC505ZX, 7114989

Length (ft)
1.00

IADC Bit Dull
0-0-NO---0-NO-TD

TFA (incl Noz) (in²)
0.53

BHA RO...
41.6

Nozzles (/32")
12/12/12/12/11

String Length (ft)
2,245.92

OD (in)
6.875

String Components
Hughes HC505ZX, PowerDrive X5, Telescope MWD, NMDC, DH Filter Sub, X/O, Drill Pipe, Drill Pipe, HWDP, 
Drilling Jars - Hydraulic (BICO), HWDP
Comment
Drill lateral section w/PowerDrive tools

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 4,119.0 4,459.0 2,184.... 52.50 61.8 530 10 120 2,250.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 340.00

Report for: 10/9/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
160,560.00

Cum Cost To Date
1,501,945.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
4,459.0

Depth End (ftKB)
4,459.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Production, 4,433.8ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 25.0, DFS: 17.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
80.0

Road Condition
Dry

Hole Condition

Operations at Report Time
R/U Schlumberger to cement prod csg.

Operations Next Report Period
R/D drilling rig.

Operations Summary
TOOH - LD SpHwtDP - TOOH - R/U casers - Run prod csg - circulate - W/O Schlumberger - push sleev to PBTD

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 08:00 2.00 2.00 02 Drilling Circulate hole for running prod csg.
08:00 13:00 5.00 7.00 09 Tripping Out R/U GRACO lay down machine - TOOH - L/D SpHwtDP (47 jts)
13:00 19:30 6.50 13.50 15 Run Casing R/U GRACO csg crew. Run 107 jts of 5 1/2" - 17# - P110 w/ 

Davis-Lynch, semi rigid, bow spring, solid blade centralizers, 
Penetrator guide shoe, float collar & Flotation Collar. Land csg 
@ 4434'TMD. PBTD @ 4387'TMD. Flotation collar @ 
2240'TMD. Short marker jt @ 1879'TMF (21').

19:30 03:00 7.50 21.00 07 Condition 
and/or 
Circulate mud

R/U rig mud pump. Pump and open circulating  sleeve. S/D & 
allow air to be displaced from csg w/ drilling mud. Circulate hole
and W/O Schlumberger.

03:00 04:30 1.50 22.50 16 Cementing R/U Schlumberger - drop indicator plug w/rupture disc. Pump 
plug thru Flotation Collar and push sleeve & plug to PBTD @ 
4387'. Continue to circulate well. Pumped plug w/drilling mud.

04:30 06:00 1.50 24.00 07 Condition 
and/or 
Circulate mud

Circulate hole. R/U Schlumberger to pump cement for 
production casing.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 0.00

Report for: 10/10/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
149,260.00

Cum Cost To Date
1,651,205.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
4,459.0

Depth End (ftKB)
4,459.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Production, 4,433.8ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 26.0, DFS: 18.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
76.0

Road Condition
Dry

Hole Condition

Operations at Report Time
LDDP from derrick

Operations Next Report Period
R/D & release drilling rig

Operations Summary
Cement prod csg - WOC - set slips - cut csg - N/U well head - LDDP from derrick

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 07:30 1.50 1.50 16 Cementing Schlumberger cement prod csg - 30 bbsl CW 100, 80 sx 40/60 
Poz - 460 sx TXI - displace w/ 103 bbls biocide treated 
water - land plug - did not hold press - float held OK

07:30 18:00 10.50 12.00 19 Wait On 
Cement

WOC  for initial set of cement for set of slips

18:00 22:00 4.00 16.00 21 Nipple Up 
/Nipple Down 
BOP Stack

Nipple down BOP's for set of csg slips. Pick up BOp's - set csg 
slips w/ 80K pull - 75K set down. Cut csg off & bevel. Set 11" 
5K X 7 1/16" 10K well head w/ valves. Test 3500K on seal OK.

22:00 06:00 8.00 24.00 00 Undefined 
Status

LDDP from derrick via mouse hole & lay down line

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 0.00

Report for: 10/11/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
21,510.00

Cum Cost To Date
1,672,715.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
4,459.0

Depth End (ftKB)
4,459.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Production, 4,433.8ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 27.0, DFS: 19.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
75.0

Road Condition
Dry

Hole Condition

Operations at Report Time
Rig release

Operations Next Report Period
Move rental equipment off loc.

Operations Summary
LLDP from derrick - Rig release @ 1800 hours 10-12-07

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 00:00 18.00 18.00 01 Rig Up & Tear
Down

Finish LDDP from derrick. L/D derrick. Job complete.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 0.00

Report for: 10/12/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
21,510.00

Cum Cost To Date
1,694,225.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
4,459.0

Depth End (ftKB)
4,459.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Production, 4,433.8ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 28.0, DFS: 20.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
75.0

Road Condition
Dry

Hole Condition

Operations at Report Time
Rig down & move equipment

Operations Next Report Period
Inspect DP & DC's

Operations Summary
Continue moving equipment.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 01 Rig Up & Tear
Down

Release equipment - continue RDof rig.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 0.00

Report for: 10/13/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
21,510.00

Cum Cost To Date
1,715,735.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
4,459.0

Depth End (ftKB)
4,459.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Production, 4,433.8ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 29.0, DFS: 21.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Rain

Temperature (°F)
65.0

Road Condition
Wet

Hole Condition

Operations at Report Time
Haul off drlg mud

Operations Next Report Period
Inspect DP & DC's

Operations Summary
Cont RD & haul off of drlg mud

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 0.00

Report for: 10/14/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
3,200.00

Cum Cost To Date
1,718,935.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
4,459.0

Depth End (ftKB)
4,459.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Production, 4,433.8ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 30.0, DFS: 22.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Cloudy

Temperature (°F)
70.0

Road Condition
Wet

Hole Condition

Operations at Report Time
DP inspect

Operations Next Report Period
Inspect DP

Operations Summary
Cont DP inspect

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 01 Rig Up & Tear
Down

W/O trucks to move rig off loc. Inspect DP.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 0.00

Report for: 10/15/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
3,200.00

Cum Cost To Date
1,722,135.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
4,459.0

Depth End (ftKB)
4,459.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Production, 4,433.8ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 31.0, DFS: 24.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
70.0

Road Condition
Dry

Hole Condition

Operations at Report Time
W/O trucks for move

Operations Next Report Period
W/O trucks

Operations Summary
W/O trucks for move. Haul off equipment

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 00 Undefined 
Status

W/O trucks for move.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 0.00

Report for: 10/17/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
3,200.00

Cum Cost To Date
1,725,335.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
4,459.0

Depth End (ftKB)
4,459.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Production, 4,433.8ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 32.0, DFS: 25.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Cloudy

Temperature (°F)
70.0

Road Condition
Dry

Hole Condition

Operations at Report Time
DP Inspect

Operations Next Report Period
W/O trucks for move

Operations Summary
DP inspect - W/O trucks

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 0.00

Report for: 10/18/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
3,200.00

Cum Cost To Date
1,728,535.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
4,459.0

Depth End (ftKB)
4,459.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Production, 4,433.8ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 33.0, DFS: 26.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
75.0

Road Condition
Dry

Hole Condition

Operations at Report Time
W/O trucks

Operations Next Report Period
Move rig off loc.

Operations Summary
Start move rig off loc. - move off rental equipment

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 00 Undefined 
Status

W/O trucks for move.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 0.00

Report for: 10/19/2007
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Well Name:   Files 1-12H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07002

Total AFE Amount

Daily Cost Total
103,205.00

Cum Cost To Date
1,831,740.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
4,459.0

Depth End (ftKB)
4,459.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,426.0

Last Casing String
Production, 4,433.8ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National Supply, 10-P-130
Pump Number

2
Pwr (hp)

1,100.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
942.0

Report #: 34.0, DFS: 27.65

API/UWI
03-141-10179

Surface Legal Location
NENW 12 11N-17W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
9/23/2007

Completion Date
11/1/2007

Ground Elevation (ft)
1,655.00

KB-Ground Distance (ft)
22.00

Weather
Clear

Temperature (°F)
75.0

Road Condition
Dry

Hole Condition

Operations at Report Time
Move rig off location

Operations Next Report Period
Move rig off loc.

Operations Summary
Move rig off location

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 00 Undefined 
Status

Finish rig move off loc. Will move mud pump on 10-22-07.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

9/28/... FMI - Elemental 
Capture

0.0 1,85... Schlumberger Wireline 
& Testing

2

9/28/... Platform Express: 
Array 
Ind/GR/Cal/Litho-Den...
Neutron

0.0 1,85... Schlumberger Wireline 
& Testing

1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,095.0 1,241.0 Log-wireline
Morrow Shale 1,241.0 1,390.0 Log-wireline
Upper Fayetteville 
Shale

1,390.0 1,558.0 Log-wireline

Lower Fayetteville 
Shale

1,558.0 1,720.0 Log-wireline

Batesville 
Sandstone

1,720.0 1,752.0 Log-wireline

Boone Form 1,752.0 1,859.0 Log-wireline

Depth Progress: 0.00

Report for: 10/20/2007


