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Well Name:   Roberts 1-13H

Report Printed:   4/1/2008www.peloton.com

Storm Cat Energy Daily Drilling ReportWellView
AFE Number

USA0808008
Total AFE Amount

Daily Cost Total
23,175.00

Cum Cost To Date
23,175.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
45.0

Depth End (ftKB)
600.0

Target Formation
Fayetteville shale

Target Depth (ftKB)

Last Casing String
Conductor, 45.0ftKB

Daily Contacts
Job Contact Mobile

Pense Bros, 9
Contractor
Pense Bros

Rig Number
9

Rig Supervisor
Thomas B. Majors

Phone Mobile

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Report #: 1.0, DFS: 0.50

API/UWI
03-141-10360

Surface Legal Location
SH: 2080' FSL & 2304' FEL  
BH: 4456' FSL & 4887' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/31/2008

Completion Date Ground Elevation (ft)
1,614.00

KB-Ground Distance (ft)
10.00

Weather
Rain - Fog

Temperature (°F)
50.0

Road Condition
Wet/Soft

Hole Condition
Good

Operations at Report Time
Drilling surface hole w/ air hammer

Operations Next Report Period
Drill surface hole - run & cement csg

Operations Summary
MI/RU Pense Bros Rig # 9. Spud surface hole @ 1800 hrs - drill to

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

18:00 00:00 6.00 6.00 01 Rig Up & Tear
Down

MI/RU Pense Bros Rig # 9.

00:00 01:00 1.00 7.00 02 Drilling Spud surface hole w/ 12.45" flatbottom bit & air hammer
01:00 02:30 1.50 8.50 28 Wait on 

Weather
S/D drlg ops - lightning

02:30 05:45 3.25 11.75 11 Rig Repair Rig repair
05:45 09:00 3.25 15.00 02 Drilling Drill ahead - dust - hole wet @ 214' - drill - hole dried up & 

dusting
09:00 10:00 1.00 16.00 11 Rig Repair Rig repair
10:00 12:30 2.50 18.50 02 Drilling Drill ahead w/ hammer & air - hole dusting @ 600'
BHA #1, Surface
Bit Run

1
Drill Bit
12.45in, <Model?>, <SN?>

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft)
629.90

OD (in)
11.750

String Components
Air Hammer, DC's, XO Sub, Drill Collar, XO Sub, Drill Pipe

Comment
Drill 12.45" surface hole w/ air hammer

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 45.0 600.0 555.00 2 30
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 555.00

Report for: 3/31/2008
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Well Name:   Roberts 1-13H

Report Printed:   4/2/2008www.peloton.com

Storm Cat Energy Daily Drilling ReportWellView
AFE Number

USA0808008
Total AFE Amount

Daily Cost Total
44,525.00

Cum Cost To Date
67,700.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
600.0

Depth End (ftKB)
662.0

Target Formation
Fayetteville shale

Target Depth (ftKB)

Last Casing String
Surface, 659.0ftKB

Daily Contacts
Job Contact Mobile

Pense Bros, 9
Contractor
Pense Bros

Rig Number
9

Rig Supervisor
Thomas B. Majors

Phone Mobile

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Report #: 2.0, DFS: 1.50

API/UWI
03-141-10360

Surface Legal Location
SH: 2080' FSL & 2304' FEL  
BH: 4456' FSL & 4887' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/31/2008

Completion Date Ground Elevation (ft)
1,614.00

KB-Ground Distance (ft)
10.00

Weather
Clear

Temperature (°F)
62.0

Road Condition
Soft

Hole Condition
Good

Operations at Report Time Operations Next Report Period

Operations Summary
TD Surface hole @ 662' - Run 9 5/8" csg @ 659'. Cement - 20 bbls to pit - WOC - N/U wellhead & BOP. Test BOP - 
Drill ahead to TD

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 07:15 1.25 1.25 02 Drilling Drill w/ air to 662'. Clean hole.
07:15 09:00 1.75 3.00 09 Tripping Out TOOH & LDDP & DC's
09:00 13:00 4.00 7.00 15 Run Casing R/U & run 31 jts 9 5/8" w/ float shoe, insert float, 3 centralizers, 

and 2 baskets.
13:00 15:45 2.75 9.75 16 Cementing Superior Well Services cement surface w/ 135 sx Lead & 160 

sx Tail. Drop plug & displace. Circ 20 bbls cement to pit. Check 
float - did not hold. S/I well. WOC

15:45 22:00 6.25 16.00 19 Wait On 
Cement

Well S/I - WOC

22:00 00:00 2.00 18.00 00 Undefined 
Status

Cut csg - weld 11" x 9 5/8" 3000# wellhead. N/U annular BOP. 
Test csg & annular @ 250# Low & 1500# High for 30 minutes.

00:00 02:00 2.00 20.00 21 Nipple Up 
/Nipple Down 
BOP Stack

W/O Greene's Testers

02:00 06:00 4.00 24.00 21 Nipple Up 
/Nipple Down 
BOP Stack

N/U Annular BOP - test

BHA #1, Surface
Bit Run

1
Drill Bit
12.45in, <Model?>, <SN?>

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft)
629.90

OD (in)
11.750

String Components
Air Hammer, DC's, XO Sub, Drill Collar, XO Sub, Drill Pipe

Comment
Drill 12.45" surface hole w/ air hammer

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 600.0 662.0 617.00 2 30
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 62.00

Report for: 4/1/2008
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Well Name:   Roberts 1-13H

Report Printed:   4/4/2008www.peloton.com

Storm Cat Energy Daily Drilling ReportWellView
AFE Number

USA0808008
Total AFE Amount

Daily Cost Total
32,775.00

Cum Cost To Date
100,475.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
662.0

Depth End (ftKB)
997.0

Target Formation
Fayetteville shale

Target Depth (ftKB)

Last Casing String
Surface, 659.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors
Pense Bros, 9
Contractor
Pense Bros

Rig Number
9

Rig Supervisor
Thomas B. Majors

Phone Mobile

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Report #: 3.0, DFS: 2.50

API/UWI
03-141-10360

Surface Legal Location
SH: 2080' FSL & 2304' FEL  
BH: 4456' FSL & 4887' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/31/2008

Completion Date Ground Elevation (ft)
1,614.00

KB-Ground Distance (ft)
10.00

Weather
Rain/Fog

Temperature (°F)
50.0

Road Condition
Soft

Hole Condition
Good

Operations at Report Time
RDMO

Operations Next Report Period
W/O UDI # 32

Operations Summary
BOP Test - drill w/ air to TD @ 997'KB - mud up hole - log w/Halliburton - start RDMO

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 08:00 2.00 2.00 22 Test BOP Test BOP & csg: 250# low & 1500# high - held csg 30 minutes -
Good test

08:00 12:00 4.00 6.00 08 Tripping In P/U 8 7/8" hammer bit & tools - TIH - tag cement @ 600'
12:00 15:15 3.25 9.25 02 Drilling Drill cement, plug, floats, & shoe. Drill new formation from 662' 

to TD @ 997'KB. Hole wet @ 818' (small amount of water)
15:15 16:00 0.75 10.00 07 Condition 

and/or 
Circulate mud

Blow hole w/air/foam to clean

16:00 17:00 1.00 11.00 09 Tripping Out TOOH & L/D hammer
17:00 19:00 2.00 13.00 08 Tripping In TIH w/ 8 3/4 mill tooth bit to TD - spot drlg mud to surface
19:00 20:00 1.00 14.00 09 Tripping Out TOOH & LDDP - prepare for wireline logs
20:00 00:00 4.00 18.00 14 Wireline Logs R/U Halliburton. Run Platform Express & dipmeter. Log TD @ 

1001'KB (UDI # 32).
00:00 06:00 6.00 24.00 01 Rig Up & Tear

Down
Rig down & prepare to move off location.

BHA #2, Kick Off
Bit Run

2
Drill Bit
8 7/8in, <Model?>, <SN?>

Length (ft)
0.40

IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...
95.7

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment
Drill w/ air hammer to KOP

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 662.0 997.0 335.00 3.50 95.7 1 30 300.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/2/2... Dipmeter 0.0 1,00... Halliburton 2
4/2/2... Platform Express 0.0 1,00... Halliburton 1 Adjusted TD for UDI # 32 KB
Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 335.00

Report for: 4/2/2008
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Well Name:   Roberts 1-13H

Report Printed:   5/22/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08008

Total AFE Amount

Daily Cost Total
12,305.00

Cum Cost To Date
12,305.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,879.0

Last Casing String
Surface, 659.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 337-408-3014
Union Drlg, 32
Contractor
Union Drlg

Rig Number
32

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-1000
Pump Number

1
Pwr (hp)

1,000.0
Rod Dia (in)

2 1/2
Liner Size (in)

6 1/2
Stroke (in)

10.00
Vol/Stk OR (b...

4.310
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

2, Continental-Emsco, F-800
Pump Number

2
Pwr (hp)

800.0
Rod Dia (in)

2 1/2
Liner Size (in)

6
Stroke (in)

9.02
Vol/Stk OR (b...

3.140
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Report #: 1.0, DFS: 52.25

API/UWI
03-141-10360

Surface Legal Location
SH: 2080' FSL & 2304' FEL  
BH: 4456' FSL & 4887' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/31/2008

Completion Date Ground Elevation (ft)
1,614.00

KB-Ground Distance (ft)
15.00

Weather
Cloudy - Hot

Temperature (°F)
85.0

Road Condition
Good

Hole Condition

Operations at Report Time
Pressure test BOP

Operations Next Report Period
Drill curve

Operations Summary
Finish MI/RU Union #32 - raise derrick - N/U BOP - Testing BOP - fill mud pits - set housing

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 20:00 14.00 14.00 01 Rig Up & Tear
Down

Raise derrick - P/U kelly - hang new tongs - set BOP & manifold
- fill mud tanks w/ mud from Owen 1-18H - circulate pits

20:00 06:00 10.00 24.00 21 Nipple Up 
/Nipple Down 
BOP Stack

Nipple up BOP - torque - hook-up manifold - start testing ALL 
components

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/2/2... Dipmeter 0.0 1,00... Halliburton 2
4/2/2... Platform Express 0.0 1,00... Halliburton 1 Adjusted TD for UDI # 32 KB
Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 

Report for: 5/21/2008



Page  1/1

Well Name:   Roberts 1-13H

Report Printed:   5/23/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08008

Total AFE Amount

Daily Cost Total
153,810.00

Cum Cost To Date
166,115.00

Daily Mud Cost
7,717.50

Mud Cum To Date
7,717.50

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,879.0

Last Casing String
Surface, 659.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 337-408-3014
Union Drlg, 32
Contractor
Union Drlg

Rig Number
32

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-1000
Pump Number

1
Pwr (hp)

1,000.0
Rod Dia (in)

2 1/2
Liner Size (in)

6 1/2
Stroke (in)

10.00
Vol/Stk OR (b...

4.310
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

2, Continental-Emsco, F-800
Pump Number

2
Pwr (hp)

800.0
Rod Dia (in)

2 1/2
Liner Size (in)

6
Stroke (in)

9.02
Vol/Stk OR (b...

3.140
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Report #: 2.0, DFS: 53.25

API/UWI
03-141-10360

Surface Legal Location
SH: 2080' FSL & 2304' FEL  
BH: 4456' FSL & 4887' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/31/2008

Completion Date Ground Elevation (ft)
1,614.00

KB-Ground Distance (ft)
15.00

Weather
Clear/Hot

Temperature (°F)
88.0

Road Condition
Good

Hole Condition

Operations at Report Time
Repair stand pipe valve

Operations Next Report Period
Drill curve

Operations Summary
Testing BOP's & surface lines.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 21 Nipple Up 
/Nipple Down 
BOP Stack

Testing BOP. Stand pipe valve - leaking - no repair kit. Call for 
new valve. Testing kelly - union threads & nipple threads 
leaking - L/D kelly - retape - test - leaking - repair. Hydraulic 
leak on Annular - repair. BOP set - unable to access w/ hand 
wheels - remove studs - lift & reposition - replace bolts w/correct
size - torque & retest. Wait on welder to replace stand pipe 
valve.
BOP test - OK - wait on final test of stand pipe.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/2/2... Dipmeter 0.0 1,00... Halliburton 2
4/2/2... Platform Express 0.0 1,00... Halliburton 1 Adjusted TD for UDI # 32 KB
Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 

Report for: 5/22/2008
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Well Name:   Roberts 1-13H

Report Printed:   5/24/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08008

Total AFE Amount

Daily Cost Total
151,700.00

Cum Cost To Date
317,815.00

Daily Mud Cost
3,600.00

Mud Cum To Date
11,317.50

Depth Start (ftKB)
1,001.0

Depth End (ftKB)
1,001.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,879.0

Last Casing String
Surface, 659.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 337-408-3014
Union Drlg, 32
Contractor
Union Drlg

Rig Number
32

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-1000
Pump Number

1
Pwr (hp)

1,000.0
Rod Dia (in)

2 1/2
Liner Size (in) Stroke (in)

10.00
Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Continental-Emsco, F-800
Pump Number

2
Pwr (hp)

800.0
Rod Dia (in)

2 1/2
Liner Size (in) Stroke (in)

9.02
Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)

Report #: 3.0, DFS: 54.25

API/UWI
03-141-10360

Surface Legal Location
SH: 2080' FSL & 2304' FEL  
BH: 4456' FSL & 4887' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/31/2008

Completion Date Ground Elevation (ft)
1,614.00

KB-Ground Distance (ft)
15.00

Weather
Foggy/Humid

Temperature (°F)
80.0

Road Condition
Good

Hole Condition

Operations at Report Time
TIH w/bit for wiper run

Operations Next Report Period
Drill curve

Operations Summary
Test BOP - install flow line - cont R/U of floor - P/U bit & DP - TIH

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 11:30 5.50 5.50 01 Rig Up & Tear
Down

Weld & install new stand pipe valve

11:30 14:00 2.50 8.00 21 Nipple Up 
/Nipple Down 
BOP Stack

Test BOP - TIW - New stand pipe valve - ALL test OK

14:00 14:30 0.50 8.50 00 Undefined 
Status

Install wear ring bushing

14:30 02:30 12.00 20.50 01 Rig Up & Tear
Down

Install flow line & hook-up rotary chain - set tools on rig floor - 
move DP - check pumps

02:30 06:00 3.50 24.00 08 Tripping In P/U 8 3/4" bit & HwtDP - TIH to check hole condition
BHA #1, Kick Off
Bit Run

1
Drill Bit
8 3/4in, FH 30U, PK 4836

Length (ft)
0.80

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.59

BHA RO...

Nozzles (/32")
16/16/16

String Length (ft) OD (in)
6.500

String Components
Smith FH 30U, Bit Sub w/Float, HWDP

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 1,001.0 1,001.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/2/2... Dipmeter 0.0 1,00... Halliburton 2
4/2/2... Platform Express 0.0 1,00... Halliburton 1 Adjusted TD for UDI # 32 KB
Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 0.00

Report for: 5/23/2008
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Well Name:   Roberts 1-13H

Report Printed:   5/25/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08008

Total AFE Amount

Daily Cost Total
45,810.00

Cum Cost To Date
363,625.00

Daily Mud Cost
4,900.75

Mud Cum To Date
16,218.25

Depth Start (ftKB)
1,006.0

Depth End (ftKB)
1,006.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,879.0

Last Casing String
Surface, 659.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 337-408-3014
Union Drlg, 32
Contractor
Union Drlg

Rig Number
32

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-1000
Pump Number

1
Pwr (hp)

1,000.0
Rod Dia (in)

2 1/2
Liner Size (in)

6 1/2
Stroke (in)

10.00
Vol/Stk OR (b...

4.310
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

2, Continental-Emsco, F-800
Pump Number

2
Pwr (hp)

800.0
Rod Dia (in)

2 1/2
Liner Size (in)

6
Stroke (in)

9.02
Vol/Stk OR (b...

3.140
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,006.0

Report #: 4.0, DFS: 55.25

API/UWI
03-141-10360

Surface Legal Location
SH: 2080' FSL & 2304' FEL  
BH: 4456' FSL & 4887' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/31/2008

Completion Date Ground Elevation (ft)
1,614.00

KB-Ground Distance (ft)
15.00

Weather
Foggy/Humid

Temperature (°F)
80.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
Drlg curve @ 1259' TMD

Operations Next Report Period
Drill curve

Operations Summary
TIH w/DP - check hole - drill 1' - TOOH - P/U Schlumberger tools - TIH - drill curve

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 08:30 2.50 2.50 08 Tripping In P/U HwtDP - TIH - Install rotate head
08:30 09:00 0.50 3.00 07 Condition 

and/or 
Circulate mud

Break circulation

09:00 09:30 0.50 3.50 02 Drilling Lower DP - tag @ 1005.0 (corr depth) - drill 1' to 1006.0 - btm is
good

09:30 10:00 0.50 4.00 07 Condition 
and/or 
Circulate mud

Circulate hole for TOOH

10:00 12:00 2.00 6.00 09 Tripping Out TOOH w/ DP to P/U curve tools
12:00 16:00 4.00 10.00 08 Tripping In P/U Schlumberger motor (1.83) & tools for curve - TIH
16:00 17:00 1.00 11.00 11 Rig Repair Repair rotary chain
17:00 18:00 1.00 12.00 08 Tripping In TIH - activate Schlumberger tools - cont TIH - take survey every

100'
18:00 06:00 12.00 24.00 02 Drilling Drill curve slide/rotate from 1006.0 to 1259'.0 TMD -
BHA #2, Curve # 1
Bit Run

2
Drill Bit
8 3/4in, FH 30U, PK 4836

Length (ft)
0.80

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.59

BHA RO...
22.0

Nozzles (/32")
16/16/16

String Length (ft)
1,221.55

OD (in)
6.925

String Components
Smith FH 30U, Mud Motor - Bent Housing, Stabilizer, XO Sub, MWD - Directional, Drill Collar - Non Mag, Drill Collar
- Flex Non Mag, Drill Collar - Flex Non Mag, HWDP
Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Curve 1,006.0 1,259.0 253.00 11.50 22.0 390 35 50 1,200.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/2/2... Dipmeter 0.0 1,00... Halliburton 2
4/2/2... Platform Express 0.0 1,00... Halliburton 1 Adjusted TD for UDI # 32 KB
Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 258.00

Report for: 5/24/2008
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Well Name:   Roberts 1-13H

Report Printed:   5/27/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08008

Total AFE Amount

Daily Cost Total
42,940.00

Cum Cost To Date
406,565.00

Daily Mud Cost
8,544.05

Mud Cum To Date
24,762.30

Depth Start (ftKB)
1,259.0

Depth End (ftKB)
1,621.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,879.0

Last Casing String
Surface, 659.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 337-408-3014
Union Drlg, 32
Contractor
Union Drlg

Rig Number
32

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-1000
Pump Number

1
Pwr (hp)

1,000.0
Rod Dia (in)

2 1/2
Liner Size (in)

6 1/2
Stroke (in)

10.00
Vol/Stk OR (b...

4.310
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

2, Continental-Emsco, F-800
Pump Number

2
Pwr (hp)

800.0
Rod Dia (in)

2 1/2
Liner Size (in)

6
Stroke (in)

9.02
Vol/Stk OR (b...

3.140
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,006.0

Report #: 5.0, DFS: 56.25

API/UWI
03-141-10360

Surface Legal Location
SH: 2080' FSL & 2304' FEL  
BH: 4456' FSL & 4887' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/31/2008

Completion Date Ground Elevation (ft)
1,614.00

KB-Ground Distance (ft)
15.00

Weather
Humid/Rain

Temperature (°F)
88.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
Drlg curve @ 1621' TMD

Operations Next Report Period
Drill curve

Operations Summary
TOOH @ 1262' TMD - DC slip segment in hole - TIH w/ mill tooth - drill 2 kellys - TOOH - rig repair - TIH - drill curve

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:30 0.50 0.50 07 Condition 
and/or 
Circulate mud

Circulate for TOOH & bit change

06:30 08:30 2.00 2.50 09 Tripping Out TOOH for bit change
08:30 11:30 3.00 5.50 08 Tripping In Break off bit - change to mill tooth - found DC slip die lost in 

hole (broken piece recovered on IBS) - TIH to 1259' TMD
11:30 13:00 1.50 7.00 02 Drilling Drill slide/rotate w/ mill tooth  to push junk into wall area
13:00 13:30 0.50 7.50 07 Condition 

and/or 
Circulate mud

Circulate for TOOH

13:30 15:30 2.00 9.50 09 Tripping Out TOOH - check bit - no markings found from junk
15:30 18:00 2.50 12.00 11 Rig Repair Replace air compressor 0n main motor
18:00 20:00 2.00 14.00 08 Tripping In Make up new insert bit (FH 20) - TIH to 1322' TMD
20:00 06:00 10.00 24.00 02 Drilling Drill slide/rotate (rotary 10/slide 20)
BHA #4, Curve # 3
Bit Run

4
Drill Bit
8 3/4in, FH 20, PK 4115

Length (ft)
0.80

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.52

BHA RO...
28.6

Nozzles (/32")
15/15/15

String Length (ft)
2,139.83

OD (in)
6.925

String Components
Smith FH 20, Mud Motor - Bent Housing, Stabilizer, XO Sub, MWD - Directional, Drill Collar - Non Mag, Drill Collar - 
Flex Non Mag, Drill Collar - Flex Non Mag, HWDP, Drill Pipe
Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Curve 1,320.0 1,621.0 301.00 10.00 30.1 390 35 40 1,290.0 82
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/2/2... Dipmeter 0.0 1,00... Halliburton 2
4/2/2... Platform Express 0.0 1,00... Halliburton 1 Adjusted TD for UDI # 32 KB
Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 362.00

Report for: 5/25/2008
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Well Name:   Roberts 1-13H

Report Printed:   5/27/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08008

Total AFE Amount

Daily Cost Total
55,240.00

Cum Cost To Date
461,805.00

Daily Mud Cost
7,764.20

Mud Cum To Date
32,526.50

Depth Start (ftKB)
1,621.0

Depth End (ftKB)
2,177.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,879.0

Last Casing String
Surface, 659.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 337-408-3014
Union Drlg, 32
Contractor
Union Drlg

Rig Number
32

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-1000
Pump Number

1
Pwr (hp)

1,000.0
Rod Dia (in)

2 1/2
Liner Size (in)

6 1/2
Stroke (in)

10.00
Vol/Stk OR (b...

4.310
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

2, Continental-Emsco, F-800
Pump Number

2
Pwr (hp)

800.0
Rod Dia (in)

2 1/2
Liner Size (in)

6
Stroke (in)

9.02
Vol/Stk OR (b...

3.140
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,006.0

Report #: 6.0, DFS: 57.25

API/UWI
03-141-10360

Surface Legal Location
SH: 2080' FSL & 2304' FEL  
BH: 4456' FSL & 4887' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/31/2008

Completion Date Ground Elevation (ft)
1,614.00

KB-Ground Distance (ft)
15.00

Weather
Humid/Rain

Temperature (°F)
85.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
Circulate @ 2180' TMD (Landing of Curve)

Operations Next Report Period
Ream curve

Operations Summary
Drill curve - circulate to clean hole - drill curve to Landing @ 2180' TMD - circulate to clean hole for TOOH

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 10:30 4.50 4.50 02 Drilling Drill slide/rotate 1621' to 1741'
10:30 11:30 1.00 5.50 07 Condition 

and/or 
Circulate mud

Circulate to clean curve

11:30 18:00 6.50 12.00 02 Drilling Drill slide/rotate 1741' to 1862'
18:00 03:00 9.00 21.00 2 Drilling Drill slide/rotate to landing of curve 1862.0 to 2177.0
03:00 06:00 3.00 24.00 07 Condition 

and/or 
Circulate mud

Circulate hole rotate/recip to clean. Pull 1 jt - circulate/recip to 
clean at landing of curve for lateral section.

BHA #4, Curve # 3
Bit Run

4
Drill Bit
8 3/4in, FH 20, PK 4115

Length (ft)
0.80

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.52

BHA RO...
28.6

Nozzles (/32")
15/15/15

String Length (ft)
2,139.83

OD (in)
6.925

String Components
Smith FH 20, Mud Motor - Bent Housing, Stabilizer, XO Sub, MWD - Directional, Drill Collar - Non Mag, Drill Collar - 
Flex Non Mag, Drill Collar - Flex Non Mag, HWDP, Drill Pipe
Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Curve 1,621.0 2,177.0 857.00 30.00 27.8 390 50 40 1,590.0 95
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/2/2... Dipmeter 0.0 1,00... Halliburton 2
4/2/2... Platform Express 0.0 1,00... Halliburton 1 Adjusted TD for UDI # 32 KB
Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 556.00

Report for: 5/26/2008
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Well Name:   Roberts 1-13H

Report Printed:   5/30/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08008

Total AFE Amount

Daily Cost Total
48,190.00

Cum Cost To Date
509,995.00

Daily Mud Cost
6,741.78

Mud Cum To Date
39,268.28

Depth Start (ftKB)
2,177.0

Depth End (ftKB)
2,177.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,879.0

Last Casing String
Surface, 659.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 337-408-3014
Union Drlg, 32
Contractor
Union Drlg

Rig Number
32

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

2 1/2
Liner Size (in)

6
Stroke (in)

9.02
Vol/Stk OR (b...

3.140
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

2 1/2
Liner Size (in)

6 1/2
Stroke (in)

10.00
Vol/Stk OR (b...

4.310
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,006.0

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
2,177.0

Report #: 7.0, DFS: 58.25

API/UWI
03-141-10360

Surface Legal Location
SH: 2080' FSL & 2304' FEL  
BH: 4456' FSL & 4887' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/31/2008

Completion Date Ground Elevation (ft)
1,614.00

KB-Ground Distance (ft)
15.00

Weather
Humid/Rain

Temperature (°F)
82.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
Circulating @ landing w/ reamers

Operations Next Report Period
Trip reamers out - drill lateral

Operations Summary
TOOH - L/D tools - P/U 1 - 6 pt RR - pony collar & 2 - 3 pt RR - TIH ream curve to landing

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 10:00 4.00 4.00 09 Tripping Out TOOH - L/D 9 jts DP & 34 jts HwtDP - L/D MWD tools & motor
10:00 13:00 3.00 7.00 08 Tripping In P/U bit, bit sub, 1 jt HwtDP, 1 - 6 pt roller reamer, - 1 pony 

collar, 1- 3 pt roller reamer, 1 jt HwtDP, 1 - 3 pt roller reamer 
plus HwtDP. TIH to

13:00 13:30 0.50 7.50 07 Condition 
and/or 
Circulate mud

Break circulation & circulate hole

13:30 19:45 6.25 13.75 04 Reaming REam w/ roller reamer assy from 895' to 1283' - 1 min/ft. Work 
each conn 2x's

19:45 21:15 1.50 15.25 04 Reaming RIH singles & fast ream from 1283' to 1491' (1x per conn)
21:15 03:00 5.75 21.00 04 Reaming RIH  - ream each conn @ 1 min/ft  from 1491' to 1795' - tite @ 

1725'
03:00 05:30 2.50 23.50 04 Reaming Fast ream from 1795' to 2140'
05:30 06:00 0.50 24.00 07 Condition 

and/or 
Circulate mud

Circulate hole @ landing (2140')

BHA #6, Reamer # 2
Bit Run

6
Drill Bit
8 3/4in, FH 20, PK 4115

Length (ft)
0.80

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.52

BHA RO...

Nozzles (/32")
15/15/15

String Length (ft)
1,736.20

OD (in)
6.750

String Components
Smith FH 20, Bit Sub, HWDP, XO Sub (pin x pin), Reamer (Roller - 6 pt), Drill Collar (Pony), Reamer - 3 Pt, Drill 
Collar, Reamer - 3 Pt, Drill Pipe, HWDP
Comment
Ream w/ 1 - 6 pt & 2 - 3 pt reamers

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Curve 2,177.0 2,177.0 389 50 1,000.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/2/2... Dipmeter 0.0 1,00... Halliburton 2
4/2/2... Platform Express 0.0 1,00... Halliburton 1 Adjusted TD for UDI # 32 KB
Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 0.00

Report for: 5/27/2008
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Well Name:   Roberts 1-13H

Report Printed:   5/30/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08008

Total AFE Amount

Daily Cost Total
41,460.00

Cum Cost To Date
551,455.00

Daily Mud Cost
2,286.58

Mud Cum To Date
41,554.86

Depth Start (ftKB)
2,177.0

Depth End (ftKB)
2,177.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,879.0

Last Casing String
Surface, 659.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 337-408-3014
Union Drlg, 32
Contractor
Union Drlg

Rig Number
32

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

2 1/2
Liner Size (in)

6
Stroke (in)

9.02
Vol/Stk OR (b...

3.140
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

2 1/2
Liner Size (in)

6 1/2
Stroke (in)

10.00
Vol/Stk OR (b...

4.310
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,006.0

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
2,177.0

Report #: 8.0, DFS: 59.25

API/UWI
03-141-10360

Surface Legal Location
SH: 2080' FSL & 2304' FEL  
BH: 4456' FSL & 4887' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/31/2008

Completion Date Ground Elevation (ft)
1,614.00

KB-Ground Distance (ft)
15.00

Weather
Humid/warm

Temperature (°F)
85.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
TOOH w/ Reamer Run # 2

Operations Next Report Period
Drill lateral

Operations Summary
TOOH w/ reamers - RIH w/ new reamer assy - ream - to 1754' - TOOH

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:30 0.50 0.50 07 Condition 
and/or 
Circulate mud

Circulate hole for TOOH w/reamers

06:30 10:30 4.00 4.50 09 Tripping Out TOOH - L/D HwtDP & remers - check reamers - top 3 pt w/ no 
wear - 2nd - 3 pt w/ 1/8" wear - 6 pt reamer w/ 3/8" wear

10:30 14:30 4.00 8.50 08 Tripping In P/U new reamer assy - TIH
14:30 05:00 14.50 23.00 04 Reaming Ream top of curve to 1261' @ 1 min/ft - Ream 1261' to 1322' @

10 min/kelly. Ream 1322' to 1410' 1 min/ft. Ream 1410' to 1501'
@ 10 min/kelly. Ream 1501' to 1754' @ 1 min/ft.

05:00 06:00 1.00 24.00 09 Tripping Out Pump dry pipe pill - start TOOH laying down HwtDP
BHA #6, Reamer # 2
Bit Run

6
Drill Bit
8 3/4in, FH 20, PK 4115

Length (ft)
0.80

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.52

BHA RO...

Nozzles (/32")
15/15/15

String Length (ft)
1,736.20

OD (in)
6.750

String Components
Smith FH 20, Bit Sub, HWDP, XO Sub (pin x pin), Reamer (Roller - 6 pt), Drill Collar (Pony), Reamer - 3 Pt, Drill 
Collar, Reamer - 3 Pt, Drill Pipe, HWDP
Comment
Ream w/ 1 - 6 pt & 2 - 3 pt reamers

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Curve 2,177.0 2,177.0 389 50 1,000.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/2/2... Dipmeter 0.0 1,00... Halliburton 2
4/2/2... Platform Express 0.0 1,00... Halliburton 1 Adjusted TD for UDI # 32 KB
Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 0.00

Report for: 5/28/2008
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Well Name:   Roberts 1-13H

Report Printed:   5/30/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08008

Total AFE Amount

Daily Cost Total
50,008.00

Cum Cost To Date
601,463.00

Daily Mud Cost
6,475.70

Mud Cum To Date
48,030.56

Depth Start (ftKB)
2,177.0

Depth End (ftKB)
2,623.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,879.0

Last Casing String
Surface, 659.0ftKB

Daily Contacts
Job Contact Mobile

Thomas Majors 337-408-3014
Union Drlg, 32
Contractor
Union Drlg

Rig Number
32

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

2 1/2
Liner Size (in)

6
Stroke (in)

9.02
Vol/Stk OR (b...

3.140
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

2 1/2
Liner Size (in)

6 1/2
Stroke (in)

10.00
Vol/Stk OR (b...

4.310
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,006.0

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
2,177.0

Report #: 9.0, DFS: 60.25

API/UWI
03-141-10360

Surface Legal Location
SH: 2080' FSL & 2304' FEL  
BH: 4456' FSL & 4887' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/31/2008

Completion Date Ground Elevation (ft)
1,614.00

KB-Ground Distance (ft)
15.00

Weather
Humid/warm

Temperature (°F)
67.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
Drlg. lateral section

Operations Next Report Period
Drill lateral

Operations Summary
L/d hwdp & reamers, Build rot. head rubber, P/u bha, TIH, Move pipe around & strap, P/u 26 jts dp, Test mwd, P/u 
hwdp to tag bottom, Wash to bottom f/ 1800-2177, Drlg. f/2177-2623, Circ hole clean

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 09:00 3.00 3.00 09 Tripping Out L/d hwdp & reamers
09:00 11:00 2.00 5.00 00 Undefined 

Status
Rebuild rot. head rubber

11:00 12:00 1.00 6.00 08 Tripping In TIH
12:00 13:00 1.00 7.00 00 Undefined 

Status
Move pipe around & strap

13:00 18:00 5.00 12.00 08 Tripping In P/u 26 jts dp, Test mwd, P/u hwdp to tag bottom
18:00 22:30 4.50 16.50 08 Tripping In Wash to bottom, 1800 - 2177
22:30 05:30 7.00 23.50 02 Drilling Drlg. f/ 2177 - 2623
05:30 06:00 0.50 24.00 07 Condition 

and/or 
Circulate mud

Circ. & clean hole

BHA #7, Lateral # 1
Bit Run

7
Drill Bit
8 3/4in, HC505ZX, 7118468

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.81

BHA RO...
63.7

Nozzles (/32")
12/12/12/12/12/13/13

String Length (ft)
1,257.10

OD (in)
6.925

String Components
Hughes HC505ZX, Power Drive (motor) O, Short Hop Stabilizer, MWD - Directional Telescope, Stabilizer, Non Mag 
Flex Collar, Non Mag Flex Collar, Antenna Sub, Float Sub, Drill Pipe, HWDP
Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 2,177.0 2,623.0 446.00 7.00 63.7 469 15 90 1,760.0 72 90
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/2/2... Dipmeter 0.0 1,00... Halliburton 2
4/2/2... Platform Express 0.0 1,00... Halliburton 1 Adjusted TD for UDI # 32 KB
Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 446.00

Report for: 5/29/2008
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Well Name:   Roberts 1-13H

Report Printed:   5/31/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08008

Total AFE Amount

Daily Cost Total
86,769.00

Cum Cost To Date
688,232.00

Daily Mud Cost
5,750.83

Mud Cum To Date
53,781.39

Depth Start (ftKB)
2,623.0

Depth End (ftKB)
2,992.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,879.0

Last Casing String
Surface, 659.0ftKB

Daily Contacts
Job Contact Mobile

David Majors 337-408-3014
Union Drlg, 32
Contractor
Union Drlg

Rig Number
32

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

2 1/2
Liner Size (in)

6
Stroke (in)

9.02
Vol/Stk OR (b...

3.140
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

2 1/2
Liner Size (in)

6 1/2
Stroke (in)

10.00
Vol/Stk OR (b...

4.310
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,006.0

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
2,177.0

Report #: 10.0, DFS: 61.25

API/UWI
03-141-10360

Surface Legal Location
SH: 2080' FSL & 2304' FEL  
BH: 4456' FSL & 4887' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/31/2008

Completion Date Ground Elevation (ft)
1,614.00

KB-Ground Distance (ft)
15.00

Weather
Humid/warm

Temperature (°F)
70.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
TIH w/rot. steerable tools

Operations Next Report Period
Drill latera

Operations Summary
Drlg. f/2631-2992, Circ & clean hole, TOOH(dtf), Function test bope, P/u tools & m/u bit, p/u 26 jts dp, TIH w/ hwdp, 
P/u kelly & set tool, TIH

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 13:30 7.50 7.50 02 Drilling Drlg. f/ 2631 - 2992
13:30 14:30 1.00 8.50 07 Condition 

and/or 
Circulate mud

Circ b/u before TOOH

14:30 19:30 5.00 13.50 09 Tripping Out TOOH f/ dtf (rot. steerable)
19:30 20:00 0.50 14.00 00 Undefined 

Status
Function test bope

20:00 04:30 8.50 22.50 08 Tripping In TIH, P/u new rot. steerable, bit, 26 jts dp, trip in w/ hwdp
04:30 05:00 0.50 23.00 25 Directional 

Work
Downlink to rot. steerable

05:00 05:30 0.50 23.50 08 Tripping In TIH to bottom
BHA #7, Lateral # 1
Bit Run

7
Drill Bit
8 3/4in, HC505ZX, 7118468

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.81

BHA RO...
56.2

Nozzles (/32")
12/12/12/12/12/13/13

String Length (ft)
1,257.10

OD (in)
6.925

String Components
Hughes HC505ZX, Power Drive (motor) O, Short Hop Stabilizer, MWD - Directional Telescope, Stabilizer, Non Mag 
Flex Collar, Non Mag Flex Collar, Antenna Sub, Float Sub, Drill Pipe, HWDP
Comment
DTF - tooh to p/u new rot. steerable tools

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 2,623.0 2,992.0 815.00 14.50 49.2 473 15 90 1,850.0 72 90
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/2/2... Dipmeter 0.0 1,00... Halliburton 2
4/2/2... Platform Express 0.0 1,00... Halliburton 1 Adjusted TD for UDI # 32 KB
Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 369.00

Report for: 5/30/2008
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Well Name:   Roberts 1-13H

Report Printed:   6/1/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08008

Total AFE Amount

Daily Cost Total
54,070.00

Cum Cost To Date
742,302.00

Daily Mud Cost
3,587.70

Mud Cum To Date
57,369.09

Depth Start (ftKB)
2,992.0

Depth End (ftKB)
3,492.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,879.0

Last Casing String
Surface, 659.0ftKB

Daily Contacts
Job Contact Mobile

David Majors 337-408-3014
Union Drlg, 32
Contractor
Union Drlg

Rig Number
32

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

2 1/2
Liner Size (in)

6
Stroke (in)

9.02
Vol/Stk OR (b...

3.140
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

2 1/2
Liner Size (in)

6 1/2
Stroke (in)

10.00
Vol/Stk OR (b...

4.310
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,006.0

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
2,177.0

Report #: 11.0, DFS: 62.25

API/UWI
03-141-10360

Surface Legal Location
SH: 2080' FSL & 2304' FEL  
BH: 4456' FSL & 4887' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/31/2008

Completion Date Ground Elevation (ft)
1,614.00

KB-Ground Distance (ft)
15.00

Weather
Cloudy/warm

Temperature (°F)
70.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
Drlg. lateral section

Operations Next Report Period
Drill lateral section

Operations Summary
Drlg. f/2992-3271,Circ, TOOH, TIH, Rig service, TIH, Test mwd,  TIH, Wash/ream 30' to bottom, Drlg. f/3271,3310, 
Rig repair, Drlg. f/3310-3492

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 11:30 5.50 5.50 02 Drilling Drlg. f/ 2992 - 3271
11:30 13:30 2.00 7.50 07 Condition 

and/or 
Circulate mud

Circ & clean hole

13:30 18:00 4.50 12.00 09 Tripping Out TOOH f/ Downhole tool failure, L/d 8 jts hwdp
18:00 20:00 2.00 14.00 08 Tripping In TIH, P/u new dir. tools, bit, program mwd
20:00 20:30 0.50 14.50 10 Lubricate Rig Rig service
20:30 21:30 1.00 15.50 08 Tripping In TIH
21:30 22:00 0.50 16.00 25 Directional 

Work
P/u kelly, fill pipe, test mwd

22:00 01:00 3.00 19.00 08 Tripping In TIH, P/u 8 jts dp
01:00 01:30 0.50 19.50 04 Reaming Wash/ream 30' to bottom
01:30 02:30 1.00 20.50 02 Drilling Drlg. f/ 3271 - 3310
02:30 03:00 0.50 21.00 11 Rig Repair Change swab in #2 mud pump
03:00 06:00 3.00 24.00 02 Drilling Drlg. f/ 3310 - 3492
BHA #9, Lateral #3
Bit Run

9
Drill Bit
8 3/4in, HC506ZX, 7116047

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.82

BHA RO...
52.6

Nozzles (/32")
16/16/12/12/12/11

String Length (ft)
2,390.96

OD (in)
6.925

String Components
Hughes HC506ZX, Power Drive (motor) O, Short Hop Stabilizer, Power Pulse, Stabilizer, Non Mag Flex Collar, Non 
Mag Flex Collar, Filter Sud, Filter Sub, Drill Pipe, HWDP
Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 2,992.0 3,492.0 500.00 9.50 52.6 475 15 110 1,890.0 68 98
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/2/2... Dipmeter 0.0 1,00... Halliburton 2
4/2/2... Platform Express 0.0 1,00... Halliburton 1 Adjusted TD for UDI # 32 KB
Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 500.00

Report for: 5/31/2008
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Well Name:   Roberts 1-13H

Report Printed:   6/2/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08008

Total AFE Amount

Daily Cost Total
57,229.00

Cum Cost To Date
799,531.00

Daily Mud Cost
11,284.69

Mud Cum To Date
69,105.58

Depth Start (ftKB)
3,492.0

Depth End (ftKB)
4,122.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,879.0

Last Casing String
Surface, 659.0ftKB

Daily Contacts
Job Contact Mobile

David Majors 337-408-3014
Union Drlg, 32
Contractor
Union Drlg

Rig Number
32

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

2 1/2
Liner Size (in)

6
Stroke (in)

9.02
Vol/Stk OR (b...

3.140
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

2 1/2
Liner Size (in)

6 1/2
Stroke (in)

10.00
Vol/Stk OR (b...

4.310
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,006.0

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
2,177.0

Report #: 12.0, DFS: 63.25

API/UWI
03-141-10360

Surface Legal Location
SH: 2080' FSL & 2304' FEL  
BH: 4456' FSL & 4887' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/31/2008

Completion Date Ground Elevation (ft)
1,614.00

KB-Ground Distance (ft)
15.00

Weather
Cloudy/humid

Temperature (°F)
70.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
Circ. hole - Wait on Totco

Operations Next Report Period
T.D. - Wiper trip

Operations Summary
Drlg. f/ 3492-3643, Rig service, Drlg. f/3643-3734, Rig repair(mud pump), Drlg. f/3734-3882, Rig repair(rotary chain),
Drlg. f/3882-3912, Rig repair(rotary chain), Drlg. f/3912-4122, Circ hole clean, TOOH(l/d 14 jts hwdp), TIH(p/u14 jts 
dp), Circ (drlg recorder down)

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 08:30 2.50 2.50 02 Drilling Drlg. f/ 3492 - 3643
08:30 09:00 0.50 3.00 10 Lubricate Rig
09:00 10:30 1.50 4.50 02 Drilling Drlg. f/ 3643 - 3734
10:30 11:00 0.50 5.00 11 Rig Repair Work on #2 mud pump (piston)
11:00 13:30 2.50 7.50 02 Drilling Drlg. f/ 3734 - 3882
13:30 16:00 2.50 10.00 11 Rig Repair Rotary chain broke
16:00 17:00 1.00 11.00 02 Drilling Drlg. f/ 3882 - 3912
17:00 17:30 0.50 11.50 11 Rig Repair Tighten new rotary chain
17:30 21:00 3.50 15.00 02 Drilling Drlg. f/ 3912 - 4122
21:00 22:00 1.00 16.00 07 Condition 

and/or 
Circulate mud

Circ hole clean f/ trip

22:00 00:30 2.50 18.50 09 Tripping Out TOOH f/ space out, l/d 14 jts hwdp
00:30 02:30 2.00 20.50 08 Tripping In TIH, p/u 14 jts dp
02:30 05:00 2.50 23.00 00 Undefined 

Status
Wait on Totco to fix the drilling recorder

BHA #9, Lateral #3
Bit Run

9
Drill Bit
8 3/4in, HC506ZX, 7116047

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.82

BHA RO...
55.1

Nozzles (/32")
16/16/12/12/12/11

String Length (ft)
2,956.74

OD (in)
6.925

String Components
Hughes HC506ZX, Power Drive (motor) O, Short Hop Stabilizer, Power Pulse, Stabilizer, Non Mag Flex Collar, Non 
Mag Flex Collar, Filter Sud, Filter Sub, Drill Pipe, HWDP
Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 3,492.0 4,122.0 1,130.... 20.50 57.3 475 20 110 1,950.0 68 98
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/2/2... Dipmeter 0.0 1,00... Halliburton 2
4/2/2... Platform Express 0.0 1,00... Halliburton 1 Adjusted TD for UDI # 32 KB
Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 630.00

Report for: 6/1/2008
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Well Name:   Roberts 1-13H

Report Printed:   6/3/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08008

Total AFE Amount

Daily Cost Total
71,598.00

Cum Cost To Date
871,129.00

Daily Mud Cost
8,556.74

Mud Cum To Date
77,662.32

Depth Start (ftKB)
4,122.0

Depth End (ftKB)
4,595.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,879.0

Last Casing String
Surface, 659.0ftKB

Daily Contacts
Job Contact Mobile

David Majors 337-408-3014
Union Drlg, 32
Contractor
Union Drlg

Rig Number
32

Rig Supervisor
Thomas Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

2 1/2
Liner Size (in)

6
Stroke (in)

9.02
Vol/Stk OR (b...

3.140
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

2 1/2
Liner Size (in)

6 1/2
Stroke (in)

10.00
Vol/Stk OR (b...

4.310
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,006.0

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
2,177.0

Report #: 13.0, DFS: 64.25

API/UWI
03-141-10360

Surface Legal Location
SH: 2080' FSL & 2304' FEL  
BH: 4456' FSL & 4887' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/31/2008

Completion Date Ground Elevation (ft)
1,614.00

KB-Ground Distance (ft)
15.00

Weather
Clear

Temperature (°F)
70.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
TOOH - TD

Operations Next Report Period
T.D. - Run prod csg

Operations Summary
Circ/Work on Totco/Service rig, Drlg. f/4180-4354, Circ, Drlg. f/4354-4365, Rig repair(rot. chain),  Drlg. 
f/4365-4595(TD), Circ/Cond hole, TOOH

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 10:30 4.50 4.50 00 Undefined 
Status

Circ, Work on drlg recorder, Service rig

10:30 15:30 5.00 9.50 02 Drilling Drlg. f/ 4108 - 4354
15:30 16:00 0.50 10.00 07 Condition 

and/or 
Circulate mud

Circ. hole clean

16:00 16:30 0.50 10.50 02 Drilling Drlg. f/ 4354 - 4365
16:30 22:30 6.00 16.50 11 Rig Repair Repair rot. chain
22:30 02:30 4.00 20.50 02 Drilling Drlg. f/ 4365 - 4595 (TD)
02:30 05:00 2.50 23.00 07 Condition 

and/or 
Circulate mud

Circ/Cond hole

05:00 06:00 1.00 24.00 09 Tripping Out TOOH to l/d dir. tools
BHA #9, Lateral #3
Bit Run

9
Drill Bit
8 3/4in, HC506ZX, 7116047

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.82

BHA RO...
51.7

Nozzles (/32")
16/16/12/12/12/11

String Length (ft)
4,576.74

OD (in)
6.925

String Components
Hughes HC506ZX, Power Drive (motor) O, Short Hop Stabilizer, Power Pulse, Stabilizer, Non Mag Flex Collar, Non 
Mag Flex Collar, Filter Sud, Filter Sub, Drill Pipe, HWDP
Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 4,122.0 4,595.0 1,603.... 31.00 45.0 475 20 110 1,950.0 79 105
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/2/2... Dipmeter 0.0 1,00... Halliburton 2
4/2/2... Platform Express 0.0 1,00... Halliburton 1 Adjusted TD for UDI # 32 KB
Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 473.00

Report for: 6/2/2008
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Well Name:   Roberts 1-13H

Report Printed:   6/4/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08008

Total AFE Amount

Daily Cost Total
38,880.00

Cum Cost To Date
910,009.00

Daily Mud Cost
4,607.01

Mud Cum To Date
82,269.33

Depth Start (ftKB)
4,595.0

Depth End (ftKB)
4,595.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,879.0

Last Casing String
Surface, 659.0ftKB

Daily Contacts
Job Contact Mobile

David Majors 337-408-3014
Union Drlg, 32
Contractor
Union Drlg

Rig Number
32

Rig Supervisor
David Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

2 1/2
Liner Size (in)

6
Stroke (in)

9.02
Vol/Stk OR (b...

3.140
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

2 1/2
Liner Size (in)

6 1/2
Stroke (in)

10.00
Vol/Stk OR (b...

4.310
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,006.0

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
2,177.0

Report #: 14.0, DFS: 65.25

API/UWI
03-141-10360

Surface Legal Location
SH: 2080' FSL & 2304' FEL  
BH: 4456' FSL & 4887' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/31/2008

Completion Date Ground Elevation (ft)
1,614.00

KB-Ground Distance (ft)
15.00

Weather
Cloudy/humid

Temperature (°F)
75.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
Run 5 1/2" prod. csg.

Operations Next Report Period
T.D. - Rig Down

Operations Summary
TOOH, l/d dir tools, TIH w/ bit, bit sub, Circ/cond, Rig service, TOOH (l/d drill string), Pull wear bushing, R/u csg 
crew, Run 5 1/2" prod csg

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 12:30 6.50 6.50 09 Tripping Out TOOH, L/d dir. tools & bit
12:30 16:30 4.00 10.50 08 Tripping In TIH w/ bit, bit sub - Wiper trip f/ csg.
16:30 20:00 3.50 14.00 07 Condition 

and/or 
Circulate mud

Circ/cond hole to run prod csg, Spot slick pill on bottom

20:00 03:00 7.00 21.00 09 Tripping Out TOOH, l/d hwdp, dp, bit sub, bit
03:00 05:30 2.50 23.50 15 Run Casing R/u csg crew, Safety mtg, Install float equipment, centrilizers, 

Run 5 1/2" prod. csg.
BHA #10, Wiper
Bit Run

9
Drill Bit
8 3/4in, FH 20, PK 4115

Length (ft)
0.80

IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft)
4,595.80

OD (in)
5.000

String Components
Smith FH 20, Bit Sub, Drill Pipe, HWDP

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 4,595.0 4,595.0 450 0 80 950.0 80 105
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/2/2... Dipmeter 0.0 1,00... Halliburton 2
4/2/2... Platform Express 0.0 1,00... Halliburton 1 Adjusted TD for UDI # 32 KB
Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 0.00

Report for: 6/3/2008
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Well Name:   Roberts 1-13H

Report Printed:   6/6/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08008

Total AFE Amount

Daily Cost Total
144,073.00

Cum Cost To Date
1,054,082.00

Daily Mud Cost Mud Cum To Date
82,269.33

Depth Start (ftKB)
4,595.0

Depth End (ftKB)
4,595.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,879.0

Last Casing String
Production, 4,580.0ftKB

Daily Contacts
Job Contact Mobile

David Majors 337-408-3014
Union Drlg, 32
Contractor
Union Drlg

Rig Number
32

Rig Supervisor
David Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

2 1/2
Liner Size (in)

6
Stroke (in)

9.02
Vol/Stk OR (b...

3.140
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

2 1/2
Liner Size (in)

6 1/2
Stroke (in)

10.00
Vol/Stk OR (b...

4.310
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,006.0

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
2,177.0

Report #: 15.0, DFS: 66.25

API/UWI
03-141-10360

Surface Legal Location
SH: 2080' FSL & 2304' FEL  
BH: 4456' FSL & 4887' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/31/2008

Completion Date Ground Elevation (ft)
1,614.00

KB-Ground Distance (ft)
15.00

Weather
Pt. cloudy

Temperature (°F)
70.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
Rig Down

Operations Next Report Period
Rig Down

Operations Summary
Run csg, Break flotation collar, Circ, pump sleeves down, R/d csg crew, R/u cementers, Cement prod csg, R/d 
cementers, WOC, N/D bope, Clean pits, Set csg slip & cut-off, Put nightcap on, Rig Down

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 10:30 4.50 4.50 15 Run Casing Run in hole w/ 5 1/2" prod csg
10:30 13:30 3.00 7.50 07 Condition 

and/or 
Circulate mud

Circ csg, Break down float sleeve, Circ, Pump sleeves down

13:30 14:30 1.00 8.50 00 Undefined 
Status

R/D csg crew, R/U cementers, (saftey mtg held)

14:30 16:30 2.00 10.50 16 Cementing Cement 5 1/2" prod csg, Plug down @ 15:45, R/D cementers
16:30 02:00 9.50 20.00 21 Nipple Up 

/Nipple Down 
BOP Stack

N/D bope, Set csg slips, Cut-off csg, Clean pits

02:00 06:00 4.00 24.00 01 Rig Up & Tear
Down

UDI Rig 32 released @ 02:00, 6/5/2008, Rig down

BHA #10, Wiper
Bit Run

9
Drill Bit
8 3/4in, FH 20, PK 4115

Length (ft)
0.80

IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft)
4,595.80

OD (in)
5.000

String Components
Smith FH 20, Bit Sub, Drill Pipe, HWDP

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 4,595.0 4,595.0 0 0 0 0.0 0 0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/2/2... Dipmeter 0.0 1,00... Halliburton 2
4/2/2... Platform Express 0.0 1,00... Halliburton 1 Adjusted TD for UDI # 32 KB
Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 0.00

Report for: 6/4/2008
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Well Name:   Roberts 1-13H

Report Printed:   6/6/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08008

Total AFE Amount

Daily Cost Total
22,225.00

Cum Cost To Date
1,076,307.00

Daily Mud Cost Mud Cum To Date
82,269.33

Depth Start (ftKB)
4,595.0

Depth End (ftKB)
4,595.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,879.0

Last Casing String
Production, 4,580.0ftKB

Daily Contacts
Job Contact Mobile

David Majors 337-408-3014
Union Drlg, 32
Contractor
Union Drlg

Rig Number
32

Rig Supervisor
David Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

2 1/2
Liner Size (in)

6
Stroke (in)

9.02
Vol/Stk OR (b...

3.140
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

2 1/2
Liner Size (in)

6 1/2
Stroke (in)

10.00
Vol/Stk OR (b...

4.310
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,006.0

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
2,177.0

Report #: 16.0, DFS: 67.25

API/UWI
03-141-10360

Surface Legal Location
SH: 2080' FSL & 2304' FEL  
BH: 4456' FSL & 4887' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/31/2008

Completion Date Ground Elevation (ft)
1,614.00

KB-Ground Distance (ft)
15.00

Weather
Pt. cloudy

Temperature (°F)
70.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
Rig Down

Operations Next Report Period
Rig Down

Operations Summary
Rig Down - Work on rig - Put lights in derrick - Get derrick ready to take off

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 01 Rig Up & Tear
Down

Rig down - Get derrick ready to take off - Fix lights in derrick - 
lay derrick down - R/D catwalk, mud pumps, gas buster, pits

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/2/2... Dipmeter 0.0 1,00... Halliburton 2
4/2/2... Platform Express 0.0 1,00... Halliburton 1 Adjusted TD for UDI # 32 KB
Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 0.00

Report for: 6/5/2008
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Well Name:   Roberts 1-13H

Report Printed:   6/7/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA08008

Total AFE Amount

Daily Cost Total
26,475.00

Cum Cost To Date
1,102,782.00

Daily Mud Cost Mud Cum To Date
82,269.33

Depth Start (ftKB)
4,595.0

Depth End (ftKB)
4,595.0

Target Formation
Lower Fayetteville
Shale

Target Depth (ftKB)
4,879.0

Last Casing String
Production, 4,580.0ftKB

Daily Contacts
Job Contact Mobile

David Majors 337-408-3014
Union Drlg, 32
Contractor
Union Drlg

Rig Number
32

Rig Supervisor
David Majors

Phone Mobile
337-408-3014

1, Continental-Emsco, F-800
Pump Number

1
Pwr (hp)

800.0
Rod Dia (in)

2 1/2
Liner Size (in)

6
Stroke (in)

9.02
Vol/Stk OR (b...

3.140
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

2, Continental-Emsco, F-1000
Pump Number

2
Pwr (hp)

1,000.0
Rod Dia (in)

2 1/2
Liner Size (in)

6 1/2
Stroke (in)

10.00
Vol/Stk OR (b...

4.310
Pres (psi) Slow Spd

No
Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Curve

Kick Off Depth (ftKB)
1,006.0

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
2,177.0

Report #: 17.0, DFS: 68.25

API/UWI
03-141-10360

Surface Legal Location
SH: 2080' FSL & 2304' FEL  
BH: 4456' FSL & 4887' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/31/2008

Completion Date Ground Elevation (ft)
1,614.00

KB-Ground Distance (ft)
15.00

Weather
Pt. cloudy

Temperature (°F)
70.0

Road Condition
Good

Hole Condition
Good

Operations at Report Time
Rig Up On Files 3-12H

Operations Next Report Period
Rig Up on Files 3-12H

Operations Summary
Finish rigging down UDI Rig 32 and start moving to the Files 3-12H

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 01 Rig Up & Tear
Down

Finish getting rig ready to move to the Files 3-12H, Take derrick
off of the carrier, Rig down the pits, Start loading and moving 
mud pumps, generator, doghouses, misc. rig componets. 
Everythiong should be off of the Roberts 1-13H & moved to the 
Files 3-12H by tomorrow.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

4/2/2... Dipmeter 0.0 1,00... Halliburton 2
4/2/2... Platform Express 0.0 1,00... Halliburton 1 Adjusted TD for UDI # 32 KB
Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 0.00

Report for: 6/6/2008


