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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
68,212.00

Cum Cost To Date
68,212.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 1.0, DFS: -4.75

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Hot

Temperature (°F)
95.0

Road Condition
Dusty

Hole Condition

Operations at Report Time
MI/RU

Operations Next Report Period
MI/RU

Operations Summary
Rig down from Vaughan 1-18H and start move to Kamalmaz 1-13H

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 01 Rig Up & Tear
Down

R/d and load trucks from Vaughan 1-18H to Kamalmaz 1-13H

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 

Report for: 8/10/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
22,695.00

Cum Cost To Date
90,907.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 2.0, DFS: -3.75

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Hot

Temperature (°F)
95.0

Road Condition
Dusty

Hole Condition

Operations at Report Time
MI/RU

Operations Next Report Period
MI/RU

Operations Summary
MI/RU Nabors 113

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 01 Rig Up & Tear
Down

MI/RU Nabors #113

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 

Report for: 8/11/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
19,895.00

Cum Cost To Date
110,802.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 3.0, DFS: -2.75

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Hot

Temperature (°F)
100.0

Road Condition
Dusty

Hole Condition

Operations at Report Time
MI/RU

Operations Next Report Period
R/U Nabors # 113

Operations Summary
MI/RU Nabors 113

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 01 Rig Up & Tear
Down

R/U Nabors # 113

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 

Report for: 8/12/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
33,922.00

Cum Cost To Date
144,724.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 4.0, DFS: -1.75

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Hot

Temperature (°F)
100.0

Road Condition
Dusty

Hole Condition

Operations at Report Time
MI/RU

Operations Next Report Period
R/U Nabors # 113

Operations Summary
MI/RU Nabors # 113

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 01 Rig Up & Tear
Down

R/U Nabors # 113

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 

Report for: 8/13/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
21,095.00

Cum Cost To Date
165,819.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 5.0, DFS: -0.75

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Hot

Temperature (°F)
100.0

Road Condition
Dusty

Hole Condition

Operations at Report Time
MI/RU

Operations Next Report Period
R/U Nabors # 113 and refurbish mud pits & shaker

Operations Summary
MI/RU Nabors # 113

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 01 Rig Up & Tear
Down

Finish R/U of Nabors # 113

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 

Report for: 8/14/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
38,225.00

Cum Cost To Date
204,044.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 6.0, DFS: 0.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Hot

Temperature (°F)
100.0

Road Condition
Dusty

Hole Condition

Operations at Report Time
Refurbish pits & shakers

Operations Next Report Period
Rig repairs per agreement w/Nabors

Operations Summary
Rig repairs per agreement w/Nabors.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 11 Rig Repair Continue repairs and refurb of rig. Install Mongoose shakers 
and weld cat walks. Work on valving in mud pits. Re-wire rental 
solids equipment. Move living trlrs to location & hook-up.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 

Report for: 8/15/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
25,280.00

Cum Cost To Date
229,324.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 7.0, DFS: 1.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Hot

Temperature (°F)
100.0

Road Condition
Dusty

Hole Condition

Operations at Report Time
Drlg surface hole @ 146'

Operations Next Report Period
Drill, case & cement surface csg.

Operations Summary
Continue rig refurb & repairs. P/U BHA (hammer and bit). Drill surface hole from 38' to 146'

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 18:00 12.00 12.00 11 Rig Repair Continue rig repair of mud pits and shakers. Install walkways. 
Weld flowline and install riser & rotating head.

18:00 23:00 5.00 17.00 11 Rig Repair Finish shakers and catwalks. Re-wire electrical.
23:00 00:00 1.00 18.00 08 Tripping In P/U 12 3/8" RR Flat Bottom bit & Hammer. TIH. Tag @ 38' KB.
00:00 06:00 6.00 24.00 02 Drilling Drilling 12 3/8" hole w/ foam/air/mist from 38' to 146'. Well 

making water - attempt to dry up. Continue drilling w/ foam. 
Water increasing steadily.

BHA #1, Surface
Bit Run

1
Drill Bit
12 3/8in, QL-120, 6039559-02

Length (ft)
6.69

IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...
33.7

Nozzles (/32") String Length (ft)
534.24

OD (in)
8.000

String Components
Ingersol Rand QL-120, Bit Sub w/Float, XO Sub, Drill Collar, Drill Collar, Drill Pipe

Comment
Flat bottom bit & hammer

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 58.0 564.0 506.00 15.00 33.7 1 30
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 

Report for: 8/16/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
62,430.00

Cum Cost To Date
291,754.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 8.0, DFS: 2.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Hot

Temperature (°F)
95.0

Road Condition
Dusty

Hole Condition

Operations at Report Time
WOC @ 564'

Operations Next Report Period
WOC - N/U & test BOP's

Operations Summary
Drill surface hole  to 564' - blow - short trip - TOOH - L/D hammer - R/U casers - run 9 5/8" surface csg to 564 - 
cement surface csg w/ Schlumberger - WOC

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 15:00 9.00 9.00 02 Drilling Drilling air/foam/mist from 146' to 564' w/ 12 3/8" FlBtm 
Hammer Bit. Water increased but decreased by TD of hole.

15:00 15:30 0.50 9.50 07 Condition 
and/or 
Circulate mud

Circulate hole w/ air/foam

15:30 16:00 0.50 10.00 08 Tripping In TIH after short trip to check for fill
16:00 16:30 0.50 10.50 10 Lubricate Rig Daily rig service
16:30 20:30 4.00 14.50 09 Tripping Out TOOH & L/D 7" collars & BHA (Hammer)
20:30 21:30 1.00 15.50 15 Run Casing R/U GRACO csg crew to run surface csg.
21:30 23:00 1.50 17.00 15 Run Casing Run 15 jts - 9 5/8" -36#-K55-ST&C csg (569.44'KB) set @ 

564'KB
23:00 01:00 2.00 19.00 16 Cementing R/U Schlumberger - pump 66 bbls water - Miz 100sx 50/50 Poz 

& 100sx H. Drop top plug. Displace w/ 41 bbls water - land plug 
- circ 14bbls to pit

01:00 01:30 0.50 19.50 16 Cementing R/D & release csg crew & cementers. Start WOC.
01:30 06:00 4.50 24.00 19 Wait On 

Cement
WOC w/csg set on btm in tension.

BHA #1, Surface
Bit Run

1
Drill Bit
12 3/8in, QL-120, 6039559-02

Length (ft)
6.69

IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...
33.7

Nozzles (/32") String Length (ft)
534.24

OD (in)
8.000

String Components
Ingersol Rand QL-120, Bit Sub w/Float, XO Sub, Drill Collar, Drill Collar, Drill Pipe

Comment
Flat bottom bit & hammer

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 58.0 564.0 506.00 15.00 33.7 1 30
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 

Report for: 8/17/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
45,315.00

Cum Cost To Date
337,069.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
564.0

Depth End (ftKB)
564.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 9.0, DFS: 3.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Hot

Temperature (°F)
95.0

Road Condition
Dusty

Hole Condition

Operations at Report Time
W/O New BOP

Operations Next Report Period
N/U BOP's & test

Operations Summary
WOC-N/U spacers & BOP's - test - dbl BOP failed - W/O new BOp

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:30 0.50 0.50 10 Lubricate Rig Daily Rig Service -WOC
06:30 07:00 0.50 1.00 19 Wait On 

Cement
WOC - hold csg in tension

07:00 18:00 11.00 12.00 21 Nipple Up 
/Nipple Down 
BOP Stack

Cut csg off - weld 9 5/8x11" 5K wellhead - N/U spacers, Dbl 
BOP, spacer, annular & rotating head

18:00 02:00 8.00 20.00 22 Test BOP N/U BOP & pressure test manifold & chokes
02:00 06:00 4.00 24.00 11 Rig Repair Bolts in doors of BOP stripped - unable to use - call for new 

BOP. Turn to Nabors time.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 0.00

Report for: 8/18/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
23,255.00

Cum Cost To Date
360,324.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
564.0

Depth End (ftKB)
564.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 10.0, DFS: 4.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Hot

Temperature (°F)
95.0

Road Condition
Dusty

Hole Condition

Operations at Report Time
Test BOP's & manifold

Operations Next Report Period
Finish BOP test - drill new hole

Operations Summary
W/O replacement BOP - N/U BOP - pressure test 3000/5000/250  & function test all controls - HCR Valve - Hyd 
choke

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 00:00 18.00 18.00 11 Rig Repair W/O BOP - N/U Dbl BOP - Nabors time
00:00 00:30 0.50 18.50 22 Test BOP Test new BOP
00:30 06:00 5.50 24.00 22 Test BOP Test BOP's 3000 Annular - 5000 Dbl - 250Low

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 0.00

Report for: 8/19/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
25,055.00

Cum Cost To Date
385,379.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
564.0

Depth End (ftKB)
564.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 11.0, DFS: 5.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Hot

Temperature (°F)
96.0

Road Condition
Dusty

Hole Condition

Operations at Report Time
Drlg 8 7/8" hole w/ foam

Operations Next Report Period
Drill to TD

Operations Summary
Test BOp's - clean location - P/U BHA & hammer - drill cement - survey - drill ahead 8 7/8" w/ air/foam

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 18:00 12.00 12.00 22 Test BOP Test all surface lines - swivel leaked @ packing - repair - test air
lines (750) - pump lines & kelly 3000

18:00 21:00 3.00 15.00 11 Rig Repair Rig crew P/U ALL loose metal from refurb job
21:00 23:00 2.00 17.00 00 Undefined 

Status
Make-up new BHA - 8" hammer & 8 7/8" flat bottom bit w/ 3 add
6 1/4 DC's

23:00 01:30 2.50 19.50 08 Tripping In TIH w/ new BHA & tag cement plug
01:30 02:30 1.00 20.50 20 Drill Cement 

and/or Float 
Equipment

Drill plug, float collar, cement & shoe

02:30 03:00 0.50 21.00 13 Deviation 
Survey

Survey @ 560'

03:00 06:00 3.00 24.00 02 Drilling Drill ne whole 8 7/8" w/ hammer from 564' to 646'
BHA #2, Pilot Hole
Bit Run

2
Drill Bit
8 7/8in, TD 85, 70511331-13

Length (ft)
6.75

IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...
48.6

Nozzles (/32") String Length (ft)
1,719.75

OD (in)
8.000

String Components
Ingersol Rand TD 85, 8 7/8 FB - TD85 Hammer, Bit Sub, Drill Collar, Drill Pipe

Comment
Flat bottom bit & hammer

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 564.0 1,851.0 1,287.... 26.50 48.6 1 30
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 0.00

Report for: 8/20/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
27,055.00

Cum Cost To Date
412,434.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
564.0

Depth End (ftKB)
564.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 12.0, DFS: 6.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Hot

Temperature (°F)
95.0

Road Condition
Dusty

Hole Condition

Operations at Report Time
Drlg @ 1760'

Operations Next Report Period
Drill to TD of pilot hole

Operations Summary
Drill 8 7/8 hole from 646 to 1760 - gas flare - drill w/ air/foam

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 14:00 8.00 8.00 02 Drilling Drill 8 7/8 hole w/ FlatBtm/hammer from 646' to 1028' - hole 
making water (50bbl/hr)

14:00 14:30 0.50 8.50 10 Lubricate Rig Daily rig service
14:30 15:00 0.50 9.00 13 Deviation 

Survey
Wireline survey

15:00 18:00 3.00 12.00 02 Drilling Drill w/ air/foam from 1028 to 1123 - 4sec gas flare on conn
18:00 23:30 5.50 17.50 02 Drilling Drill from 1123 to 1505 w/ air/foam
23:30 00:00 0.50 18.00 13 Deviation 

Survey
Wireline survey

00:00 06:00 6.00 24.00 02 Drilling Drill air foam from 1505 to 1760 - hole stopped making water
BHA #2, Pilot Hole
Bit Run

2
Drill Bit
8 7/8in, TD 85, 70511331-13

Length (ft)
6.75

IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...
48.6

Nozzles (/32") String Length (ft)
1,719.75

OD (in)
8.000

String Components
Ingersol Rand TD 85, 8 7/8 FB - TD85 Hammer, Bit Sub, Drill Collar, Drill Pipe

Comment
Flat bottom bit & hammer

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 564.0 1,851.0 1,287.... 26.50 48.6 1 30
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 0.00

Report for: 8/21/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
47,555.00

Cum Cost To Date
459,989.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
564.0

Depth End (ftKB)
564.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 13.0, DFS: 7.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Hot

Temperature (°F)
95.0

Road Condition
Dusty

Hole Condition

Operations at Report Time
Open Hole Logs

Operations Next Report Period
Plug back well bore for Kick Off Point

Operations Summary
TD @ 1851' - mud well - lost circ - mix LCM @ 9#/bbl - circ - TOOH - Schlumberger OH Logs

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 07:00 1.00 1.00 02 Drilling Drill 1760' to 1851' - call TD
07:00 07:30 0.50 1.50 07 Condition 

and/or 
Circulate mud

Circ hole w/air/foam & unload

07:30 08:00 0.50 2.00 13 Deviation 
Survey

Wireline survey

08:00 12:00 4.00 6.00 09 Tripping Out TOOH - L/D Hammer - P/U 8 1/2" Insert HTC RR bit  - open jets
- TIH to TD

12:00 12:30 0.50 6.50 07 Condition 
and/or 
Circulate mud

Pump 160 bbls pre mix mud to displace hole & mud up for logs

12:30 15:00 2.50 9.00 07 Condition 
and/or 
Circulate mud

Hole did not circ - S/D - mix 80 bbls of 9# LCM in slug pit

15:00 18:00 3.00 12.00 07 Condition 
and/or 
Circulate mud

Pump LCM pill - achieve circ - circulate & condition hole for 
Open Hole logs

18:00 18:30 0.50 12.50 34 Short Trip Out Short trip to check fill
18:30 22:30 4.00 16.50 07 Condition 

and/or 
Circulate mud

Circulate hole - W/O loggers coming from Ft Smith

22:30 00:30 2.00 18.50 09 Tripping Out TOOH & stand back for open hole logs
00:30 06:00 5.50 24.00 14 Wireline Logs Schlumberger ran Triple Combo & FMI (2 runs) Log TD @ 

1843'
BHA #2, Pilot Hole
Bit Run

2
Drill Bit
8 7/8in, TD 85, 70511331-13

Length (ft)
6.75

IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...
48.6

Nozzles (/32") String Length (ft)
1,719.75

OD (in)
8.000

String Components
Ingersol Rand TD 85, 8 7/8 FB - TD85 Hammer, Bit Sub, Drill Collar, Drill Pipe

Comment
Flat bottom bit & hammer

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 564.0 1,851.0 1,287.... 26.50 48.6 1 30
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings

Depth Progress: 0.00

Report for: 8/22/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report
Report #: 13.0, DFS: 7.25

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 0.00

Report for: 8/22/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
87,945.00

Cum Cost To Date
547,934.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
0.0

Depth End (ftKB)
1,851.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 14.0, DFS: 8.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Hot

Temperature (°F)
95.0

Road Condition
Dusty

Hole Condition

Operations at Report Time
WOC @ plug back

Operations Next Report Period
WOC for kick off plug

Operations Summary
Ohen log - Circ for plug - set plug # 1 - TOOH - Run 2 7/8" tbg - set Plug # 2 - circ - TOOH & L/D Tbg - WOC

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 11:30 5.50 5.50 14 Wireline Logs FMI log w/ Schlumberger - R/D loggers & lubricator
11:30 14:30 3.00 8.50 00 Undefined 

Status
Clear location of pipe - prepare to RIH w/ open ended DP to set 
PLug # 1

14:30 16:00 1.50 10.00 08 Tripping In TIH open ended DP to TD
16:00 16:30 0.50 10.50 10 Lubricate Rig Daily rig service
16:30 17:30 1.00 11.50 08 Tripping In P/U 12 jts DP for plug
17:30 18:00 0.50 12.00 07 Condition 

and/or 
Circulate mud

Circ hole to condition - 2x volume

18:00 19:00 1.00 13.00 17 Plug Back Pump Plug # 1 - 170 sx 40/40Poz from TD to 1400' - balance
19:00 20:00 1.00 14.00 09 Tripping Out Pull DP to 1400' - circulate hole & recover cement - circulate & 

condition hole
20:00 21:00 1.00 15.00 09 Tripping Out TOOH & stand back DP in derrick
21:00 23:30 2.50 17.50 08 Tripping In R/U GRACO csg crew - run 2 7/8" tbg to 1400 w/ bull 

plug/perforated btm jt. Circulate hole for 2x to condition
23:30 00:30 1.00 18.50 07 Condition 

and/or 
Circulate mud

Circulate & condition hole for cement plug

00:30 01:30 1.00 19.50 17 Plug Back Schlumberger set Plug # 2 - 265 sx @ 17.4# - spot from 1400' 
to 850' - balance plug

01:30 02:00 0.50 20.00 07 Condition 
and/or 
Circulate mud

Pull tbg to 850' - circulate hole - did not recover cement

02:00 03:30 1.50 21.50 09 Tripping Out TOOH & L/D 2 7/8" tbg - R/D & release csg crew - WOC
03:30 06:00 2.50 24.00 19 Wait On 

Cement
WOC for cement plug

BHA #3, Reamer Run # 1
Bit Run

3
Drill Bit
8 1/2in, HR-S44D  , 5089941

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.00

BHA RO...

Nozzles (/32")
0/0/0

String Length (ft)
1,803.29

OD (in)
6.250

String Components
Hughes HR-S44D  , Bit Sub, Drill Collar, Drill Pipe

Comment
Reamer trip to mud up and log hole

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 0.0 1,851.0 1,851....
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas

Depth Progress: 1,851.00

Report for: 8/23/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report
Report #: 14.0, DFS: 8.25

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 1,851.00

Report for: 8/23/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
41,195.00

Cum Cost To Date
589,129.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
1,851.0

Depth End (ftKB)
1,851.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 15.0, DFS: 9.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Hot

Temperature (°F)
100.0

Road Condition
Dusty

Hole Condition

Operations at Report Time
WOC

Operations Next Report Period
WOC - dress plug for kick off

Operations Summary
WOC - cement plug for kick off of curve & lateral

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 19 Wait On 
Cement

WOC - cement plugs set for kick off of curve & lateral. Sort DP 
& DC's.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 0.00

Report for: 8/24/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
106,045.00

Cum Cost To Date
695,174.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
853.0

Depth End (ftKB)
947.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 16.0, DFS: 10.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Warm

Temperature (°F)
85.0

Road Condition
Wet

Hole Condition

Operations at Report Time
R/U Schlumberger

Operations Next Report Period
Drill & exit plug - drill curve

Operations Summary
WOC - RIH w/ bit - tag cement @ 853' - dress off - drill to 917' test plug - 20K down OK - call for & receive 
Schlumberger direct tools - R/U - W/O electrician

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 08:00 2.00 2.00 19 Wait On 
Cement

WOC for plug back

08:00 09:00 1.00 3.00 28 Wait on 
Weather

W/O lightning storm to exit area

09:00 11:30 2.50 5.50 08 Tripping In P/U 8 3/4" Smith FH20 curve bit - TIH tag cement @ 853' - firm 
- 15K set down

11:30 12:00 0.50 6.00 10 Lubricate Rig Daily rig service
12:00 14:00 2.00 8.00 20 Drill Cement 

and/or Float 
Equipment

Time drill cement: set 20K - good - drill 65 rpm w/10/15K - drill 
@ 30sec/ft. Drill 35'. Set down 20K - solid - drill 5K w/ 5KWOB. 
Average of 2 to 2.5 min/ft. Drill cement to 917'

14:00 18:00 4.00 12.00 09 Tripping Out TOOH & LDDP & DC's for directional tools
18:00 19:30 1.50 13.50 09 Tripping Out L/D BHA assy
19:30 06:00 10.50 24.00 08 Tripping In Receive Schlumberger tools - P/U motor & assy w/ Smith FH20 

bit. TIH to 460'. W/O electrician to hook up power to MWD 
trailer. Schlumberger calibrated tools and worked on depth 
encoder.

BHA #4, Plug
Bit Run

4
Drill Bit
8 3/4in, FH-20, PF8429

Length (ft)
1.00

IADC Bit Dull
0-0-NO--0--NO-BHA

TFA (incl Noz) (in²)
0.52

BHA RO...
47.0

Nozzles (/32")
15/15/15

String Length (ft)
1,803.29

OD (in)
6.250

String Components
Smith FH-20, Bit Sub, Drill Collar, Drill Pipe

Comment
Dress kick off plug and drill curve

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 853.0 947.0 94.00 2.00 47.0 450 0 0 600.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 94.00

Report for: 8/25/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
53,745.00

Cum Cost To Date
748,919.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
853.0

Depth End (ftKB)
947.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 17.0, DFS: 11.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Warm

Temperature (°F)
88.0

Road Condition
Dusty

Hole Condition

Operations at Report Time
Time drilling to get off plug

Operations Next Report Period
Drill curve

Operations Summary
W/O elect for Schlum unit - Schlum problem w/ encoder - fix - TIH - tag - correct depth of 947' - time drill to 967'

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 09:00 3.00 3.00 00 Undefined 
Status

W/O electrician to hook-up Schlumberger MWD trailer - hook-up
to generator

09:00 15:00 6.00 9.00 00 Undefined 
Status

Schlumberger repairing encoder for depth - troubleshoot - W/O 
technician - found bad cord from unit to floor - replace - OK

15:00 15:30 0.50 9.50 08 Tripping In P/U 6 jts 20# S-135 DP
15:30 16:00 0.50 10.00 07 Condition 

and/or 
Circulate mud

Circulate hole - check tools

16:00 17:00 1.00 11.00 08 Tripping In P/U 20# S-135 DP - tag @ 947' - corrected depth from previous 
report - R/U rotating head

17:00 17:30 0.50 11.50 25 Directional 
Work

Circulate & start down hole tools for survey - observe mud loss 
to well - mix LCM @ 5#/bbl -monitor losses

17:30 18:00 0.50 12.00 08 Tripping In TIH w/ DP
18:00 06:00 12.00 24.00 25 Directional 

Work
Orient tool face to azi for curve - lock table - Time drlg to exit 
cement plug. Drill 1'/hr - monitor returns - shale increase from 
0% to 98% @ 967' - bldg curve off kick off plug

BHA #6, Curve Run 2
Bit Run

6
Drill Bit
8 3/4in, FH20, PF 9806

Length (ft)
1.00

IADC Bit Dull
2-4-WT-A-1-1-WT-FM

TFA (incl Noz) (in²)
0.00

BHA RO...
10.9

Nozzles (/32")
0/0/0

String Length (ft) OD (in)

String Components
Smith FH20, Mud Motor - Bent Housing

Comment
Drill curve w/ motor assy

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 853.0 947.0 94.00 2.00 47.0 300 14 500.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 94.00

Report for: 8/26/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
66,545.00

Cum Cost To Date
815,464.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
947.0

Depth End (ftKB)
1,061.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.12

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 18.0, DFS: 12.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Warm

Temperature (°F)
88.0

Road Condition
Dusty

Hole Condition

Operations at Report Time
Drill Rotary/slide to 1061'

Operations Next Report Period
Drill curve

Operations Summary
Slide to 971' - loss circ - TOOH - mix & spot 25#/bbl LCM - TIH w/ BHA #6

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 07:30 1.50 1.50 25 Directional 
Work

Drill slide from 960' to 971' w/ Schlumberger 1.83 motor

07:30 08:00 0.50 2.00 07 Condition 
and/or 
Circulate mud

Circulate hole for TOOH

08:00 11:00 3.00 5.00 09 Tripping Out TOOH & L/D BHA
11:00 12:00 1.00 6.00 08 Tripping In TIH w/ DP open ended to 560'
12:00 13:30 1.50 7.50 07 Condition 

and/or 
Circulate mud

Pump 25#/bbl LCM pill and spot from 560 to surface - S/D & 
wait for 1 hour

13:30 14:00 0.50 8.00 08 Tripping In Continue TIH w/ open ended DP to 860'
14:00 16:00 2.00 10.00 07 Condition 

and/or 
Circulate mud

Circulate LCM thru hole - observe returns with no apparent loss

16:00 18:30 2.50 12.50 09 Tripping Out TOOH w/ open ended DP
18:30 21:30 3.00 15.50 08 Tripping In P/U Schlumberger curve tools w/ Bit # 4 - TIH
21:30 23:00 1.50 17.00 25 Directional 

Work
Orient tool in hole for curve

23:00 23:00 0.00 17.00 08 Tripping In TIH to 971'
23:00 00:30 1.50 18.50 25 Directional 

Work
P/U kelly - orient tools - work on communication problem

00:30 04:00 3.50 22.00 02 Drilling Slide drill from 971' to 1035'
04:00 05:30 1.50 23.50 02 Drilling Rotary drill from 1035' to 1061'
BHA #6, Curve Run 2
Bit Run

6
Drill Bit
8 3/4in, FH20, PF 9806

Length (ft)
1.00

IADC Bit Dull
2-4-WT-A-1-1-WT-FM

TFA (incl Noz) (in²)
0.00

BHA RO...
10.9

Nozzles (/32")
0/0/0

String Length (ft) OD (in)

String Components
Smith FH20, Mud Motor - Bent Housing

Comment
Drill curve w/ motor assy

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 947.0 960.0 107.00 14.00 1.1 300 14 500.0
Original Hole 960.0 1,061.0 208.00 19.00 20.2 300 1 500.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings

Depth Progress: 114.00

Report for: 8/27/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report
Report #: 18.0, DFS: 12.25

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 114.00

Report for: 8/27/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
62,445.00

Cum Cost To Date
877,909.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
1,061.0

Depth End (ftKB)
1,124.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 19.0, DFS: 13.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Warm

Temperature (°F)
90.0

Road Condition
Dusty

Hole Condition

Operations at Report Time
Slide drill in curve

Operations Next Report Period
Drill curve

Operations Summary
Slide drill from 1061 to 1099 - Trip for bit - Slide drill from 1099 to 1124

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 18:00 12.00 12.00 02 Drilling Slide drill from 1061' to 1099'. ROP @ 1.5'hr with increase to 
occasional 40'/hr. Hole starting to give back mud lost in 
previous 24 hours.

18:00 19:30 1.50 13.50 09 Tripping Out TOOH for bit change - did not circulate hole as ROP so slow 
hole is clean

19:30 20:30 1.00 14.50 00 Undefined 
Status

W/O new drill bit

20:30 22:00 1.50 16.00 08 Tripping In Make up HTC GX30-DX bit w/ 3/15's. TIH w/ motor and tools.
22:00 22:30 0.50 16.50 25 Directional 

Work
Orient tools in hole

22:30 05:00 6.50 23.00 02 Drilling Drill 8 3/4" hole w/ slide from 1099 to 1124. Hole is continuing to
give back drlg mud. Pit gain in previous 24 hrs @ 90 bbls. No 
losses observed. Cont to bypass shakers to holed LCM

BHA #7, Curve Run 3
Bit Run

7
Drill Bit
8 3/4in, GX30-DX, 6053546

Length (ft)
1.00

IADC Bit Dull
3-4-WT-A-E-0-WT-FM

TFA (incl Noz) (in²)
0.52

BHA RO...
16.8

Nozzles (/32")
15/15/15

String Length (ft)
1,077.06

OD (in)
8.750

String Components
Hughes GX30-DX, 8 3/4" GX30DX HTC Bit, Mud Motor - Bent Housing, Stabilizer, XO Sub, Gap Sub, Drill Collar - 
Non Mag, Drill Collar - Non Mag, XO Sub, Drill Pipe, HWDP
Comment
Drill curve w/ motor assy

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 1,099.0 1,124.0 25.00 6.50 3.8 415 15 1,000.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 88.00

Report for: 8/28/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
202,645.00

Cum Cost To Date
1,080,554.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
1,124.0

Depth End (ftKB)
1,275.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 20.0, DFS: 14.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Warm

Temperature (°F)
90.0

Road Condition
Dusty

Hole Condition

Operations at Report Time
Slide/rotate drill in curve

Operations Next Report Period
Drill curve - trip for bit - crill curve

Operations Summary
Slide & rotate drill in curve from 1099' to 1275'

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 09:30 3.50 3.50 02 Drilling Slide drilling from 1124' to 1154' in curve
09:30 10:00 0.50 4.00 10 Lubricate Rig Daily rig service
10:00 06:00 20.00 24.00 02 Drilling Slide/rotate drill in curve 1154' to 1275'. ROP low - formation 

Limestone/Sand
BHA #7, Curve Run 3
Bit Run

7
Drill Bit
8 3/4in, GX30-DX, 6053546

Length (ft)
1.00

IADC Bit Dull
3-4-WT-A-E-0-WT-FM

TFA (incl Noz) (in²)
0.52

BHA RO...
16.8

Nozzles (/32")
15/15/15

String Length (ft)
1,077.06

OD (in)
8.750

String Components
Hughes GX30-DX, 8 3/4" GX30DX HTC Bit, Mud Motor - Bent Housing, Stabilizer, XO Sub, Gap Sub, Drill Collar - 
Non Mag, Drill Collar - Non Mag, XO Sub, Drill Pipe, HWDP
Comment
Drill curve w/ motor assy

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 1,124.0 1,275.0 176.00 30.00 6.4 415 15 1,000.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 302.00

Report for: 8/29/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
40,545.00

Cum Cost To Date
1,121,099.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
1,275.0

Depth End (ftKB)
1,734.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 21.0, DFS: 15.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Warm

Temperature (°F)
85.0

Road Condition
Damp

Hole Condition
Excellent

Operations at Report Time
Drill slide/rotate @ 1734'

Operations Next Report Period
Drill curve and land in lateral section

Operations Summary
Slide/rotate to 1306'. TOOH for bit. TIH w/new bit. Drill slide/rotate in curve from 1306' to 1734'.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 08:00 2.00 2.00 02 Drilling Drilling curve from 1275' to 1306'. Bit is wore out.
08:00 09:00 1.00 3.00 09 Tripping Out TOOH for bit change
09:00 10:30 1.50 4.50 08 Tripping In TIH w/ Hughes GX20M w/3-13's
10:30 13:00 2.50 7.00 04 Reaming Reaming back to bottom for 3 jts
13:00 14:00 1.00 8.00 02 Drilling Drill slide/rotate from 1306' to 1337'
14:00 14:30 0.50 8.50 25 Directional 

Work
Repair ground wires of Schlumberger after heavy rain

14:30 06:00 15.50 24.00 02 Drilling Drill slide/rotate 1337' to 1734'. 60/40 slide to rotate ratio.
BHA #8, Curve Run 4
Bit Run

8
Drill Bit
8 3/4in, GX20M, 5129559

Length (ft)
1.00

IADC Bit Dull
1-1-WT-G-E-0--BHA

TFA (incl Noz) (in²)
0.65

BHA RO...
24.3

Nozzles (/32")
13/13/13/13/13

String Length (ft)
1,687.24

OD (in)
8.750

String Components
Hughes GX20M, Insert Bit, Mud Motor - Bent Housing, Stabilizer, XO Sub, Gap Sub, NMDC, NMDC, XO Sub, Drill 
Pipe, HWDP
Comment
Drill curve w/motor assy

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 1,275.0 1,306.0 31.00 1.50 20.7 415 15 70 1,230.0
Original Hole 1,306.0 1,734.0 459.00 20.00 23.1 415 25 70 1,230.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 918.00

Report for: 8/30/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
67,130.00

Cum Cost To Date
1,188,229.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
1,734.0

Depth End (ftKB)
2,257.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 22.0, DFS: 16.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Warm

Temperature (°F)
85.0

Road Condition
Ideal

Hole Condition
Excellent

Operations at Report Time
Drill slide/rotate @ 2257'

Operations Next Report Period
Land curve - P/U lateral tools - drill lateral

Operations Summary
Slide/rotate from 1734' to 2257'

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 15:00 9.00 9.00 02 Drilling Drill slide/rotate building curve from 1734' TMD to 1917' TMD
15:00 18:00 3.00 12.00 07 Condition 

and/or 
Circulate mud

Circulate hole - change out all expendables on pumps - aired up
mud

18:00 18:30 0.50 12.50 02 Drilling Drill slide/rotate from 1917'to 1948'
18:30 19:00 0.50 13.00 07 Condition 

and/or 
Circulate mud

Circulate hole - pumps aired up - foamy mud - put alum stearate
in mud system to drop foam. Change out screens in shakers to 
140/165 - knock foam - condition mud system

19:00 06:00 11.00 24.00 02 Drilling Drill rotate/slide from 1948' to 2257'. Condition mud while 
drilling to return to properties.

BHA #8, Curve Run 4
Bit Run

8
Drill Bit
8 3/4in, GX20M, 5129559

Length (ft)
1.00

IADC Bit Dull
1-1-WT-G-E-0--BHA

TFA (incl Noz) (in²)
0.65

BHA RO...
24.3

Nozzles (/32")
13/13/13/13/13

String Length (ft)
1,687.24

OD (in)
8.750

String Components
Hughes GX20M, Insert Bit, Mud Motor - Bent Housing, Stabilizer, XO Sub, Gap Sub, NMDC, NMDC, XO Sub, Drill 
Pipe, HWDP
Comment
Drill curve w/motor assy

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 1,734.0 2,257.0 982.00 40.50 25.5 415 25 70 1,450.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 1,046.00

Report for: 8/31/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
48,745.00

Cum Cost To Date
1,236,974.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
2,257.0

Depth End (ftKB)
2,321.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 918-448-6521
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 23.0, DFS: 17.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Warm

Temperature (°F)
85.0

Road Condition
Dusty

Hole Condition
Excellent

Operations at Report Time
Pick up lateral drill tools

Operations Next Report Period
Drill lateral section

Operations Summary
Drill slide/rotate to landing @ 2321' - circulate - TOOH - L/D tools - TIH w/ DP - Circulate & condition hole - TOOH - 
Pick up lateral drill tools

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 08:30 2.50 2.50 02 Drilling Drill slide/rotate lateral from 2257' to landing @ 2321'
08:30 09:30 1.00 3.50 07 Condition 

and/or 
Circulate mud

Circulate hole @ end of lateral

09:30 10:00 0.50 4.00 09 Tripping Out TOOH - pulled tite @ 1799' (130/140K)
10:00 11:00 1.00 5.00 08 Tripping In TIH to bottom - hole tite
11:00 13:30 2.50 7.50 07 Condition 

and/or 
Circulate mud

Circulate hole - reciprocate & rotate - recover good cuttings

13:30 16:00 2.50 10.00 09 Tripping Out TOOH - pulled tite @ 1643' - kelly up - circulate hole - pull and 
L/D total of 13 jts SpHwtDP - circ 2nd time @ 1552' - TOOH 
with no further problems

16:00 18:00 2.00 12.00 09 Tripping Out L/D all Schlumberger curve tools
18:00 23:00 5.00 17.00 08 Tripping In P/U RR bit # 8 - TIH w/ 4 1/2" G pipe, 20# WtDP, and 

SpHwtDP. No problem going in hole.
23:00 01:00 2.00 19.00 07 Condition 

and/or 
Circulate mud

Circultae hole - reciprocate & rotate drill string - recover cuttings
- hole cleaned up

01:00 06:00 5.00 24.00 09 Tripping Out TOOH w/ drill string - L/D 12 jts SpHwtDP & 1 jt S-135 DP (20#)
BHA #8, Curve Run 4
Bit Run

8
Drill Bit
8 3/4in, GX20M, 5129559

Length (ft)
1.00

IADC Bit Dull
1-1-WT-G-E-0--BHA

TFA (incl Noz) (in²)
0.65

BHA RO...
24.3

Nozzles (/32")
13/13/13/13/13

String Length (ft)
1,687.24

OD (in)
8.750

String Components
Hughes GX20M, Insert Bit, Mud Motor - Bent Housing, Stabilizer, XO Sub, Gap Sub, NMDC, NMDC, XO Sub, Drill 
Pipe, HWDP
Comment
Drill curve w/motor assy

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 2,257.0 2,321.0 1,046.... 43.00 25.6 415 25 70 1,450.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings

Depth Progress: 64.00

Report for: 9/1/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report
Report #: 23.0, DFS: 17.25

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 64.00

Report for: 9/1/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
47,595.00

Cum Cost To Date
1,284,569.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
2,321.0

Depth End (ftKB)
2,321.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 918-448-6521
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 24.0, DFS: 18.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Warm

Temperature (°F)
87.0

Road Condition
Dusty

Hole Condition
Tite

Operations at Report Time
Reaming to bottom w/ roller reamers

Operations Next Report Period
Drill lateral section

Operations Summary
P/U Powerdrive - tag and ream @ Basal Hale - TOOH - P/U 3 roller reamers - TIH - ream thru Hale

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 10:00 4.00 4.00 08 Tripping In P/U Schlumberger Powerdrive & PDC bit - TIH
10:00 11:00 1.00 5.00 07 Condition 

and/or 
Circulate mud

Circulate hole @ 900' - calibrate Schlumberger tools - change 
out valves & seats in Pump # 1

11:00 12:00 1.00 6.00 08 Tripping In TIH w/ tools to 1002' - tag up
12:00 13:30 1.50 7.50 04 Reaming Reaming with PDC & Powerdrive tools - hole is Tite in Basal 

Hale - ream 60'
13:30 15:00 1.50 9.00 09 Tripping Out TOOH & stand back Schlumberger tools - L/D PDC bit
15:00 20:30 5.50 14.50 00 Undefined 

Status
Call for reamers - W/O tools to come to location

20:30 05:30 9.00 23.50 04 Reaming P/U RR Hughes GX20 bit - near bit reamer (8 3/4), 1 jt 20#, 
roller reamer (8 3/4), 1 jt 20#, roller reamer (8 3/4) plus 20# DP. 
TIH to 1002'. Kelly up and ream(3x) each jt thru Basal Hale to 
1300'.

BHA #10, Reamer Run # 2
Bit Run

10
Drill Bit
8 3/4in, GX20M, 5129559

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.39

BHA RO...

Nozzles (/32")
13/13/13

String Length (ft)
1,257.46

OD (in)
8.750

String Components
Hughes GX20M, Tri-Cone RR Hughes Bit, Reamer - 3 Pt, Drill Pipe, Reamer - 3 Pt, Drill Pipe, Reamer - 3 Pt, Drill 
Pipe, Drill Pipe
Comment
Roller Reamer for Tite hole in Basal Hale

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 2,321.0 2,321.0
Leg 1 2,321.0 2,321.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 0.00

Report for: 9/2/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
37,945.00

Cum Cost To Date
1,322,514.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
2,321.0

Depth End (ftKB)
2,321.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 918-448-6521
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 25.0, DFS: 19.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Warm

Temperature (°F)
87.0

Road Condition
Dusty

Hole Condition
Tite

Operations at Report Time
TIH w/ Schlumberger PowerDrive tools for horizonta

Operations Next Report Period
Drill lateral section

Operations Summary
Ream to btm w/ roller reamers - Circulate - TOOH - pull tite - circulate - TOOH

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 07:00 1.00 1.00 04 Reaming Ream w/ bit & roller reamers thru Basal Hale section - each jts 
3x

07:00 07:30 0.50 1.50 08 Tripping In Run 2 stands from derrick - tag tite section
07:30 14:00 6.50 8.00 04 Reaming Wash & ream 12 jts
14:00 14:30 0.50 8.50 10 Lubricate Rig Daily rig service
14:30 19:00 4.50 13.00 04 Reaming Wash & ream singles to TD of hole
19:00 01:00 6.00 19.00 09 Tripping Out TOOH - pull tite @ 1600' - kelly up - circulate and L/D pipe from 

1600' to surface - L/D BHA of roller reamers
01:00 03:30 2.50 21.50 08 Tripping In Make-up bit # 11 and Schlumberger PowerDrive BHA - TIH to 

870' - calibrate directional tools
03:30 06:00 2.50 24.00 08 Tripping In TIH w/ DP in singles
BHA #10, Reamer Run # 2
Bit Run

10
Drill Bit
8 3/4in, GX20M, 5129559

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.39

BHA RO...

Nozzles (/32")
13/13/13

String Length (ft)
1,257.46

OD (in)
8.750

String Components
Hughes GX20M, Tri-Cone RR Hughes Bit, Reamer - 3 Pt, Drill Pipe, Reamer - 3 Pt, Drill Pipe, Reamer - 3 Pt, Drill 
Pipe, Drill Pipe
Comment
Roller Reamer for Tite hole in Basal Hale

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 2,321.0 2,321.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 0.00

Report for: 9/3/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
61,745.00

Cum Cost To Date
1,384,259.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
2,321.0

Depth End (ftKB)
2,321.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 918-448-6521
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 26.0, DFS: 20.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Rainy/Humid

Temperature (°F)
85.0

Road Condition
Wet

Hole Condition
Tite

Operations at Report Time
Reaming @ 1200'

Operations Next Report Period
Drill lateral section

Operations Summary
TOOH - TIH w/ PowerDrive - Tag @ 1022' - TOOH - W/O reamers - Ream Basal Hale section w/ reamers

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 07:30 1.50 1.50 09 Tripping Out TOOH & L/D reamer assy
07:30 08:30 1.00 2.50 00 Undefined 

Status
W/O orders

08:30 09:30 1.00 3.50 08 Tripping In P/U Schlumberger PowerDrive tools and Hughes GX2- bit - TIH
- tag @ 1022' - work pipe to 1040'

09:30 10:00 0.50 4.00 09 Tripping Out TOOH & stand back Schlumberger tools
10:00 16:00 6.00 10.00 00 Undefined 

Status
W/O roller reamers (2 - pt & 1 - 6pt)

16:00 18:00 2.00 12.00 08 Tripping In Make up roller reamers, BICO drlg jars and SpHwtDP - TIH to 
1067'

18:00 06:00 12.00 24.00 04 Reaming Reaming w/ 3 & 6 pt roller reamers from 1067' to 1204'TMD - 
run 2x's thru each connection - 27 to 35 rotary rpm

BHA #12, Reamer Run # 3
Bit Run

12
Drill Bit
8 3/4in, GX20-DX, 5115686

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.33

BHA RO...

Nozzles (/32")
12/12/12

String Length (ft)
1,602.55

OD (in)
8.750

String Components
Hughes GX20-DX, Bit Sub, Spiral HwtDP, XO Sub, Reamer 6pt, Reamer - 3 Pt, Spiral HwtDP, Reamer - 3 Pt, Spiral
HwtDP, Drilling Jars - Hydraulic, SpiralHwtDP, Drill Pipe, Kelly
Comment
Roller reamers 2 3pts & 1 6pt for Tite Basal Hale

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 2,321.0 2,321.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 0.00

Report for: 9/4/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
49,995.00

Cum Cost To Date
1,434,254.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
1,311.0

Depth End (ftKB)
2,321.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 918-448-6521
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 27.0, DFS: 21.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Rainy/Humid

Temperature (°F)
88.0

Road Condition
Wet

Hole Condition
Tite

Operations at Report Time
Wash/ream w/ PowerDrive tools to TMD

Operations Next Report Period
Drill lateral section

Operations Summary
Ream Basal Hale w/ 6pt & 3 pt reamers - respace & ream over - L/D tools - P/U PowerDrive assy - TIH to 1980'TMD

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 07:00 1.00 1.00 09 Tripping Out TOOH - inspect reamers - 1/8" wear - torque conn - prepare to 
TIH

07:00 08:30 1.50 2.50 08 Tripping In TIH - P/U 5 jts DP and run reamers to 1350' TMD
08:30 10:00 1.50 4.00 09 Tripping Out TOOH - L/D reamers
10:00 13:00 3.00 7.00 00 Undefined 

Status
W/O replacement reamers & rollers - rebuild 6pt reamer - run 2 
new 3pt reamers w/ pony DC

13:00 15:00 2.00 9.00 08 Tripping In TIH w/ new BHA of reamers & pony DC
15:00 16:30 1.50 10.50 04 Reaming Ream thru @ 1070'-1090' and 1215'-1239' - 2x's each interval
16:30 17:00 0.50 11.00 22 Test BOP Function test BOP & HCR valve
17:00 21:00 4.00 15.00 09 Tripping Out TOOH & L/D DP & reamer BHA
21:00 21:30 0.50 15.50 28 Wait on 

Weather
W/O weather - heavy rain & lightning

21:30 00:00 2.50 18.00 08 Tripping In TIH w/ PowerDrive tools to 1620'
00:00 06:00 6.00 24.00 04 Reaming Ream & wash from 1620' to 1900' w/PowerDrive BHA
BHA #14, Lateral Run 3
Bit Run

14
Drill Bit
8 3/4in, GX20-DX, 5115686

Length (ft)
1.00

IADC Bit Dull
1-2-WT-G-0-0-WT-PR

TFA (incl Noz) (in²)
0.54

BHA RO...
40.6

Nozzles (/32")
16/15/15

String Length (ft)
2,902.12

OD (in)
7.000

String Components
Hughes GX20-DX, MWD - Directional, MWD - Dir & Logging, NMDC, Float Sub, Filter Sub, XO Sub, Drill Pipe, Drill 
Pipe, Spiral Heavy Wt DP, Drilling Jars - Hydraulic, HWDP, Drill Pipe
Comment
Drill lateral w/PowerDrive tool assy

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 2,321.0 2,321.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 0.00

Report for: 9/5/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
80,770.00

Cum Cost To Date
1,515,024.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
2,321.0

Depth End (ftKB)
2,915.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 918-448-6521
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 28.0, DFS: 22.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Rainy/Humid

Temperature (°F)
90.0

Road Condition
Wet

Hole Condition
Good

Operations at Report Time
Rotary drilling in lateral @ 2915' TMD

Operations Next Report Period
Drill lateral section

Operations Summary
Ream to end of curve - drill lateral  from 2321" TMD to 2915' TMD

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 10:00 4.00 4.00 04 Reaming Wash & ream to 2321' TMD.
10:00 11:00 1.00 5.00 00 Undefined 

Status
Repair electrical problem to Schlumberger MWD trailer

11:00 12:30 1.50 6.50 02 Drilling Drilling in lateral w/PowerDrive from 2321'TMD to 2353'TMD
12:30 13:30 1.00 7.50 25 Directional 

Work
Circulate hole & down link to MWD trailer

13:30 14:30 1.00 8.50 02 Drilling Drilling lateral from 2353'TMD to 2411'TMD
14:30 15:30 1.00 9.50 25 Directional 

Work
Down link to MWD trailer

15:30 21:00 5.50 15.00 02 Drilling Drilling in lateral from 2411'TMD to 2668'TMD
21:00 23:00 2.00 17.00 07 Condition 

and/or 
Circulate mud

Circulate hole to cycle cuttings to surface for clean up. Repair 
rotary sprocket bolts (7 backed out w/ 1 shear).

23:00 06:00 7.00 24.00 02 Drilling Drilling in lateral from 2668'TMD to 2915'TMD
BHA #14, Lateral Run 3
Bit Run

14
Drill Bit
8 3/4in, GX20-DX, 5115686

Length (ft)
1.00

IADC Bit Dull
1-2-WT-G-0-0-WT-PR

TFA (incl Noz) (in²)
0.54

BHA RO...
40.6

Nozzles (/32")
16/15/15

String Length (ft)
2,902.12

OD (in)
7.000

String Components
Hughes GX20-DX, MWD - Directional, MWD - Dir & Logging, NMDC, Float Sub, Filter Sub, XO Sub, Drill Pipe, Drill 
Pipe, Spiral Heavy Wt DP, Drilling Jars - Hydraulic, HWDP, Drill Pipe
Comment
Drill lateral w/PowerDrive tool assy

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 2,321.0 2,915.0 594.00 15.00 39.6 470 20 90 1,600.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 1,188.00

Report for: 9/6/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
70,380.00

Cum Cost To Date
1,585,404.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
2,915.0

Depth End (ftKB)
3,343.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 918-448-6521
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 29.0, DFS: 23.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Rain/Humid

Temperature (°F)
85.0

Road Condition
Wet

Hole Condition
Excellent

Operations at Report Time
Drilling lateral @ 3316' w/ PowerDrive

Operations Next Report Period
Drill lateral section

Operations Summary
Drill - Circulate & clean hole - TOOH for BHA (respace) & bit - TIH - drill ahead to 3316'

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 09:00 3.00 3.00 02 Drilling Drilling w/ PowerDrive from 2915' TMD to 3011' TMD
09:00 09:30 0.50 3.50 10 Lubricate Rig Daily rig service
09:30 11:00 1.50 5.00 07 Condition 

and/or 
Circulate mud

Circulate hole while reciprocate/rotate for 4 bottoms up. Pull 1 jt 
DP - circ w/ reciprocate/rotate for 3 bottms up (120rpm) - 
shakers cleaned up after avalanche of cuttings.

11:00 15:30 4.50 9.50 09 Tripping Out TOOH - no overpull. L/D 22 jts SpHwtDP & BICO jars for 
respace

15:30 18:00 2.50 12.00 08 Tripping In TIH. P/U new bit and G Grade DP for push pipe in lateral
18:00 06:00 12.00 24.00 02 Drilling Drill ahead in lateral w/ POwerDrive - incl wanting to change - 

apply 30% correction - P rate slower as tools compensating for 
change of drilling - drill ahead with no rpoblems

BHA #15, Lateral Run 4
Bit Run

15
Drill Bit
8 3/4in, GX20-DXO, 5116651

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.54

BHA RO...
22.0

Nozzles (/32")
15/15/16

String Length (ft)
3,825.48

OD (in)
7.000

String Components
Hughes GX20-DXO, MWD - Directional, MWD - Dir & Logging, NMDC, Float Sub, Filter Sub, XO Sub, Drill Pipe, 
Drill Pipe, Spiral Heavy Wt DP, Drilling Jars - Hydraulic, HWDP, Drill Pipe
Comment
Drill lateral w/PowerDrive assy

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 3,011.0 3,343.0 332.00 12.00 27.7 470 25 120 1,600.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 760.00

Report for: 9/7/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
67,245.00

Cum Cost To Date
1,652,649.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
3,343.0

Depth End (ftKB)
3,682.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 918-448-6521
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 30.0, DFS: 24.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Rain/hunid

Temperature (°F)
85.0

Road Condition
Wet

Hole Condition
Excellent

Operations at Report Time
Drilling in lateral @ 3682'

Operations Next Report Period
Drill lateral section

Operations Summary
Drill ahead in lateral from 3343' to 3682' - condition mud loss of drlg fluids - stabilize BOP stack

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 07:00 1.00 1.00 02 Drilling Drilling lateral from 3343' to 3363'
07:00 10:30 3.50 4.50 11 Rig Repair W/O welder to cut out rotary torque sensor and bearing - seized

- remove and prepare to drill ahead W/O sensor
10:30 12:00 1.50 6.00 00 Undefined 

Status
Work on turn buckles on BOP stack - loose & causing vibration 
to rig floor & shakers

12:00 16:30 4.50 10.50 02 Drilling Drilling lateral 3363' to 3435' - observe mud loss in pits
16:30 17:00 0.50 11.00 07 Condition 

and/or 
Circulate mud

Mix 20# LCM per bbl - pump pill & resume drilling - observing 
losses

17:00 06:00 13.00 24.00 02 Drilling Drilling lateral from3435' to 3682'
BHA #15, Lateral Run 4
Bit Run

15
Drill Bit
8 3/4in, GX20-DXO, 5116651

Length (ft)
1.00

IADC Bit Dull
-------

TFA (incl Noz) (in²)
0.54

BHA RO...
22.0

Nozzles (/32")
15/15/16

String Length (ft)
3,825.48

OD (in)
7.000

String Components
Hughes GX20-DXO, MWD - Directional, MWD - Dir & Logging, NMDC, Float Sub, Filter Sub, XO Sub, Drill Pipe, 
Drill Pipe, Spiral Heavy Wt DP, Drilling Jars - Hydraulic, HWDP, Drill Pipe
Comment
Drill lateral w/PowerDrive assy

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 3,343.0 3,682.0 671.00 30.50 18.3 470 25 120 1,600.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 678.00

Report for: 9/8/2007



Page  1/1

Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
77,580.00

Cum Cost To Date
1,730,229.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
3,712.0

Depth End (ftKB)
4,206.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 918-448-6521
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 31.0, DFS: 25.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Rain/humid

Temperature (°F)
83.0

Road Condition
Wet

Hole Condition
Excellent

Operations at Report Time
Drilling in lateral @ 4206'TMD

Operations Next Report Period
Drill lateral section

Operations Summary
Circulate hole for trip - TOOH - no problems - respace push pipe - TIH - no problems - drill ahead in lateral to 4206'

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 09:00 3.00 3.00 07 Condition 
and/or 
Circulate mud

Circulate hole - rotate @ 100 rpm & reciprocate - pump 3x btms
up - pull 1 jt DP - cont circ and rotate for trip

09:00 12:00 3.00 6.00 09 Tripping Out TOOH - no drag - L/D SpHwtDP for respace - stop at 750' for 
spot of LCM pill

12:00 12:30 0.50 6.50 07 Condition 
and/or 
Circulate mud

Spot LCM pill from 750' to surface for loss circ

12:30 13:30 1.00 7.50 09 Tripping Out TOOH - break off bit (outer row of # 2 cutter had 8 fractured 
inserts

13:30 19:30 6.00 13.50 08 Tripping In P/U PDC bit & blade stabilizer (8 1/2") - TIH - no problems - 
strap DP in derrick - one jt off in tally - true depth of 3712'

19:30 06:00 10.50 24.00 02 Drilling Drill lateral from 3712' TMD (corrected) to 4206' TMD. 
Background gas increase to max of 1875u - drill rate 114'/hr ave
- drill ahead

BHA #16, Lateral Run 5
Bit Run

16
Drill Bit
8 3/4in, HC505Z, 7106587

Length (ft)
1.00

IADC Bit Dull
1-3-BT-S-1-0-WT-PR

TFA (incl Noz) (in²)
0.50

BHA RO...
37.2

Nozzles (/32")
11/11/11/12/12

String Length (ft)
4,533.41

OD (in)
8.500

String Components
Hughes HC505Z, MWD - Directional, MWD - Dir & Logging, NMDC, Stabilizer, Float Sub, Filter Sub, XO Sub, Drill 
Pipe, Drill Pipe, Spiral Heavy Wt DP, Drilling Jars - Hydraulic, HWDP, Drill Pipe
Comment
RR bit for drill lateral w/PowerDrive assy

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 3,712.0 4,206.0 494.00 10.50 47.0 470 25 120 1,600.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 494.00

Report for: 9/9/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
68,970.00

Cum Cost To Date
1,799,199.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
4,206.0

Depth End (ftKB)
4,577.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 918-448-6521
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 32.0, DFS: 26.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Dry

Temperature (°F)
87.0

Road Condition
Dry

Hole Condition
Excellent

Operations at Report Time
Drilling in lateral @ 4577'TMD

Operations Next Report Period
Drill lateral section

Operations Summary
Drill lateral 4206' to 4577' - well making water - pit gain - condition mud

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 07:00 1.00 1.00 02 Drilling Drill lateral 4206' to 4267'TMD
07:00 10:30 3.50 4.50 07 Condition 

and/or 
Circulate mud

Circulate & cycle well for clean-up

10:30 14:00 3.50 8.00 02 Drilling Drill lateral 4267'TMD to 4419'TMD
14:00 18:00 4.00 12.00 07 Condition 

and/or 
Circulate mud

Circ hole - mud was water cut - chlorides @ 1500 ppm - mix gel
& water loss material

18:00 23:30 5.50 17.50 07 Condition 
and/or 
Circulate mud

Circ well & pits to rebuild mud properties - work pipe

23:30 01:30 2.00 19.50 02 Drilling Drill lateral 4419'TMD to 4481'TMD
01:30 02:00 0.50 20.00 07 Condition 

and/or 
Circulate mud

Circulate & work pipe

02:00 04:00 2.00 22.00 02 Drilling Drill lateral 4481' to 4545'TMD
04:00 04:30 0.50 22.50 07 Condition 

and/or 
Circulate mud

Circulate & work pipe

04:30 06:00 1.50 24.00 02 Drilling Drill lateral 4545'TMD to 4577'TMD
BHA #16, Lateral Run 5
Bit Run

16
Drill Bit
8 3/4in, HC505Z, 7106587

Length (ft)
1.00

IADC Bit Dull
1-3-BT-S-1-0-WT-PR

TFA (incl Noz) (in²)
0.50

BHA RO...
37.2

Nozzles (/32")
11/11/11/12/12

String Length (ft)
4,533.41

OD (in)
8.500

String Components
Hughes HC505Z, MWD - Directional, MWD - Dir & Logging, NMDC, Stabilizer, Float Sub, Filter Sub, XO Sub, Drill 
Pipe, Drill Pipe, Spiral Heavy Wt DP, Drilling Jars - Hydraulic, HWDP, Drill Pipe
Comment
RR bit for drill lateral w/PowerDrive assy

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 4,206.0 4,577.0 865.00 20.50 37.1 380 10 100 1,550.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings

Depth Progress: 371.00

Report for: 9/10/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report
Report #: 32.0, DFS: 26.25

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 371.00

Report for: 9/10/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
63,195.00

Cum Cost To Date
1,862,394.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
4,577.0

Depth End (ftKB)
4,680.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Surface, 564.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 918-448-6521
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 33.0, DFS: 27.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Dry

Temperature (°F)
88.0

Road Condition
Dry

Hole Condition
Excellent

Operations at Report Time
Circulate & condition hole @ TD of 4680'TMD

Operations Next Report Period
Run prod csg

Operations Summary
TD well @ 4680'TMD - TOOH - L/D direct Tools - TIH - cond & circ

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 11:30 5.50 5.50 02 Drilling Drill lateral to 4680'TMD - call TD of well
11:30 15:00 3.50 9.00 07 Condition 

and/or 
Circulate mud

Circ/cond mud - cycle well for clean-up pull 1 jt & cont to cycle 
well rotate/reciprocate

15:00 18:00 3.00 12.00 09 Tripping Out TOOH w/ NO drag
18:00 21:30 3.50 15.50 00 Undefined 

Status
Break out - lay down - and release Schlumberger tools

21:30 02:30 5.00 20.50 08 Tripping In TIH w/ insert bit, DP (16.60 & 20) and SpHwtDP to TD @ 4680' 
w/ NO problems

02:30 06:00 3.50 24.00 07 Condition 
and/or 
Circulate mud

Circulate & condition hole w/cycling (rotate/reciprocate) - pull 
one jt & repeat cycle - shakers clean

BHA #16, Lateral Run 5
Bit Run

16
Drill Bit
8 3/4in, HC505Z, 7106587

Length (ft)
1.00

IADC Bit Dull
1-3-BT-S-1-0-WT-PR

TFA (incl Noz) (in²)
0.50

BHA RO...
37.2

Nozzles (/32")
11/11/11/12/12

String Length (ft)
4,533.41

OD (in)
8.500

String Components
Hughes HC505Z, MWD - Directional, MWD - Dir & Logging, NMDC, Stabilizer, Float Sub, Filter Sub, XO Sub, Drill 
Pipe, Drill Pipe, Spiral Heavy Wt DP, Drilling Jars - Hydraulic, HWDP, Drill Pipe
Comment
RR bit for drill lateral w/PowerDrive assy

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Leg 1 4,577.0 4,680.0 968.00 26.00 18.7 380 10 100 1,550.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 103.00

Report for: 9/11/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
41,195.00

Cum Cost To Date
1,903,589.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
4,680.0

Depth End (ftKB)
4,680.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Production, 4,626.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 918-448-6521
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 34.0, DFS: 28.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Dry

Temperature (°F)
85.0

Road Condition
Dry

Hole Condition
Excellent

Operations at Report Time
Circulate csg for cement

Operations Next Report Period
Cement prod csg

Operations Summary
Cond hole - LDDP - Run prod csg

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 08:00 2.00 2.00 07 Condition 
and/or 
Circulate mud

Circulate & condition mud for L/D and run prod csg

08:00 13:00 5.00 7.00 09 Tripping Out TOOH - L/D SpHwtDP - stand back in derrick for running prod 
csg

13:00 21:00 8.00 15.00 15 Run Casing R/U GRACO csg crew - Run 5 1/2" prod csg - installed 
Davis-Lynch Flotation Collar @ 2320'TMD - PBTD @ 4578'TMD
- Total pipe @ 4626'TMD - marker jt @ 2014'TMD - ran in hole 
with out problem to 4333' - work csg to total depth of 4660' - 
R/U to circulate - pump & rupture circ port in float sleeve - circ 
hole - work pipe to wash to bottom - pipe would not go down - 
losing ground - cont circ hole

21:00 06:00 9.00 24.00 07 Condition 
and/or 
Circulate mud

Circulate hole to condition - W/O cementers (Schlumberger)

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 0.00

Report for: 9/12/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
289,155.00

Cum Cost To Date
2,192,744.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
4,680.0

Depth End (ftKB)
4,680.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Production, 4,626.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 918-448-6521
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 35.0, DFS: 29.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Dry

Temperature (°F)
83.0

Road Condition
Dry

Hole Condition
Excellent

Operations at Report Time
LDDP from derrick

Operations Next Report Period
R/D drlg rig

Operations Summary
Cement prod csg - WOC - N/D BOP - set csg slips (75K) - cut csg - install well head - LDDP from derrick

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 07:00 1.00 1.00 07 Condition 
and/or 
Circulate mud

Circ & cond for cement - hold safety mtg for cement ops

07:00 11:00 4.00 5.00 16 Cementing Pump drlg mud & open sleeve in float clr - displace to btm - 
rupture wiper plug - circ hole - cement prod csg w/ 30 bbls 
CW-100 and 425 sx LiteWeight cement - displace top plug w/ 
106 bbls water - bump plug - release pressure - float held OK

11:00 23:00 12.00 17.00 19 Wait On 
Cement

WOC - N/D BOP - prepare to set csg slips

23:00 04:00 5.00 22.00 21 Nipple Up 
/Nipple Down 
BOP Stack

N/D BOP's - stretch csg to 75K - set slips - slack off - cut csg 
and bevel - install tbg head

04:00 06:00 2.00 24.00 01 Rig Up & Tear
Down

LDDP from derrick via mouse hole

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 0.00

Report for: 9/13/2007
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Well Name:   Kamalmaz 1-13H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07003

Total AFE Amount

Daily Cost Total
96,605.00

Cum Cost To Date
2,289,349.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
4,680.0

Depth End (ftKB)
4,680.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
4,447.0

Last Casing String
Production, 4,626.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 918-448-6521
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
918-448-6521

1, Gardner-Denver, PZ-10
Pump Number

1
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, National, 10P-130
Pump Number

2
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name Kick Off Depth (ftKB)

Wellbore Name
Original Hole

Kick Off Depth (ftKB)

Wellbore Name
Leg 1

Kick Off Depth (ftKB)
961.0

Report #: 36.0, DFS: 30.25

API/UWI
03-141-10166

Surface Legal Location County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
8/17/2007

Completion Date Ground Elevation (ft)
1,642.00

KB-Ground Distance (ft)
22.00

Weather
Dry

Temperature (°F)
75.0

Road Condition
Dry

Hole Condition
Excellent

Operations at Report Time
Rig release

Operations Next Report Period
R/D for move to Files 1-12H

Operations Summary
LDDP from derrick - clean mud pits - release rig @ 1800 hours - R/D floor for move

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 18:00 12.00 12.00 00 Undefined 
Status

LDDP from derrick - dump & clean mud pits

18:00 06:00 12.00 24.00 01 Rig Up & Tear
Down

Rig down floor for rig for move

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

8/22/... FMI 564.0 1,84... Schlumberger Wireline 
& Testing

2 Ran FMI from TD to base surface 
casing

8/22/... Triple Combo 0.0 1,84... Schlumberger Wireline 
& Testing

1 Ran Triple Combo from TD to base 
surface - GR to surface

9/25/... Cement Bond 0.0 1,85... Halliburton Energy 
Services

MI RU Halliburton & Ran CBL-GR-CCL 
From Refusal Depth 1851' To 400'. 
TOC @ 945'

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Basal Hale 1,044.0 1,090.0 Cuttings Connection gas
Morrow Shale 1,212.0 1,391.0 Cuttings
Upper Fayetteville 1,391.0 1,543.0 Cuttings
Lower Fayetteville 1,543.0 1,680.0 Cuttings
Batesville Sd 1,680.0 1,716.0 Cuttings
Moorefield Shale 1,716.0 1,728.0 Cuttings
Boone Lms/Chert 1,728.0 1,851.0 Cuttings

Depth Progress: 0.00

Report for: 9/14/2007


