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Well Name:   Vaughan 2-18

Report Printed:   3/21/2008www.peloton.com

Storm Cat Energy Daily Drilling ReportWellView
AFE Number

USA08006
Total AFE Amount

Daily Cost Total
52,350.00

Cum Cost To Date
52,350.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
40.0

Depth End (ftKB)
648.0

Target Formation
Basal Hale Sd

Target Depth (ftKB)
1,210.0

Last Casing String
Surface, 645.0ftKB

Daily Contacts
Job Contact Mobile

Pense Bros Drlg, 9
Contractor
Pense Bros Drlg

Rig Number
9

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Report #: 1.0, DFS: 0.83

API/UWI
03-141-10357

Surface Legal Location
1140 FSL & 1335 FEL    Sec 
18, Twn 11 N, Rng 16 W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/17/2008

Completion Date Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
10.00

Weather
Rain

Temperature (°F)
50.0

Road Condition
Good

Hole Condition

Operations at Report Time
L/D DC's - @ TD of surface hole

Operations Next Report Period
Run surface csg, cement, & WOC

Operations Summary
Spud and drill 12.45" hole from 40'KB to 648' w/ air/hammer.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 09:00 3.00 3.00 08 Tripping In P/U 12.45" air/hammer and 6" DC - TIH. Tag @ 20'.
09:00 10:00 1.00 4.00 02 Drilling Drill 12.45" from 40'KB to 85'KB. Hit water. R/U water injection 

for air.
10:00 12:00 2.00 6.00 07 Condition 

and/or 
Circulate mud

Circulate hole w/ air - W/O water for air/mist unit.

12:00 21:00 9.00 15.00 02 Drilling Drill 12.45" hole w/ air/hammer for surface csg.
21:00 00:00 3.00 18.00 09 Tripping Out TOOH & L/D drill string.
00:00 05:00 5.00 23.00 15 Run Casing Run 9 5/8" surface csg. Problem w/ insert float.
05:00 06:00 1.00 24.00 16 Cementing R/U Superior Well Services cement unit - hold pre-job safety 

meeting.
BHA #1, Conductor
Bit Run

1
Drill Bit Length (ft) IADC Bit Dull

-------
TFA (incl Noz) (in²) BHA RO...

130.0
Nozzles (/32") String Length (ft) OD (in)

String Components

Comment
Drill surface hole w/ 12.45" flat bottom hammer bit.

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 40.0 648.0 608.00
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

3/20/... GR-Cal-Spectral 
dens-Epitherm 
Neutron-Array Res

648.0 1,24... Halliburton 1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 608.00

Report for: 3/17/2008



Page  1/1

Well Name:   Vaughan 2-18

Report Printed:   3/21/2008www.peloton.com

Storm Cat Energy Daily Drilling ReportWellView
AFE Number

USA08006
Total AFE Amount

Daily Cost Total
24,040.00

Cum Cost To Date
76,390.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
648.0

Depth End (ftKB)
648.0

Target Formation
Basal Hale Sd

Target Depth (ftKB)
1,210.0

Last Casing String
Surface, 645.0ftKB

Daily Contacts
Job Contact Mobile

Pense Bros Drlg, 9
Contractor
Pense Bros Drlg

Rig Number
9

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Report #: 2.0, DFS: 1.83

API/UWI
03-141-10357

Surface Legal Location
1140 FSL & 1335 FEL    Sec 
18, Twn 11 N, Rng 16 W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/17/2008

Completion Date Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
10.00

Weather
Rain - Lightning

Temperature (°F)
50.0

Road Condition
Good

Hole Condition

Operations at Report Time
N/U annular - curtail ops - lightning

Operations Next Report Period
N/U BOP. Drill.

Operations Summary
Circ hole - TOOH - RIH w/ 9 5/8" surface - cement surface - WOC - S/D ops bad weather - N/U csg head & annular 
BOP. Test - failed pressure test.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 09:00 3.00 3.00 16 Cementing R/U Superior Well Services. Safety mtg. Mix & Pump Lead & 
Tail cement - lost circulation during job. Increase rate - regained
circulation w/ 10 bbls to pit. Did not drop plug. Displace - well 
csg pressured up to 3000#. S/D. Pressure bleeding off. Release
pressure - float shoe held OK. R/D & release cementers.

09:00 14:00 5.00 8.00 19 Wait On 
Cement

WOC. Held csg in suspension.

14:00 19:00 5.00 13.00 21 Nipple Up 
/Nipple Down 
BOP Stack

Wait on weather - heavy rain & winds - lightning in area. 
Suspended ops & moved well crew off rig structure. 
Weldercut-off conductor csg - checked cement level @ 8' below
GL. Weld on 9 5/8" - 11" - 3000# wellhead.

19:00 06:00 11.00 24.00 21 Nipple Up 
/Nipple Down 
BOP Stack

Greene's nippled up 3000# annular preventer. Pressure test - 
leaking. Remove annular - install annular from Union drlg. 
Nipple up & pressure test. Leaking at element. Call for new 
accumulator. W/O accum from GRACO. New accum on loc.

BHA #1, Conductor
Bit Run

1
Drill Bit Length (ft) IADC Bit Dull

-------
TFA (incl Noz) (in²) BHA RO...

130.0
Nozzles (/32") String Length (ft) OD (in)

String Components

Comment
Drill surface hole w/ 12.45" flat bottom hammer bit.

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

3/20/... GR-Cal-Spectral 
dens-Epitherm 
Neutron-Array Res

648.0 1,24... Halliburton 1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 0.00

Report for: 3/18/2008
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Well Name:   Vaughan 2-18

Report Printed:   3/21/2008www.peloton.com

Storm Cat Energy Daily Drilling ReportWellView
AFE Number

USA08006
Total AFE Amount

Daily Cost Total
18,550.00

Cum Cost To Date
94,940.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
648.0

Depth End (ftKB)
1,210.0

Target Formation
Basal Hale Sd

Target Depth (ftKB)
1,210.0

Last Casing String
Surface, 645.0ftKB

Daily Contacts
Job Contact Mobile

Pense Bros Drlg, 9
Contractor
Pense Bros Drlg

Rig Number
9

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Report #: 3.0, DFS: 2.83

API/UWI
03-141-10357

Surface Legal Location
1140 FSL & 1335 FEL    Sec 
18, Twn 11 N, Rng 16 W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/17/2008

Completion Date Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
10.00

Weather
Clear - Warm

Temperature (°F)
60.0

Road Condition
Good

Hole Condition

Operations at Report Time
W/O bit for drill of prod hole

Operations Next Report Period
Drill to TD

Operations Summary
N/U annular - test to 1500# - OK. Install blooie line & diverter - P/U 8 3/4" to drill.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 16:00 10.00 10.00 21 Nipple Up 
/Nipple Down 
BOP Stack

Install new accum. Pressure test. BOP leaking. R/D and change
out annular. Nipple up. Repair accum. Greene's tested 9 5/8" 
csg, annular, & choke line to 1500# - held 30 minutes - OK. 
Pressure to 250# and hold for low test for 10 minutes - OK. 
Finish test. R/D & release Greene's Testers.

16:00 21:00 5.00 15.00 08 Tripping In P/U 8 7/8" flat bottom bit & hammer - would not go thru annular 
element. Call for 8 3/4" flatbottom bit & hammer. W/O on both. 
TIH w/ 8 3/4" flat bottom bit on air hammer. Tag cement @ 
420'KB.

21:00 22:00 1.00 16.00 02 Drilling Drill cement & float shoe. Making new hole - drill ahead w/ 8 
3/4" flatbottom bit & hammer.

22:00 23:00 1.00 17.00 2 Drilling Drill new hole w/ air - dusting. Survey of 3/4 degrees @ 720'
23:00 06:00 7.00 24.00 2 Drilling Drill ahead - hole making water @ 740' w/ gas flare. Continue 

drlg ahead w/ air/foam/mist. Take surveys every 100'. 830' - 1/2,
930' - 1/2, 1030' - 3/4, 1130' - 3/4, and 1210' - 0 degrees. 
Continuous gas flare start @ 1050'. drill ahead and TD well @ 
1210' @ 0600 on 3-20-08.

BHA #1, Conductor
Bit Run

1
Drill Bit Length (ft) IADC Bit Dull

-------
TFA (incl Noz) (in²) BHA RO...

130.0
Nozzles (/32") String Length (ft) OD (in)

String Components

Comment
Drill surface hole w/ 12.45" flat bottom hammer bit.

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 648.0 1,210.0 1,170.... 9.00 62.4 2 30
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

3/20/... GR-Cal-Spectral 
dens-Epitherm 
Neutron-Array Res

648.0 1,24... Halliburton 1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 562.00

Report for: 3/19/2008
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Well Name:   Vaughan 2-18

Report Printed:   3/21/2008www.peloton.com

Storm Cat Energy Daily Drilling ReportWellView
AFE Number

USA08006
Total AFE Amount

Daily Cost Total
43,025.00

Cum Cost To Date
137,965.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
1,210.0

Depth End (ftKB)
1,210.0

Target Formation
Basal Hale Sd

Target Depth (ftKB)
1,210.0

Last Casing String
Production, 1,223.0ftKB

Daily Contacts
Job Contact Mobile

Pense Bros Drlg, 9
Contractor
Pense Bros Drlg

Rig Number
9

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Report #: 4.0, DFS: 3.83

API/UWI
03-141-10357

Surface Legal Location
1140 FSL & 1335 FEL    Sec 
18, Twn 11 N, Rng 16 W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/17/2008

Completion Date Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
10.00

Weather
Clear-Warm

Temperature (°F)
65.0

Road Condition
Good

Hole Condition

Operations at Report Time
Nipple down BOP & set csg slips

Operations Next Report Period
RDMO Pense Bros rig # 9

Operations Summary
Circ hole - TOOH - LDDP - run open hole logs - run 5 1/2" prod csg - cement - WOC

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 10:15 4.25 4.25 07 Condition 
and/or 
Circulate mud

Condition hole w/ air/foam/mist. W/O loggers.

10:15 11:30 1.25 5.50 09 Tripping Out TOOH & LDDP & DC's
11:30 12:15 0.75 6.25 00 Undefined 

Status
W/O loggers

12:15 14:30 2.25 8.50 14 Wireline Logs R/U Halliburton Wireline. Run GR-Cal-Spectral 
density-Epithermal Neutron -Array Resistivity. Loggers TD @ 
1244'. (DRillers picked up jt in night but did not add in tally.) R/D
loggers.

14:30 18:30 4.00 12.50 15 Run Casing R/O power tongs on rig. Run 5 1/2" prod csg. 43 jts - 
K55-LT&C-17# -8rd. Total length at 1223'. Insert float valve in 
top of first jt. PBTD @ 1195'. Ran 9 bow spring centralizers.

18:30 21:00 2.50 15.00 16 Cementing R/U Superior Well Serv. Hold safety & job mtg. Pump water 
ahead & establish circulation. Mix & pump 230sx Class A @ 
15.6# w/ yield of 1.19 cuft/sx. Pumped - lost circ 1/2 way thru 
cement - increase rate to 6bpm. Drop top rubber plug. Displace 
w/ 27.7 bbls water. Landed plug. Press to 2500# - release 
pressure - float held OK. Regained circ (partial) during 
displacement. Lost again before bumping plug. 
RDMO cementers.

21:00 06:00 9.00 24.00 19 Wait On 
Cement

WOC. Held csg in suspension. W/O daylight to set slips.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

3/20/... GR-Cal-Spectral 
dens-Epitherm 
Neutron-Array Res

648.0 1,24... Halliburton 1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 0.00

Report for: 3/20/2008
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Well Name:   Vaughan 2-18

Report Printed:   3/22/2008www.peloton.com

Storm Cat Energy Daily Drilling ReportWellView
AFE Number

USA08006
Total AFE Amount

Daily Cost Total
33,050.00

Cum Cost To Date
171,015.00

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
1,210.0

Depth End (ftKB)
1,210.0

Target Formation
Basal Hale Sd

Target Depth (ftKB)
1,210.0

Last Casing String
Production, 1,223.0ftKB

Daily Contacts
Job Contact Mobile

Pense Bros Drlg, 9
Contractor
Pense Bros Drlg

Rig Number
9

Rig Supervisor
Thomas Majors

Phone Mobile
307-752-2539

Pump Number Pwr (hp) Rod Dia (in)

Liner Size (in) Stroke (in) Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Report #: 5.0, DFS: 3.92

API/UWI
03-141-10357

Surface Legal Location
1140 FSL & 1335 FEL    Sec 
18, Twn 11 N, Rng 16 W

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
3/17/2008

Completion Date Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
10.00

Weather
Clear - Warm

Temperature (°F)
75.0

Road Condition
Good

Hole Condition

Operations at Report Time
W/O completion rig

Operations Next Report Period

Operations Summary
Lift BOP - set slips - RDMO Pense Bros Rig # 9.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 07:00 1.00 1.00 21 Nipple Up 
/Nipple Down 
BOP Stack

Take bolts out of flange. Raise BOP.

07:00 08:00 1.00 2.00 00 Undefined 
Status

Set slips - tension 15000# when set. Bevel csg.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

3/20/... GR-Cal-Spectral 
dens-Epitherm 
Neutron-Array Res

648.0 1,24... Halliburton 1

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Depth Progress: 0.00

Report for: 3/21/2008


