
Page  1/1

Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
45,285.26

Cum Cost To Date
45,285.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 1.0, DFS: -9.75

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Clear-Hot

Temperature (°F)
84.0

Road Condition
Dusty

Hole Condition
Open Hole

Operations at Report Time Operations Next Report Period
W/O Drilling Rig

Operations Summary
Drill

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

15:00 00:00 9.00 9.00 01 Rig Up & Tear
Down

MI/RU Precision Rathole hammer rig.

00:00 03:00 3.00 12.00 02 Drilling Drill 20" hole with hammer bit to 38'. Well making water.
03:00 03:15 0.25 12.25 15 Run Casing Run 1 jt - 16" pipe for conductor casing. Would not go to 

bottom. POOH.
03:15 03:45 0.50 12.75 04 Reaming Ream hole to 23"
03:45 04:45 1.00 13.75 24 Fishing Retrieve 16" hole finder from hole opener
04:45 06:30 1.75 15.50 04 Reaming Ream hole to 31' w/ 23" reamer
06:30 06:45 0.25 15.75 07 Condition 

and/or 
Circulate mud

Circulate & condition hole with air

06:45 07:00 0.25 16.00 15 Run Casing Run 1 jt 16" casing to 38' - level
07:00 07:30 0.50 16.50 16 Cementing Cement annulus of conductor casing with Redi-Mix truck
07:30 14:45 7.25 23.75 00 Undefined 

Status
Drill rat hole & mouse hole and set tin horn. Release Precision 
Rat hole Service

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 

Report for: 6/15/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
1,200.00

Cum Cost To Date
46,485.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 2.0, DFS: -8.75

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Clear-Hot

Temperature (°F)
88.0

Road Condition
Dusty

Hole Condition
Open Hole

Operations at Report Time
Moving Precision Rat hole rig off location

Operations Next Report Period
Set cellar ring

Operations Summary
Repair rig and move off location. W/O hammer hoe to dig cellar.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 18:00 12.00 12.00 01 Rig Up & Tear
Down

Repair rat hole digger and move off location.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 

Report for: 6/16/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
1,200.00

Cum Cost To Date
47,685.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 3.0, DFS: -7.75

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Clear-Hot

Temperature (°F)
90.0

Road Condition
Dusty

Hole Condition
Open Hole

Operations at Report Time
Set cellar ring

Operations Next Report Period
W/O drilling rig

Operations Summary
Hammer hoe dug cellar to 6' x 8'

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 18:00 12.00 12.00 00 Undefined 
Status

Digging out cellar w/ hammer and setting 8' cellar ring. Smooth 
location and haul rock.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 

Report for: 6/17/2007



Page  1/1

Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
1,200.00

Cum Cost To Date
48,885.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 4.0, DFS: -6.75

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Rain-Hot-Humid

Temperature (°F)
85.0

Road Condition
Dusty-Calm

Hole Condition
Open Hole

Operations at Report Time
W/O drilling rig

Operations Next Report Period
W/O drilling rig

Operations Summary
Level pad and backfill around cellar

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 18:00 12.00 12.00 00 Undefined 
Status

Rolling location and hauling rock.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 

Report for: 6/18/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
2,100.00

Cum Cost To Date
50,985.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 5.0, DFS: -5.75

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Hot-Humid-Cloudy

Temperature (°F)
88.0

Road Condition
Dusty-Calm

Hole Condition
Open Hole

Operations at Report Time
W/O drilling rig

Operations Next Report Period
MIRU drilling rig

Operations Summary
W/O drilling rig

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 00 Undefined 
Status

W/O Nabors Drlg Rig. Start mobilizing rig to location. set living 
quarters. Conduct safety meeting with rig hands on old location 
prior to start of move.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 

Report for: 6/19/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
2,100.00

Cum Cost To Date
53,085.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 6.0, DFS: -4.75

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Hot-Humid-Cloudy

Temperature (°F)
90.0

Road Condition
Dusty-Calm

Hole Condition
Open Hole

Operations at Report Time
Move in Nabors #113

Operations Next Report Period
MI/RU drilling rig

Operations Summary
Mobilize Nabors # 113 to location

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 01 Rig Up & Tear
Down

Mobilizing Nabors # 113 from Morrilton to Vaughan #1-18H 
location. Set sub base.  Conduct pre-spud meeting in Conway, 
AR.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 

Report for: 6/20/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
87,600.00

Cum Cost To Date
140,685.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 7.0, DFS: -3.75

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Hot-Humid

Temperature (°F)
90.0

Road Condition
Dusty-Calm

Hole Condition
OPen Hole

Operations at Report Time
Move in Nabors #113

Operations Next Report Period
R/U drilling rig

Operations Summary
Set in all loads of Nabors #113

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 1 Rig Up & Tear
Down

Set matting boards. Set 4 section sub base. Pin derrick and set 
on floor. W/O draw works brake parts. Continue R/U. Rig crew 
will be in JST meeting tomorrow the 22nd.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 

Report for: 6/21/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
4,250.00

Cum Cost To Date
144,935.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 8.0, DFS: -2.75

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Hot-Humid

Temperature (°F)
90.0

Road Condition
Dusty-Calm

Hole Condition
Open Hole

Operations at Report Time
Move in Nabors #113

Operations Next Report Period
R/U drilling rig

Operations Summary
Finish mobilize of Nabors #113

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 01 Rig Up & Tear
Down

Rig crew in JST for day. Continue to receive loads and set. Set 
air package. W/O blocks to be strung up and erect derrick.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 

Report for: 6/22/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
41,125.00

Cum Cost To Date
186,060.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 9.0, DFS: -1.75

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Hot-Humid

Temperature (°F)
90.0

Road Condition
Dusty-Calm

Hole Condition
Open Hole

Operations at Report Time
R/U Nabors # 113

Operations Next Report Period
R/U drilling rig

Operations Summary
R/U Nabors # 113

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 01 Rig Up & Tear
Down

W/O blocks to be strung. Continue R/U. Fill water tanks in sub 
base. Take delivery of centrifuge and set.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 

Report for: 6/23/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
17,050.00

Cum Cost To Date
203,110.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.00

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 10.0, DFS: -0.75

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Hot-Humid

Temperature (°F)
88.0

Road Condition
Dusty-Calm

Hole Condition
Open Hole

Operations at Report Time
R/U Nabors #113

Operations Next Report Period
R/U drilling rig

Operations Summary
Finsih ground R/U. Raise derrick. Set in additional equipment.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:00 24.00 24.00 01 Rig Up & Tear
Down

Last night crew to string blocks came after hours and set 
blocks. Install wildcat driller. Cut off cond csg and weld in 
diverter and riser. R/U air comp & booster.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 

Report for: 6/24/2007



Page  1/1

Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
25,685.00

Cum Cost To Date
228,795.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB) Depth End (ftKB)

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 11.0, DFS: 0.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Humid

Temperature (°F)
88.0

Road Condition
Dusty-Calm

Hole Condition
Open Hole

Operations at Report Time
R/U Nabors #113

Operations Next Report Period
Spud surface hole

Operations Summary
Take delivery of materials. Rig repair. W/O hammer union for swivel.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 18:00 12.00 12.00 11 Rig Repair W/O parts for repair of swivel.Repair swivel.
18:00 06:00 12.00 24.00 01 Rig Up & Tear

Down
Continue R/U of rig and components. Unable to set rat hole. 
Hole had caved in . W/O hammer and bit to clean out & set rat 
hole.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 

Report for: 6/25/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
38,790.00

Cum Cost To Date
267,585.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
58.0

Depth End (ftKB)
560.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 12.0, DFS: 1.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Humid

Temperature (°F)
86.0

Road Condition
Dusty-Calm

Hole Condition
Open Hole

Operations at Report Time
Spud well

Operations Next Report Period
Case & cement surface. WOC

Operations Summary
R/U. Spud surface & drill to 560'

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 09:00 3.00 3.00 01 Rig Up & Tear
Down

Finish R/U & change out union on swivel. Prepare to spud well.

09:00 10:00 1.00 4.00 00 Undefined 
Status

P/U 8 7/8" flat bottom percussion bit and hammer. Clean out 
mouse & rat hole.

10:00 14:30 4.50 8.50 08 Tripping In Make-up & RIH w/ BHA of 12 3/8" percussion bit & hammer
14:30 18:00 3.50 12.00 02 Drilling Drilling 12 3/8" hole from 50' to 178' w/ air/foam/mist
18:00 21:30 3.50 15.50 11 Rig Repair Repair wireline tools.
21:30 22:00 0.50 16.00 13 Deviation 

Survey
Run E-drift survey .30 @ 148'

22:00 23:30 1.50 17.50 02 Drilling Drill 12 3/8" with air/foam/mist to 224'
23:30 00:00 0.50 18.00 13 Deviation 

Survey
Run survey @ 195' of .32

00:00 02:30 2.50 20.50 02 Drilling Drilling 12 3/8" hole to 371' w/ air/foam/mist
02:30 03:00 0.50 21.00 13 Deviation 

Survey
Run survey @ 349' of .27

03:00 06:00 3.00 24.00 02 Drilling Drill 12 3/8" hole to 560' w/air/foam/mist. Well making add 
water.

BHA #1, Surface
Bit Run

1
Drill Bit
12 3/8in, QL120, 6039559-02

Length (ft) IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...
47.8

Nozzles (/32") String Length (ft)
163.99

OD (in)
8.000

String Components
Ingersol Rand QL120, Percussion Hammer, Bit Sub, Drill Collar, XO Sub, Drill Collar, Drill Pipe

Comment
Surface

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 58.0 560.0 502.00 10.50 47.8 1 30
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 502.00

Report for: 6/26/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
48,700.00

Cum Cost To Date
316,285.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
560.0

Depth End (ftKB)
560.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Conductor, 58.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 13.0, DFS: 2.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Rain-Humid

Temperature (°F)
88.0

Road Condition
Muddy

Hole Condition
Open Hole

Operations at Report Time
Run surface csg

Operations Next Report Period
N/U & test BOP

Operations Summary
Run surface csg - cement - WOC- N/U BOP

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:30 0.50 0.50 13 Deviation 
Survey

Run dev survey @ TD of surface hole .21 degrees @ 511'

06:30 07:00 0.50 1.00 07 Condition 
and/or 
Circulate mud

Circulate hole w/air/foam to clean up

07:00 09:00 2.00 3.00 09 Tripping Out TOOH w/ string to run surface casing
09:00 14:30 5.50 8.50 15 Run Casing R/U casing crew - run 15 jts of 9 5/8" - 36# csg. Land @ 560' - 

total pipe @ 568'. Cross thread on jt in cplg. L/D 2 jts.
14:30 18:00 3.50 12.00 16 Cementing R/U & circ hole w/air/foam to unload. R/U Schlumberger to 

cement surface w/ 150sx Lead & 100 sx Tail. Displace wooden 
plug w/ 40.9 bbls water - land plug - excellent circ - circ 40 bbls 
cement to surface. S/I. Start WOC.

18:00 18:30 0.50 12.50 00 Undefined 
Status

Set csg on btm & hold in tension. R/D csg crew & cementers. 
WOC.

18:30 23:30 5.00 17.50 19 Wait On 
Cement

WOC. Hold pipe in tension.

23:30 03:30 4.00 21.50 21 Nipple Up 
/Nipple Down 
BOP Stack

Cut 16" cond & 9 5/8" csg @ GL. Set, preheat 11"x 9.5/8" 
flange 5k head. Weld on. Start N/U of BOP's.

03:30 06:00 2.50 24.00 21 Nipple Up 
/Nipple Down 
BOP Stack

Cont N/U BOP's.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 0.00

Report for: 6/27/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
58,875.00

Cum Cost To Date
375,160.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
560.0

Depth End (ftKB)
560.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 14.0, DFS: 3.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Rain

Temperature (°F)
85.0

Road Condition
Muddy

Hole Condition
Open Hole

Operations at Report Time
N/U BOP's

Operations Next Report Period
N/U & test BOp

Operations Summary
Nipple up Nabors BOP stack. Test BOP. Failed test on blind rams. W/O blinds.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 18:00 12.00 12.00 21 Nipple Up 
/Nipple Down 
BOP Stack

Nipple up BOP stack of Nabors 113

18:00 00:00 6.00 18.00 21 Nipple Up 
/Nipple Down 
BOP Stack

N/U BOP & Test

00:00 06:00 6.00 24.00 21 Nipple Up 
/Nipple Down 
BOP Stack

W/O new blind rams

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 0.00

Report for: 6/28/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
11,800.00

Cum Cost To Date
386,960.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
560.0

Depth End (ftKB)
560.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 15.0, DFS: 4.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Humid

Temperature (°F)
88.0

Road Condition
Muddy

Hole Condition
Open Hole

Operations at Report Time
Test Annular BOP

Operations Next Report Period
N/U & test BOPs

Operations Summary
N/U, Test BOP, TIH w/ BHA, problem w/ BOP, TOOH, re-test BOP, Failed

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 15:00 9.00 9.00 21 Nipple Up 
/Nipple Down 
BOP Stack

W/O new blind rams, install & pressure test

15:00 16:00 1.00 10.00 21 Test BOP Test BOP, welhead & surface csg
16:00 16:30 0.50 10.50 21 Test BOP Install wear bushing in flange
16:30 17:00 0.50 11.00 10 Lubricate Rig Rig service
17:00 18:00 1.00 12.00 08 Tripping In Make up new BHA
18:00 19:00 1.00 13.00 8 Tripping In TIH w/ BHA
19:00 20:00 1.00 14.00 20 Drill Cement 

and/or Float 
Equipment

Tag & drill on cement to plug

20:00 21:00 1.00 15.00 11 Rig Repair Repair hammer union on swivel
21:00 00:00 3.00 18.00 21 Test BOP Test air monifold - failed
00:00 01:00 1.00 19.00 09 Tripping Out TOOH to re-test BOP
01:00 02:30 1.50 20.50 21 Test Bop Re-test BOP's
02:30 06:00 3.50 24.00 21 Test Bop Tear down annular - appears hole in bladder

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 0.00

Report for: 6/29/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
23,685.00

Cum Cost To Date
410,645.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
560.0

Depth End (ftKB)
560.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 16.0, DFS: 5.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Humid

Temperature (°F)
87.0

Road Condition
Muddy

Hole Condition
Open Hole

Operations at Report Time
Test BOP's

Operations Next Report Period
Test BOP

Operations Summary
Annular did not test - W/O new annular- test manifold & valves

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 18:00 12.00 12.00 21 Nipple Up 
/Nipple Down 
BOP Stack

Annular did not test - nipple down Annular - W/O replacement

18:00 21:00 3.00 15.00 21 Nipple Up 
/Nipple Down 
BOP Stack

W/O annular replacement

21:00 06:00 9.00 24.00 22 Test BOP High/Low test 250#/3000#

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 0.00

Report for: 6/30/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
8,430.00

Cum Cost To Date
419,075.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
560.0

Depth End (ftKB)
560.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 17.0, DFS: 6.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Humid

Temperature (°F)
88.0

Road Condition
Muddy

Hole Condition
Open Hole

Operations at Report Time
Test BOP's

Operations Next Report Period
Test BOP

Operations Summary
Test BOP - replace all API rings on 4" outlets

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 18:00 12.00 12.00 21 Nipple Up 
/Nipple Down 
BOP Stack

Test stack - leaks between spools, rams, and ring gaskets. 
Remove, clean and replace all ring gaskets.

18:00 06:00 12.00 24.00 21 Nipple Up 
/Nipple Down 
BOP Stack

W/O spacer spool to retest BOP's

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 0.00

Report for: 7/1/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
62,780.00

Cum Cost To Date
481,855.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
560.0

Depth End (ftKB)
1,061.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 18.0, DFS: 7.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Humid

Temperature (°F)
88.0

Road Condition
Muddy

Hole Condition
Open Hole

Operations at Report Time
Rig repairs & drlg ahead to 1061'

Operations Next Report Period
Drill ahead to TD

Operations Summary
Continue test of BOP's. Rig repair of SCR. Drill cement - rig repair. Drill thru shoe w/ flat bottom bit & hammer. Drill 
ahead to 1061'

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 13:00 7.00 7.00 21 Nipple Up 
/Nipple Down 
BOP Stack

N/U BOP stack - test - OK.

13:00 16:00 3.00 10.00 11 Rig Repair Repair SCR - replace breaker.
16:00 17:00 1.00 11.00 20 Drill Cement 

and/or Float 
Equipment

Drill cement to shoe of surface csg.

17:00 17:30 0.50 11.50 11 Rig Repair Repair rotary chain.
17:30 18:30 1.00 12.50 20 Drill Cement 

and/or Float 
Equipment

Drill cement - drill thru shoe to open hole.

18:30 19:00 0.50 13.00 07 Condition 
and/or 
Circulate mud

Blow hole - pump foamer to dry up hole to allow dust drilling.

19:00 20:30 1.50 14.50 02 Drilling Drill from 560' to 860' - new hole.
20:30 21:00 0.50 15.00 00 Undefined 

Status
Change out stripping rubber in rotating head.

21:00 05:00 8.00 23.00 02 Drilling Drill from 680' to 1061'. Hole dusted to 780'. Start making water.
Kick in mist pump and drill ahead w/ air/foam/mist.

BHA #2, Pilot Hole # 1
Bit Run

2
Drill Bit
8 7/8in, QL80, 70211030-11

Length (ft) IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...
50.1

Nozzles (/32") String Length (ft) OD (in)

String Components
Ingersol Rand QL80

Comment
#1 Vertical

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 560.0 1,061.0 501.00 9.50 52.7 1 30
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 501.00

Report for: 7/2/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
41,565.00

Cum Cost To Date
523,420.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
1,887.0

Depth End (ftKB)
1,999.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 19.0, DFS: 8.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Humid

Temperature (°F)
86.0

Road Condition
Muddy

Hole Condition
Open Hole

Operations at Report Time
Trip for Bit # 3

Operations Next Report Period
Drill ahead to TD.

Operations Summary
Drill ahead to 1887'. Hammer not working. TOOH and TIH w/ bit # 3.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 08:30 2.50 2.50 02 Drilling Drill ahead from 1061' to 1188' w/ 8 7/8" flat bottom bit & 
hammer.

08:30 09:00 0.50 3.00 13 Deviation 
Survey

Wireline survey @ 1156' of .42 degrees.

09:00 11:00 2.00 5.00 02 Drilling Drill from 1188' to 1315'.
11:00 11:30 0.50 5.50 10 Lubricate Rig Rig service.
11:30 18:00 6.50 12.00 02 Drilling Drill from 1315' to 1664'.
18:00 19:30 1.50 13.50 02 Drilling Drill from 1664' to 1696'.
19:30 20:00 0.50 14.00 13 Deviation 

Survey
Wireline survey @ 1645' of .13

20:00 00:30 4.50 18.50 02 Drilling Drill from 1696' to 1887'.
00:30 01:30 1.00 19.50 02 Drilling No penetration. Work hammer - appears jammed or locked up. 

Blow hole & prepare to TOOH.
01:30 04:30 3.00 22.50 09 Tripping Out TOOH.
04:30 06:00 1.50 24.00 08 Tripping In Make-up Bit # 3 and TIH.
BHA #4, Pilot # 2
Bit Run

4
Drill Bit
8 3/4in, QL80, 1121290-10

Length (ft) IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...
18.7

Nozzles (/32") String Length (ft) OD (in)

String Components
Ingersol Rand QL80

Comment
# 2 Vertical

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 1,887.0 1,999.0 112.00 6.00 18.7 1 30
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 938.00

Report for: 7/3/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
39,915.00

Cum Cost To Date
563,335.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
1,999.0

Depth End (ftKB)
2,392.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 20.0, DFS: 9.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Humid

Temperature (°F)
89.0

Road Condition
Dusty

Hole Condition
Open Hole

Operations at Report Time
TOOH

Operations Next Report Period
Drill ahead to TD.

Operations Summary
TIH & ream to btm. Drill ahead w/ air/foam/mist to 1999'. Rig repair.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 10:00 4.00 4.00 04 Reaming TIH w/Bit # 3. Ream to bottom. No tite spots encountered.
10:00 10:30 0.50 4.50 07 Condition 

and/or 
Circulate mud

Blow hole w/ air/foam/mist to unload all water from well.

10:30 11:00 0.50 5.00 13 Deviation 
Survey

Wireline survey @ 1850' of .30 degrees.

11:00 13:00 2.00 7.00 09 Tripping Out TOOH w/reamer bit.
13:00 16:00 3.00 10.00 08 Tripping In Make up flat bottom bit and hammer. TIH.
16:00 18:00 2.00 12.00 02 Drilling Drilling ahead w/ Bit # 4
18:00 19:00 1.00 13.00 09 Tripping Out TOOH for rig repair.
19:00 00:30 5.50 18.50 11 Rig Repair Repair kelly spinners. Wait on new spinners.
00:30 01:30 1.00 19.50 08 Tripping In TIH after spinner repair. Blow hole.
01:30 05:30 4.00 23.50 02 Drilling Drilling air/foam/mist from 1923 to 1999
05:30 06:00 0.50 24.00 09 Tripping Out TOOH for bit.
BHA #5, Pilot #3
Bit Run

5
Drill Bit
8 3/4in, QL80, 6059839-02

Length (ft) IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...
24.6

Nozzles (/32") String Length (ft) OD (in)

String Components
Ingersol Rand QL80

Comment
# 3 Vertical

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 1,999.0 2,392.0 393.00 16.00 24.6 1 30
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 393.00

Report for: 7/4/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
26,700.00

Cum Cost To Date
590,035.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
2,392.0

Depth End (ftKB)
2,392.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 21.0, DFS: 10.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather Temperature (°F) Road Condition
Dusty

Hole Condition
Open Hole

Operations at Report Time
Wireline Survey

Operations Next Report Period

Operations Summary
Run wireline survey - TOOH - talk to Denver and agree on 24 hour plan - TIH and drill ahead to TD @ 2392'.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:30 0.50 0.50 13 Deviation 
Survey

Wireline survey @ 1950' of .16 degrees

06:30 08:00 1.50 2.00 09 Tripping Out TOOH for bit
08:00 09:00 1.00 3.00 00 Undefined 

Status
Standby for orders and discussionas to how to continue 
operations.

09:00 10:30 1.50 4.50 08 Tripping In TIH w/ Bit # 5 - flat bottom percussion bit & hammer
10:30 12:30 2.00 6.50 07 Condition 

and/or 
Circulate mud

Circulate w/ air/foam/mist to clean hole and blow debris up hole

12:30 14:00 1.50 8.00 04 Reaming Ream to bottom w/ bit and wash cuttings
14:00 18:00 4.00 12.00 02 Drilling Drill w/ percussion/hammer combo
18:00 06:00 12.00 24.00 02 Drilling Drill 8 5/8" hole to 2392 and TD well
BHA #6, Reamer Run #2
Bit Run

6
Drill Bit
8 1/2in, HR-S44DXO, 5089941

Length (ft) IADC Bit Dull
1-2-WT-A-E-0-NO-BHA

TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components
Hughes Christensen HR-S44DXO

Comment
# 2 Reamer

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 2,392.0 2,392.0 0 0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 0.00

Report for: 7/5/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
38,280.00

Cum Cost To Date
628,315.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
2,392.0

Depth End (ftKB)
2,392.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 22.0, DFS: 11.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Humid

Temperature (°F)
87.0

Road Condition
Dusty

Hole Condition
Open Hole

Operations at Report Time
Circulate to condition hole for logs

Operations Next Report Period
Open hole logs

Operations Summary
Mud up well @ TD for logs. Trip for wiper trip.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 06:30 0.50 0.50 07 Condition 
and/or 
Circulate mud

Circ & condition hole w/ air

06:30 07:00 0.50 1.00 13 Deviation 
Survey

Wireline survey @ 2392' of .25 degrees

07:00 09:00 2.00 3.00 09 Tripping Out TOOH to L/D hammer & P/U tri-cone bit for mud up
09:00 11:30 2.50 5.50 08 Tripping In TIH w/ Bit # 6 - tricone to mud up well
11:30 18:00 6.50 12.00 07 Condition 

and/or 
Circulate mud

Displace water and foam to mud up well for logs

18:00 19:00 1.00 13.00 07 Condition 
and/or 
Circulate mud

Circ & condition mud

19:00 20:00 1.00 14.00 00 Undefined 
Status

S/D ops until lightning storm passed

20:00 21:30 1.50 15.50 07 Condition 
and/or 
Circulate mud

Circulate & condition hole

21:30 00:00 2.50 18.00 09 Tripping Out Trip out of hole for wiper run
00:00 00:30 0.50 18.50 00 Undefined 

Status
Pull rotating rubber to observe well

00:30 02:30 2.00 20.50 08 Tripping In TIH from wiper trip
02:30 06:00 3.50 24.00 07 Condition 

and/or 
Circulate mud

Circulate & condition hole for logs

BHA #6, Reamer Run #2
Bit Run

6
Drill Bit
8 1/2in, HR-S44DXO, 5089941

Length (ft) IADC Bit Dull
1-2-WT-A-E-0-NO-BHA

TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components
Hughes Christensen HR-S44DXO

Comment
# 2 Reamer

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 2,392.0 2,392.0 0 0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 0.00

Report for: 7/6/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
25,515.00

Cum Cost To Date
653,830.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
2,392.0

Depth End (ftKB)
2,392.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 23.0, DFS: 12.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather Temperature (°F) Road Condition
Dusty

Hole Condition
Open Hole

Operations at Report Time
Short trip for logs

Operations Next Report Period
Cut sidewall cores

Operations Summary
Circ & cond hole for logs - run open hole logs and condition hole

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 07:00 1.00 1.00 09 Tripping Out Short trip for wiper run
07:00 08:00 1.00 2.00 08 Tripping In Trip back to bottom to circulate
08:00 09:30 1.50 3.50 07 Condition 

and/or 
Circulate mud

Circ & condition hole for logs

09:30 11:30 2.00 5.50 09 Tripping Out TOOH for open hole logs
11:30 18:30 7.00 12.50 14 Wireline Logs Schlumberger ran Triple Combo Platform Express & FMI Log
18:30 23:00 4.50 17.00 08 Tripping In TIH to condition hole after logs and prepare to cut sidewall 

cores. Slow speed TIH
23:00 00:00 1.00 18.00 07 Condition 

and/or 
Circulate mud

Circ & condition hole for sidewall cores

00:00 02:30 2.50 20.50 09 Tripping Out TOOH to run sidewall cores
02:30 06:00 3.50 24.00 14 Wireline Logs Schlumberger ran run # 1 sidewall cores
BHA #6, Reamer Run #2
Bit Run

6
Drill Bit
8 1/2in, HR-S44DXO, 5089941

Length (ft) IADC Bit Dull
1-2-WT-A-E-0-NO-BHA

TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components
Hughes Christensen HR-S44DXO

Comment
# 2 Reamer

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 2,392.0 2,392.0 0 0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 0.00

Report for: 7/7/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
96,315.00

Cum Cost To Date
750,145.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
2,392.0

Depth End (ftKB)
2,392.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 24.0, DFS: 13.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Cool

Temperature (°F)
82.0

Road Condition
Dusty

Hole Condition
Open Hole

Operations at Report Time
Run # 2 of sidewall cores

Operations Next Report Period

Operations Summary
2 runs for sidewall cores - TIH/TOOH circulate and condition hole for spotting cement plugs

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 14:30 8.50 8.50 14 Wireline Logs Run # 2 of sidewall cores. Run # 1 recovery of 21 of 22. Run # 
2 recovery of 26 of 44.

14:30 18:00 3.50 12.00 08 Tripping In TIH - slow speed - 60'/min and break circ every 5 stands - max 
gas units @ 26

18:00 19:00 1.00 13.00 07 Condition 
and/or 
Circulate mud

Circ & condition hole for spotting plugs for kick off

19:00 20:00 1.00 14.00 08 Tripping In TIH to TD - slow speed 60'/min - break circ every 5 stands
20:00 06:00 10.00 24.00 07 Condition 

and/or 
Circulate mud

Circulate & condition mud for spotting plugs

BHA #6, Reamer Run #2
Bit Run

6
Drill Bit
8 1/2in, HR-S44DXO, 5089941

Length (ft) IADC Bit Dull
1-2-WT-A-E-0-NO-BHA

TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components
Hughes Christensen HR-S44DXO

Comment
# 2 Reamer

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 2,392.0 2,392.0 0 0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 0.00

Report for: 7/8/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
79,875.00

Cum Cost To Date
830,020.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
2,392.0

Depth End (ftKB)
2,392.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 25.0, DFS: 14.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Warm

Temperature (°F)
85.0

Road Condition
Dusty

Hole Condition
Open Hole

Operations at Report Time
Spotting gel plug in bottom of well

Operations Next Report Period
WOC

Operations Summary
Spot gel plug w/ DP - TOOH - run 2 7/8" tbg & spot 50/50 poz plug #1 and Class H plug # 2 for kick off of directional 
drilling

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 08:00 2.00 2.00 00 Undefined 
Status

Pump high vis gel plug from TD to 1800'

08:00 09:00 1.00 3.00 09 Tripping Out TOOH to 1800' (7 stands)
09:00 09:30 0.50 3.50 07 Condition 

and/or 
Circulate mud

Circulate hole to check top of gel plug

09:30 11:00 1.50 5.00 09 Tripping Out TOOH and rack back DP & DC
11:00 16:00 5.00 10.00 17 Plug Back R/U casers - run 56 jts of 2 7/8" EUE tbg to 1800' to spot 

cement plug
16:00 18:00 2.00 12.00 17 Plug Back Run tbg to 1819' for plug set
18:00 18:30 0.50 12.50 17 Plug Back Schlumberger mix & spot 170sx of 50/50 Poz for plugback. 

1819' to 1300'
18:30 22:30 4.00 16.50 07 Condition 

and/or 
Circulate mud

Pull tbg to 1300' - R/U rig pump and circulate out to check for 
cement and dress off plug - circulate 3 bbls cement to pit

22:30 23:30 1.00 17.50 07 Condition 
and/or 
Circulate mud

Circulate hole & WOC for tag up

23:30 00:30 1.00 18.50 17 Plug Back Mix & spot Plug # 2 - 265sx Class H @ 17.4#- Balance plug 
from 1363' to 875'.

00:30 01:00 0.50 19.00 09 Tripping Out TOOH w/ 15 jts tbg to 875'.
01:00 02:00 1.00 20.00 07 Condition 

and/or 
Circulate mud

Circulate out cement from 875'. Recover +20 bbls of highly 
cement cut mud. Circulate & condition hole.

02:00 03:30 1.50 21.50 09 Tripping Out TOOH & L/D tbg work string. R/D csg crew & release.
03:30 06:00 2.50 24.00 19 Wait On 

Cement
WOC - Schlumberger running set times and compressives 
strengths.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0

Depth Progress: 0.00

Report for: 7/9/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report
Report #: 25.0, DFS: 14.25

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 0.00

Report for: 7/9/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
34,415.00

Cum Cost To Date
864,435.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
2,392.0

Depth End (ftKB)
2,392.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 26.0, DFS: 15.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather Temperature (°F) Road Condition
Dusty

Hole Condition
Open Hole

Operations at Report Time
WOC for kick off plug

Operations Next Report Period
WOC & P/U directional tools.

Operations Summary
WOC for kick off plug. W/O Schlumberger to test compressives.

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 18:00 12.00 12.00 19 Wait On 
Cement

WOC. W/O plug # 2 and Schlumberger to test compressives.

18:00 06:00 12.00 24.00 19 Wait On 
Cement

WOC. W/O plug # 2 and Schlumberger to run compressives.

Bit Run Drill Bit Length (ft) IADC Bit Dull TFA (incl Noz) (in²) BHA RO...

Nozzles (/32") String Length (ft) OD (in)

String Components

Comment

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 0.00

Report for: 7/10/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
41,910.00

Cum Cost To Date
906,345.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
875.0

Depth End (ftKB)
920.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 27.0, DFS: 16.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Warm

Temperature (°F)
85.0

Road Condition
Dusty

Hole Condition
Open Hole

Operations at Report Time
TIH to tag plug back

Operations Next Report Period
Drill curve

Operations Summary
TIH-test plug-TOOH-P/U direct tools

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 08:00 2.00 2.00 08 Tripping In TIH w/ DP & DC and kick off bit. Tag plug back @ 875'.
08:00 08:30 0.50 2.50 07 Condition 

and/or 
Circulate mud

Circ & cond hole at plug back

08:30 13:30 5.00 7.50 20 Drill Cement 
and/or Float 
Equipment

Time drill cement - 5k @ 3/5 min in crease to 8/9 min/ft. Set 
10K - held OK. Time drill w/7K ave 4.5 to 6 min ft. Set 10K - OK.

13:30 14:00 0.50 8.00 07 Condition 
and/or 
Circulate mud

Circ & condition hole for TOOH to P/U direct tools

14:00 20:30 6.50 14.50 09 Tripping Out TOOH & L/D all DP & DC's
20:30 03:00 6.50 21.00 00 Undefined 

Status
Tally & make-up Schlumberger direct tools.

03:00 06:00 3.00 24.00 08 Tripping In TIH w/ Direct tools & S-135 DP to drill curve
BHA #7, Curve Run # 1
Bit Run

7
Drill Bit
8 3/4in, GX20-DX0, 5114279

Length (ft) IADC Bit Dull
1-2-WT-A-E-0-WT-PR

TFA (incl Noz) (in²) BHA RO...
11.7

Nozzles (/32") String Length (ft) OD (in)

String Components
Hughes Christensen GX20-DX0

Comment
# 1 Curve

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 875.0 920.0 45.00 8.50 5.3 0 0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 45.00

Report for: 7/11/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
39,680.00

Cum Cost To Date
946,025.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
920.0

Depth End (ftKB)
960.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 28.0, DFS: 17.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Warm

Temperature (°F)
85.0

Road Condition
Muddy

Hole Condition
Open Hole

Operations at Report Time
TIH w/ direct tools.

Operations Next Report Period
Drill curve

Operations Summary
TIH-Time drill-TOOH- wrong DP in hole-change out DP-TIH-time drill-drill off plug

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 07:30 1.50 1.50 08 Tripping In P/U DP & TIH to tag plug back w/ direct tools
07:30 11:00 3.50 5.00 25 Directional 

Work
Tag plug - time drill @ 2 min/ft. Found wrong DP had been 
picked up. Prepare to TOOH.

11:00 12:00 1.00 6.00 09 Tripping Out TOOH & standback DP in derrick
12:00 12:30 0.50 6.50 08 Tripping In P/U Nabors S-135 DP & TIH
12:30 13:00 0.50 7.00 11 Rig Repair EPOCH on location - calibrating blocks travel to depth
13:00 14:00 1.00 8.00 08 Tripping In P/U Nabors S-135 DP & TIH
14:00 18:00 4.00 12.00 25 Directional 

Work
from 920' to 920.5

18:00 02:00 8.00 20.00 25 Directional 
Work

Time drill 4 min/ft & monitor returns - shale increase to 98% @ 
955.

02:00 06:00 4.00 24.00 25 Directional 
Work

Rotate & slide from 955.08' to 969' w/ ave 7K w/25rpm - 100% 
shale.

BHA #7, Curve Run # 1
Bit Run

7
Drill Bit
8 3/4in, GX20-DX0, 5114279

Length (ft) IADC Bit Dull
1-2-WT-A-E-0-WT-PR

TFA (incl Noz) (in²) BHA RO...
11.7

Nozzles (/32") String Length (ft) OD (in)

String Components
Hughes Christensen GX20-DX0

Comment
# 1 Curve

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 920.0 960.0 85.00 24.50 2.5 0 0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 40.00

Report for: 7/12/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
35,065.00

Cum Cost To Date
981,090.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
960.0

Depth End (ftKB)
1,135.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 29.0, DFS: 18.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather Temperature (°F) Road Condition
Muddy

Hole Condition
Open Hole

Operations at Report Time
Drlg w/ dirct tools@ 960'

Operations Next Report Period
Drill curve

Operations Summary
Drill ahead to 1102' - loss circ of 250 bbls - add 12# LCM & 80 vis - recover circ - back drlg

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 08:30 2.50 2.50 02 Drilling Drill ahead off cement into new hole from 960' to 1042'
08:30 09:00 0.50 3.00 10 Lubricate Rig Rig service
09:00 14:00 5.00 8.00 02 Drilling Drlg from 1042' to 1102' (rotate & slide)
14:00 21:30 7.50 15.50 07 Condition 

and/or 
Circulate mud

Loss of 250 bbls mud (start @1090') pull off btm 2 stands - mix 
and pump 12# LCM w/80vis - full returns - mix 2nd volume  as 
above. Lower drill string and circ on btm - no losses observed.

21:30 01:30 4.00 19.50 00 Undefined 
Status

W/O on orders. Discrepancy w/ surface location and 
Schlumberger plot. Receive new plot. Prepare to continue drlg.

01:30 06:00 4.50 24.00 02 Drilling Drill - slide and rotate from 1102' to 1135' build angle for curve
BHA #7, Curve Run # 1
Bit Run

7
Drill Bit
8 3/4in, GX20-DX0, 5114279

Length (ft) IADC Bit Dull
1-2-WT-A-E-0-WT-PR

TFA (incl Noz) (in²) BHA RO...
11.7

Nozzles (/32") String Length (ft) OD (in)

String Components
Hughes Christensen GX20-DX0

Comment
# 1 Curve

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 960.0 1,135.0 260.00 36.50 14.6 0 0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 175.00

Report for: 7/13/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
77,480.00

Cum Cost To Date
1,058,570.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
1,135.0

Depth End (ftKB)
1,503.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 30.0, DFS: 19.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Warm

Temperature (°F)
87.0

Road Condition
Dusty

Hole Condition
Open Hole

Operations at Report Time
Drlg w/directional tools

Operations Next Report Period
TOOH for bit

Operations Summary
Drill 8 3/4 hole w/ slide/rotate to 1504'. Circ to reduce LCM

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 11:30 5.50 5.50 25 Directional 
Work

Drill ahead w/ slide /rotate from 1135' to 1227'

11:30 12:00 0.50 6.00 10 Lubricate Rig Rig service
12:00 16:00 4.00 10.00 25 Directional 

Work
Drill ahead w/ slide/rotate to 1350

16:00 16:30 0.50 10.50 22 Test BOP Function test HCR, Annular and pipe rams (closed on single jt 
DP picked up)

16:30 18:00 1.50 12.00 25 Directional 
Work

Drill ahead w/ slide/rotate to 1381'

18:00 00:00 6.00 18.00 25 Directional 
Work

Drill ahead w/ slide/rotate to 1504'

00:00 06:00 6.00 24.00 07 Condition 
and/or 
Circulate mud

Circulate across shakers to reduce LCM in mud (7#/bbl)

BHA #7, Curve Run # 1
Bit Run

7
Drill Bit
8 3/4in, GX20-DX0, 5114279

Length (ft) IADC Bit Dull
1-2-WT-A-E-0-WT-PR

TFA (incl Noz) (in²) BHA RO...
11.7

Nozzles (/32") String Length (ft) OD (in)

String Components
Hughes Christensen GX20-DX0

Comment
# 1 Curve

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 1,135.0 1,503.0 628.00 53.50 21.6 0 0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 368.00

Report for: 7/14/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
192,735.00

Cum Cost To Date
1,251,305.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
1,503.0

Depth End (ftKB)
1,690.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 31.0, DFS: 20.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Warm

Temperature (°F)
88.0

Road Condition
Dusty

Hole Condition
Open Hole

Operations at Report Time
Drlg w/ direct tools

Operations Next Report Period
Drill ahead in curve

Operations Summary
TOOH - change bit - TIH direct tools didn't work - TOOH - change out tools - TIH - drlg

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 07:00 1.00 1.00 07 Condition 
and/or 
Circulate mud

circulate mud system to remove LCM

07:00 09:30 2.50 3.50 09 Tripping Out TOOH for bit and strap DP
09:30 10:00 0.50 4.00 08 Tripping In Make-up new bit # 8 and start in hole
10:00 10:30 0.50 4.50 08 Tripping In TIH to bottm of surface casing
10:30 11:30 1.00 5.50 07 Condition 

and/or 
Circulate mud

Circ hole and dump shale and sand traps

11:30 14:00 2.50 8.00 07 Condition 
and/or 
Circulate mud

Circulate thru bit and build mud volume

14:00 15:00 1.00 9.00 07 Condition 
and/or 
Circulate mud

TIH to 1504'

15:00 15:30 0.50 9.50 02 Drilling Drill from 1504 to 1510
15:30 16:30 1.00 10.50 25 Directional 

Work
Orient tool for directional work

16:30 18:00 1.50 12.00 09 Tripping Out TOOH - directional tool malfunction
18:00 19:00 1.00 13.00 09 Tripping Out TOOH - MWD failure
19:00 21:30 2.50 15.50 08 Tripping In Replace MWD tool and TIH
21:30 06:00 8.50 24.00 25 Directional 

Work
Drill ahead - slide drill from 1510' to 1690'

BHA #8, Curve Run #2
Bit Run

8
Drill Bit
8 3/4in, FH20ODVPS, PG3357

Length (ft) IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...
26.1

Nozzles (/32") String Length (ft) OD (in)

String Components
Smith FH20ODVPS

Comment
# 2 Curve

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 1,503.0 1,690.0 187.00 9.00 20.8 0 0 0 0.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 187.00

Report for: 7/15/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
40,535.00

Cum Cost To Date
1,291,840.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
1,690.0

Depth End (ftKB)
1,931.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 32.0, DFS: 21.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Warm

Temperature (°F)
88.0

Road Condition
Dusty

Hole Condition
Open Hole

Operations at Report Time
Drlg w/ direct tools

Operations Next Report Period
Finish curve & prepare to drill lateral

Operations Summary
TOOH & change bent sub - TIH - condition hole - slide to final of curve

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 07:00 1.00 1.00 25 Directional 
Work

Slide from 1690' to 1751'

07:00 07:30 0.50 1.50 07 Condition 
and/or 
Circulate mud

Circ & condition hole - circ for gas check

07:30 09:30 2.00 3.50 25 Directional 
Work

Slide from 1751' to 1812'

09:30 10:30 1.00 4.50 07 Condition 
and/or 
Circulate mud

Circ & condition mud

10:30 15:00 4.50 9.00 09 Tripping Out TOOH - pull & L/D 8 jts - unable to pull - kelly up and circ out.
15:00 18:00 3.00 12.00 08 Tripping In P/U 2.12 bent housing - L/D stabilizer - TIH
18:00 18:30 0.50 12.50 11 Rig Repair Rig repair of weight indicator
18:30 02:00 7.50 20.00 08 Tripping In TIH - P/U 8 jts and wash to bottom w/no problem - approx 18' fill

in hole - wash and circ each conn w/ bottoms up
02:00 06:00 4.00 24.00 25 Directional 

Work
Slide 1814' to 1931'

BHA #8, Curve Run #2
Bit Run

8
Drill Bit
8 3/4in, FH20ODVPS, PG3357

Length (ft) IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...
26.1

Nozzles (/32") String Length (ft) OD (in)

String Components
Smith FH20ODVPS

Comment
# 2 Curve

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 1,690.0 1,931.0 428.00 16.00 34.4 0 0 0 0.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 241.00

Report for: 7/16/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
55,635.00

Cum Cost To Date
1,347,475.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
1,931.0

Depth End (ftKB)
2,090.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 33.0, DFS: 22.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Warm

Temperature (°F)
88.0

Road Condition
Dusty

Hole Condition
Open Hole

Operations at Report Time
P/U horiz tools

Operations Next Report Period
Drill 1st section of horiz section

Operations Summary
Finish drill curve for horizontal section - L/D tools - P/U horiz tools

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 08:00 2.00 2.00 25 Directional 
Work

Drilling ahead via slide from 1931'-1963'

08:00 08:30 0.50 2.50 10 Lubricate Rig Daily rig service
08:30 09:30 1.00 3.50 25 Directional 

Work
Drilling ahead via slide 1963' to 1994'

09:30 13:30 4.00 7.50 07 Condition 
and/or 
Circulate mud

Circ & condition hole - raise vis to +55

13:30 17:00 3.50 11.00 25 Directional 
Work

Drilling via rotation from 1994' to 2090'. End of curve and land 
for lateral section.

17:00 18:00 1.00 12.00 09 Tripping Out TOOH for a short trip to check bottom
18:00 18:30 0.50 12.50 09 Tripping Out Pull 7 stands plus 2 singles. No drag - did not have to kelly up.
18:30 19:30 1.00 13.50 08 Tripping In TIH after short trip - tag w/30' soft fill - circulate to bottom w/ no 

problem
19:30 21:30 2.00 15.50 07 Condition 

and/or 
Circulate mud

Circulate & condition hole - check cuttings for hole 
cavings/slough. Hole appears to be in good shape.

21:30 01:30 4.00 19.50 09 Tripping Out TOOH w/ no drag.  L/D BHA for change out to lateral BHA.
01:30 03:00 1.50 21.00 09 Tripping Out L/D Schlumberger curve building assy.
03:00 06:00 3.00 24.00 08 Tripping In P/U Schlumberger MWD/LWD tools and TIH to 566'
BHA #8, Curve Run #2
Bit Run

8
Drill Bit
8 3/4in, FH20ODVPS, PG3357

Length (ft) IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...
26.1

Nozzles (/32") String Length (ft) OD (in)

String Components
Smith FH20ODVPS

Comment
# 2 Curve

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 1,931.0 2,090.0 587.00 22.50 24.5 0 0 0 0.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 159.00

Report for: 7/17/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
52,060.00

Cum Cost To Date
1,399,535.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
2,090.0

Depth End (ftKB)
2,090.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 34.0, DFS: 23.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Hot

Temperature (°F)
90.0

Road Condition
Dusty

Hole Condition
Open Hole

Operations at Report Time
Drlg horizontal section

Operations Next Report Period
Drill lateral

Operations Summary
Condition mud - empty pits & clean - TOOH - P/U stabilizer - TIH - drill lateral

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 07:00 1.00 1.00 08 Tripping In TIH. P/U BHA for lateral.
07:00 14:00 7.00 8.00 07 Condition 

and/or 
Circulate mud

Circulate & condition mud. Dump shale & sand pits. Rebuild 
volume.

14:00 15:00 1.00 9.00 09 Tripping Out TOOH to P/U stabilizer for lateral tools
15:00 16:00 1.00 10.00 08 Tripping In TIH to base of surface csg
16:00 19:00 3.00 13.00 07 Condition 

and/or 
Circulate mud

Circulate & condition mud in tanks - add gel to build volume and
line out

19:00 04:30 9.50 22.50 08 Tripping In TIH w/ lateral tools. Kelly up and circulate. Continue in hole and 
stack out at 1879'. Work and circulate. No headway. Put 5K on 
bit - wanted to drill. Drill approx 4" - - S/D. and prepare to 
TOOH.

04:30 06:00 1.50 24.00 09 Tripping Out TOOH & L/D lateral tools.
BHA #9, Horizontal Run # 1
Bit Run

9
Drill Bit
8 3/4in, HC507ZX+, 7114988

Length (ft) IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...
24.2

Nozzles (/32") String Length (ft) OD (in)

String Components
Hughes Christensen HC507ZX+

Comment
# 1 Horizontal

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 2,090.0 2,090.0 0 0 0 0.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 0.00

Report for: 7/18/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
54,740.00

Cum Cost To Date
1,454,275.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
2,090.0

Depth End (ftKB)
2,090.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 35.0, DFS: 24.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Hot

Temperature (°F)
90.0

Road Condition
Dusty

Hole Condition
Open Hole

Operations at Report Time
Mix barite to increase mud weight

Operations Next Report Period
Open curve and drill lateral

Operations Summary
TIH w/ curve assy to open hole - no go - TOOH - change to 2.12 angle - TIH - weight system

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 10:30 4.50 4.50 09 Tripping Out TOOH & L/D BHA.  L/D 12 HWDP & 5 jts DP.
10:30 12:30 2.00 6.50 08 Tripping In RR Smith FH20 & 1.5 degree & curve tools.
12:30 15:00 2.50 9.00 07 Condition 

and/or 
Circulate mud

Wash & ream to 1849' TMD - no go

15:00 15:30 0.50 9.50 10 Lubricate Rig Rig service
15:30 18:00 2.50 12.00 07 Condition 

and/or 
Circulate mud

Wash & ream but would not go thru 1849'

18:00 20:00 2.00 14.00 04 Reaming Wash & ream to bottom - no headway - stack @ 1849'
20:00 21:00 1.00 15.00 07 Condition 

and/or 
Circulate mud

Circ & condition mud - prepare to TOOH & change motor 
setting

21:00 22:30 1.50 16.50 09 Tripping Out TOOH to change motor head setting from 1.5 to 2.12
22:30 23:30 1.00 17.50 25 Directional 

Work
Reset motor head to 2.12 and prepare to TIH

23:30 01:30 2.00 19.50 08 Tripping In TIH w/ reset head to 1750'
01:30 06:00 4.50 24.00 07 Condition 

and/or 
Circulate mud

Circ & condition - raise mud weight to 9.0# & vis @ +65

BHA #9, Horizontal Run # 1
Bit Run

9
Drill Bit
8 3/4in, HC507ZX+, 7114988

Length (ft) IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...
24.2

Nozzles (/32") String Length (ft) OD (in)

String Components
Hughes Christensen HC507ZX+

Comment
# 1 Horizontal

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 2,090.0 2,090.0 0 0 0 0.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 0.00

Report for: 7/19/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
41,990.00

Cum Cost To Date
1,496,265.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
2,090.0

Depth End (ftKB)
2,090.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 36.0, DFS: 25.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Warm

Temperature (°F)
85.0

Road Condition
Dusty

Hole Condition
Open Hole

Operations at Report Time
TIH w/ PDC to drill lateral

Operations Next Report Period
Drill lateral section

Operations Summary
TIH - circ/cond mud to 9.0# - drill/ream thru 1849 area - clean up hole to 2085'TMD

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 07:30 1.50 1.50 07 Condition 
and/or 
Circulate mud

Circ/cond - raise mud weight to 9# thru system

07:30 08:00 0.50 2.00 08 Tripping In TIH & tag 1849'
08:00 09:30 1.50 3.50 07 Condition 

and/or 
Circulate mud

Circ & ondition mud and hole

09:30 11:30 2.00 5.50 04 Reaming orient bit to old azi - put 30K on bit - drill ahead for 20' - went 
back into old hole - ream thru

11:30 14:00 2.50 8.00 07 Condition 
and/or 
Circulate mud

Circ & cond mud - circ large amount of fine reground cutting 
from 1849 to1869'

14:00 15:00 1.00 9.00 10 Lubricate Rig Rig service
15:00 16:30 1.50 10.50 04 Reaming Ream and wash to 2085'
16:30 18:30 2.00 12.50 07 Condition 

and/or 
Circulate mud

Circulate & condition mud @ 2085'

18:30 19:30 1.00 13.50 09 Tripping Out Short trip from 2085' to 1540'. Slight drag thru 1849'(15K 
overpull) - TIH to 2085'

19:30 20:30 1.00 14.50 07 Condition 
and/or 
Circulate mud

Circulate on bottom for 3 hole volumes

20:30 23:30 3.00 17.50 09 Tripping Out TOOH thru tite area - no drag - TOOH
23:30 01:00 1.50 19.00 09 Tripping Out L/D Schlumberger lateral tools
01:00 02:30 1.50 20.50 08 Tripping In P/U Schlumberger Power drive tools - TIH to 1000' - did not 

function
02:30 03:00 0.50 21.00 09 Tripping Out TOOH & L/D Schlumberger tools
03:00 06:00 3.00 24.00 08 Tripping In P/U new tools & TIH to 1000'
BHA #9, Horizontal Run # 1
Bit Run

9
Drill Bit
8 3/4in, HC507ZX+, 7114988

Length (ft) IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...
24.2

Nozzles (/32") String Length (ft) OD (in)

String Components
Hughes Christensen HC507ZX+

Comment
# 1 Horizontal

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 2,090.0 2,090.0 0 0 0 0.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0

Depth Progress: 0.00

Report for: 7/20/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report
Report #: 36.0, DFS: 25.25

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 0.00

Report for: 7/20/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
59,360.00

Cum Cost To Date
1,555,625.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
2,090.0

Depth End (ftKB)
2,122.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 37.0, DFS: 26.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Warm

Temperature (°F)
86.0

Road Condition
Dusty

Hole Condition
Open Hole

Operations at Report Time
Drlg ahead in lateral @ 2122'

Operations Next Report Period
Drill lateral section

Operations Summary
Check & replace Schlum tools - TIH w/ Telescope tools - condition mud - repair shakers & pulse damp on # 2 pump 
- TIH to btm & drill ahead in lateral

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 08:00 2.00 2.00 08 Tripping In TIH w/ Schlumberger direct tools - problems w/communications
08:00 09:30 1.50 3.50 07 Condition 

and/or 
Circulate mud

Mix gel & bar to even out properties

09:30 10:00 0.50 4.00 09 Tripping Out TOOH and tally HwtDP to top of Schlumberger tools
10:00 13:00 3.00 7.00 08 Tripping In TIH w/ Schlumberger tools - check & test @ 630' & 1040' - 

problems w/ communications - circulate while techs are working
on direct tools

13:00 17:00 4.00 11.00 07 Condition 
and/or 
Circulate mud

Circulate hole and condition pits while Schlumberger techs 
working on tools

17:00 19:30 2.50 13.50 09 Tripping Out TOOH and L/D all Schlumberger tools
19:30 20:30 1.00 14.50 00 Undefined 

Status
Checking Schlumberger tools on surface

20:30 23:00 2.50 17.00 08 Tripping In P/U Schlumberger Telescope tools and BHA w/ PDC bit - TIH to
1000' Change out directional drillers

23:00 23:30 0.50 17.50 25 Directional 
Work

Directional tool orientation

23:30 02:00 2.50 20.00 07 Condition 
and/or 
Circulate mud

Mix gel & bar to raise weight to 9# thru system - +9 in w/ 9# out 
- repair pulsation dampener on Pump #2 - check Pump #1 (also
is bad - W/O replacement bladder)

02:00 03:00 1.00 21.00 08 Tripping In TIH & go thru area at 1849' w/ bobble on weight indicator - tag 
@ 2030' 0n fill

03:00 04:30 1.50 22.50 04 Reaming Washing to bottom @ 2089'
04:30 06:00 1.50 24.00 25 Directional 

Work
Drill ahead w/ Schlum tools from 2089' to 2122' - gas units @ 
130 to 200.

BHA #9, Horizontal Run # 1
Bit Run

9
Drill Bit
8 3/4in, HC507ZX+, 7114988

Length (ft) IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...
24.2

Nozzles (/32") String Length (ft) OD (in)

String Components
Hughes Christensen HC507ZX+

Comment
# 1 Horizontal

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 2,090.0 2,122.0 32.00 1.50 21.3 0 0 0 0.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0

Depth Progress: 32.00

Report for: 7/21/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report
Report #: 37.0, DFS: 26.25

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Base Fayetteville 1,692.0

Depth Progress: 32.00

Report for: 7/21/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
55,244.00

Cum Cost To Date
1,610,869.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
2,122.0

Depth End (ftKB)
2,444.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 38.0, DFS: 27.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Hot

Temperature (°F)
88.0

Road Condition
Dusty

Hole Condition
Open Hole

Operations at Report Time
TIH w/ lateral tools

Operations Next Report Period
Drill lateral section

Operations Summary
Drill ahead in lateral

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 15:00 9.00 9.00 02 Drilling Drilling ahead from 2085' to 2291'  in lateral section
15:00 15:30 0.50 9.50 10 Lubricate Rig Rig service
15:30 19:00 3.50 13.00 02 Drilling Drilling from 2291' to 2444'  in lateral section
19:00 21:00 2.00 15.00 07 Condition 

and/or 
Circulate mud

Circulate & condition mud - nuild volume

21:00 21:30 0.50 15.50 09 Tripping Out TOOH for 7 stand short trip
21:30 22:00 0.50 16.00 08 Tripping In TIH after short trip
22:00 00:00 2.00 18.00 07 Condition 

and/or 
Circulate mud

Circulate & condition mud for trip

00:00 03:00 3.00 21.00 09 Tripping Out TOOH - pull tite thru 1950' to 1800' section - kelly up - wash and
ream section 1900' to 1945' - TOOH & L/D 14 jts SHwtDP & 
Jars

03:00 06:00 3.00 24.00 08 Tripping In P/U 10jts - G105 DP for push pipe - TIH P/U jars & SHwtDP
BHA #9, Horizontal Run # 1
Bit Run

9
Drill Bit
8 3/4in, HC507ZX+, 7114988

Length (ft) IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...
24.2

Nozzles (/32") String Length (ft) OD (in)

String Components
Hughes Christensen HC507ZX+

Comment
# 1 Horizontal

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 2,122.0 2,444.0 354.00 14.00 25.8 0 0 0 0.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 322.00

Report for: 7/22/2007
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Well Name:   Vaughan 1-18H

Report Printed:   8/19/2008www.peloton.com

Storm Cat Energy Daily Drilling Report

AFE Number
USA 07001

Total AFE Amount

Daily Cost Total
59,744.00

Cum Cost To Date
1,670,613.26

Daily Mud Cost Mud Cum To Date

Depth Start (ftKB)
2,444.0

Depth End (ftKB)
2,574.0

Target Formation
Fayetteville Shale

Target Depth (ftKB)
6,000.0

Last Casing String
Surface, 560.0ftKB

Daily Contacts
Job Contact Mobile

Thomas B. Majors 307-752-2539
Nabors Drilling, 113
Contractor
Nabors Drilling

Rig Number
113

Rig Supervisor
Thomas B. Majors

Phone Mobile
307-752-2539

1, National Supply, 10-P-130
Pump Number

1
Pwr (hp)

1,300.0
Rod Dia (in)

Liner Size (in)
6 1/2

Stroke (in)
10.00

Vol/Stk OR (b...
0.103

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

2, Gardner-Denver, PZ-10
Pump Number

2
Pwr (hp)

1,350.0
Rod Dia (in)

Liner Size (in) Stroke (in)
10.12

Vol/Stk OR (b...

Pres (psi) Slow Spd
No

Strokes (s... Eff (%)

Wellbores
Wellbore Name

Original Hole
Kick Off Depth (ftKB)

Wellbore Name
Sidetrack 1

Kick Off Depth (ftKB)
921.0

Report #: 39.0, DFS: 28.25

API/UWI
03-141-10151

Surface Legal Location
SHL: 1128' FSL & 1355' FEL; 
PBHL: 3987' FSL & 4107' FEL

County
Van Buren

State/Province
Arkansas

Field Name
B-43

Spud Date
6/26/2007

Completion Date
9/24/2007

Ground Elevation (ft)
1,686.00

KB-Ground Distance (ft)
21.00

Weather
Hot

Temperature (°F)
88.0

Road Condition
Dusty

Hole Condition
Open Hole

Operations at Report Time
Drilling lateral @ 2085'

Operations Next Report Period
Drill lateral section

Operations Summary
Drill 2444' to 2474' - TOOH & change out BHA & bit - Rig repair on Pump #1 clutch

Time Log
Start
Time

End
Time Dur (hrs)

Cum Dur
(hrs)

Code
1 Code 2 Comment

06:00 09:30 3.50 3.50 02 Drilling Drilling 2444' to 2496' w/ direct tools in lateral
09:30 12:00 2.50 6.00 11 Rig Repair Repair Pump #2 - pressure side seats
12:00 12:30 0.50 6.50 02 Drilling Drill 2496' to 2515' w/ direct tools
12:30 13:00 0.50 7.00 10 Lubricate Rig Rig service
13:00 15:00 2.00 9.00 02 Drilling Drill 2515' to 2574' w/ direct tools
15:00 15:30 0.50 9.50 07 Condition 

and/or 
Circulate mud

Circ & cond hole for trip

15:30 22:30 7.00 16.50 09 Tripping Out TOOH w/ tools to change bit - test directional tools in hole 
before surface - break off bit

22:30 06:00 7.50 24.00 11 Rig Repair Rig repair on clutch of Pump # 1
BHA #9, Horizontal Run # 1
Bit Run

9
Drill Bit
8 3/4in, HC507ZX+, 7114988

Length (ft) IADC Bit Dull
-------

TFA (incl Noz) (in²) BHA RO...
24.2

Nozzles (/32") String Length (ft) OD (in)

String Components
Hughes Christensen HC507ZX+

Comment
# 1 Horizontal

Wellbore Start (ftKB) End (ftKB)
Cum Depth

(ft)

Cum
Drill
Time
(hrs)

Int ROP
(ft/hr)

Q (flow)
(gpm)

WOB
(1000l...

RPM
(rpm) SPP (psi)

Rot HL
(1000lbf)

PU HL
(1000lbf) Drill Tq

Original Hole 2,444.0 2,574.0 484.00 20.00 21.7 0 0 0 0.0
Kicks

Kick Date
Kick Depth

(ftKB)
Kick Vol

(bbl) Kill Notes
Ops In
Prog

Logs

Date Type
Top

(ftKB)
Btm

(ftKB) Logging Company
Run
No. Comment

7/7/2... Platform Express Array
Ind/GR/Litho 
Dens/Comp Dens/FMI

200.0 2,38... Schlumberger Wireline 
& Testing

Logged  in 2 runs. Circulate after 2 
runs.
Ran sidewall cores - 2 runs.

Formations

Formation Name
Form
Code

Drill Top
MD (ftKB)

Drill Btm
MD (ftKB) Drill Source Comment

Hale SS 1,072.0
Upper Fayetteville 1,442.0
Lower Fayetteville 1,550.0
Base Fayetteville 1,692.0

Depth Progress: 130.00

Report for: 7/23/2007


